



CONTRACTOR'S ESTIMATE PACKAGE

REPORT DATE: **11/09/24**

CONTRACT ID: **647101001**
 PROJECT: **MMC - 647101001**
 CONTRACT: **09241820**
 AWARD AMOUNT: **\$73,330.00**
 PROJECTED AMOUNT: **\$73,330.00**
 ADJ. PROJECTED AMOUNT: **\$73,330.00**
 CONTRACTOR: **MARTIN MARIETTA MATERIALS, INC.**

HIGHWAY: **SH0031**
 DISTRICT NAME: **DALLAS**
 COUNTY: **NAVARRO**
 AREA ENGINEER: **Joseph Lanoue**
 AREA NUMBER: **001**

ESTIMATE NUMBER: **0001**
 ESTIMATE PAID:
 ESTIMATE PERIOD: **09/26/2024** to **10/25/2024**
 ESTIMATE TYPE: **PROG**
 % COMPLETE: **0.00**
 % TIME USED: **4.76**
 % RETAINAGE: **0.00**

LETTING DATE: **09/11/2024**
 AWARD DATE: **09/12/2024**
 NOTICE TO PROCEED DATE: **09/26/2024**
 WORK BEGIN DATE: **10/16/2024**
 ACCEPTED DATE: **00/00/0000**
 PHYSICAL WORK COMPLETION DATE: **00/00/0000**

RECAPITULATION

	TOTAL TO DATE	PREV TO DATE	THIS ESTIMATE
ITEM EARNINGS	\$0.00	\$0.00	\$0.00
PARTICIPATING	\$0.00	\$0.00	\$0.00
NON-PARTICIPATING	\$0.00	\$0.00	\$0.00
RETAINAGE	\$0.00	\$0.00	\$0.00
LIQUIDATED DAMAGES	\$0.00	\$0.00	\$0.00
INCENTIVE	\$0.00	\$0.00	\$0.00
DISINCENTIVE	\$0.00	\$0.00	\$0.00
OTHER ADJUSTMENTS	\$0.00	\$0.00	\$0.00
PAID TO CONTRACTOR	\$0.00	\$0.00	\$0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Contract Adjustments for this estimate

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Line Item Adjustments for this estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

 AREA/PROJECT ENGINEER

 DATE

CONTRACT TIME STATEMENT

<u>WORK BEGIN DATE:</u>	10/16/2024	<u>ASSESSED LIQ DAMAGES:</u>	0
<u>TIME CHARGES BEGIN:</u>	10/16/2024	<u>LIQ DAMAGE RATE:</u>	\$618.00
<u>BID DAYS:</u>	210	<u>LIQUIDATED DAMAGES:</u>	0
<u>C. O. ADJUSTED DAYS:</u>	0	DAYS AT	
<u>CURRENT DAYS:</u>	210	PER DAY	\$618.00
<u>DAYS CHARGED TO DATE:</u>	10	TOTAL:	\$0.00
<u>PHYSICAL WORK COMPLETE:</u>	00/00/0000		

DAILY BREAKDOWN

<u>Date or Days</u>	<u>Days Charged</u>	<u>Days Credited</u>	<u>Diary Adjustment</u>
10/09/2024		1	Work order letter sent to contractor. Pre-Con held with contractor.
10/10/2024		1	TIME NOT STARTED
10/11/2024		1	TIME NOT STARTED
10/12/2024		1	TIME NOT STARTED
10/13/2024		1	TIME NOT STARTED
10/14/2024		1	TIME NOT STARTED
10/15/2024		1	TIME NOT STARTED
10/16/2024	1		
10/17/2024	1		
10/18/2024	1		
10/19/2024	1		
10/20/2024	1		
10/21/2024	1		
10/22/2024	1		
10/23/2024	1		
10/24/2024	1		
10/25/2024	1		

PERIOD SUMMARY

<u>Date or Days</u>	<u>Days Charged</u>	<u>Days Credited</u>
17	10	7
OTHER - SEE RMRKS		1
TIME NOT STARTED		6

WORK PERFORMED THIS PERIOD

*** NO ITEM EARNINGS THIS ESTIMATE***

CONTRACT LINE ITEMS

PROJECT MMC - 647101001 CONTROL 647101001
 CATEGORY 001 DESCRIPTION ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
0060	80017009	000	LRA (TY I GR AA) (DEL) (ST1)	TON	146.660	200.000	0.000	0.000	0.00
0065	80017065	000	LRA (TY I GR CC) (DEL) (ST1)	TON	146.660	300.000	0.000	0.000	0.00
1140	96027010		DEMURRAGE Demurrage	DOL	1.000	1.000	0.000	0.000	0.00
1150	96057009		MMC/TMC ACTUAL DAMAGES MMC/TMC Actual Damages	DOL	-1.000	1.000	0.000	0.000	0.00
								Category Subtotal	<u>0.00</u>

TOTAL ITEM EARNINGS THIS CONTRACT 0.00

CONTRACT ID 647101001

ESTIMATE 0001

CONTRACTOR'S ESTIMATE PACKAGE

Page 5 of 5

CONSTRUCTION ESTIMATE COMBINED

*** NO ITEM EARNINGS FOR THIS ESTIMATE***