



CONTRACTOR'S ESTIMATE PACKAGE

REPORT DATE: **11/08/23**

CONTRACT ID: **645193001**
 PROJECT: **MMC - 645193001**
 CONTRACT: **09230801**
 AWARD AMOUNT: **\$34,500.00**
 PROJECTED AMOUNT: **\$64,500.00**
 ADJ. PROJECTED AMOUNT: **\$64,500.00**
 CONTRACTOR: **NSG LOGISTICS, LLC**

HIGHWAY: **IH0020**
 DISTRICT NAME: **ABILENE**
 COUNTY: **HOWARD**
 AREA ENGINEER:
 AREA NUMBER: **000**

ESTIMATE NUMBER: **0001**
 ESTIMATE PAID:
 ESTIMATE PERIOD: **10/05/2023** to **10/31/2023**
 ESTIMATE TYPE: **PROG**
 % COMPLETE: **0.00**
 % TIME USED: **2.19**
 % RETAINAGE: **0.00**

LETTING DATE: **09/20/2023**
 AWARD DATE: **09/20/2023**
 NOTICE TO PROCEED DATE: **10/05/2023**
 WORK BEGIN DATE: **00/00/0000**
 ACCEPTED DATE: **00/00/0000**
 PHYSICAL WORK COMPLETION DATE: **00/00/0000**

RECAPITULATION

	TOTAL TO DATE	PREV TO DATE	THIS ESTIMATE
ITEM EARNINGS	\$0.00	\$0.00	\$0.00
PARTICIPATING	\$0.00	\$0.00	\$0.00
NON-PARTICIPATING	\$0.00	\$0.00	\$0.00
RETAINAGE	\$0.00	\$0.00	\$0.00
LIQUIDATED DAMAGES	\$0.00	\$0.00	\$0.00
INCENTIVE	\$0.00	\$0.00	\$0.00
DISINCENTIVE	\$0.00	\$0.00	\$0.00
OTHER ADJUSTMENTS	\$0.00	\$0.00	\$0.00
PAID TO CONTRACTOR	\$0.00	\$0.00	\$0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Contract Adjustments for this estimate

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Line Item Adjustments for this estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

 AREA/PROJECT ENGINEER

 DATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE: 00/00/0000
TIME CHARGES BEGIN: 10/27/2023
BID DAYS: 183
C. O. ADJUSTED DAYS: 0
CURRENT DAYS: 183
DAYS CHARGED TO DATE: 4
PHYSICAL WORK COMPLETE: 00/00/0000

ASSESSED LIQ DAMAGES: 0
LIQ DAMAGE RATE: \$0.00
LIQUIDATED DAMAGES: 0
 DAYS AT
 PER DAY \$0.00
TOTAL: \$0.00

DAILY BREAKDOWN

Date or Days	Days Charged	Days Credited
10/28/2023	1	
10/29/2023	1	
10/30/2023	1	
10/31/2023	1	

Diary Adjustment

PERIOD SUMMARY

Date or Days	Days Charged	Days Credited
4	4	0

WORK PERFORMED THIS PERIOD

*** NO ITEM EARNINGS THIS ESTIMATE***

CONTRACT LINE ITEMS

PROJECT MMC - 645193001 CONTROL 645193001
 CATEGORY 001 DESCRIPTION ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
0060	80426385	000	BRINE SOLUTION(DEL)(SITE 4)	GAL	0.260	10,000.000	0.000	0.000	0.00
0065	80426387	000	BRINE SOLUTION(DEL)(SITE 6)	GAL	0.250	90,000.000	0.000	0.000	0.00
0070	80426388	000	BRINE SOLUTION(DEL)(SITE 7)	GAL	0.250	10,000.000	0.000	0.000	0.00
0075	80426389	000	BRINE SOLUTION(DEL)(SITE 8)	GAL	0.220	10,000.000	0.000	0.000	0.00
0080	80426391	000	BRINE SOLUTION(DEL)(SITE 10)	GAL	0.240	10,000.000	0.000	0.000	0.00
0085	80426393	000	BRINE SOLUTION(DEL)(SITE 12)	GAL	0.230	10,000.000	0.000	0.000	0.00
0503	96046001		CONTRACTOR FORCE ACCOUNT 1 Misc. Contractor Cost	DOL	30,000.000	1.000	0.000	0.000	0.00

Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT 0.00

CONSTRUCTION ESTIMATE COMBINED

*** NO ITEM EARNINGS FOR THIS ESTIMATE***