



CONTRACTOR'S ESTIMATE PACKAGE

REPORT DATE: **06/08/24**

CONTRACT ID: **644545001**
 PROJECT: **SUP - 644545001**
 CONTRACT: **06231302**
 AWARD AMOUNT: **\$36,132.76**
 PROJECTED AMOUNT: **\$36,133.76**
 ADJ. PROJECTED AMOUNT: **\$36,133.76**
 CONTRACTOR: **WORKQUEST**

HIGHWAY: **SH0035**
 DISTRICT NAME: **YOAKUM**
 COUNTY: **CALHOUN**
 AREA ENGINEER: **Clay Harris, P.E.**
 AREA NUMBER: **056**

ESTIMATE NUMBER: **0010**
 ESTIMATE PAID:
 ESTIMATE PERIOD: **04/26/2024** to **05/25/2024**
 ESTIMATE TYPE: **PROG**
 % COMPLETE: **39.44**
 % TIME USED: **40.96**
 % RETAINAGE: **0.00**

LETTING DATE: **06/18/2023**
 AWARD DATE: **05/19/2023**
 NOTICE TO PROCEED DATE: **06/22/2023**
 WORK BEGIN DATE: **07/05/2023**
 ACCEPTED DATE: **00/00/0000**
 PHYSICAL WORK COMPLETION DATE: **00/00/0000**

RECAPITULATION

	TOTAL TO DATE	PREV TO DATE	THIS ESTIMATE
ITEM EARNINGS	\$14,252.75	\$12,845.28	\$1,407.47
PARTICIPATING	\$0.00	\$0.00	\$0.00
NON-PARTICIPATING	\$14,252.75	\$12,845.28	\$1,407.47
RETAINAGE	\$0.00	\$0.00	\$0.00
LIQUIDATED DAMAGES	\$0.00	\$0.00	\$0.00
INCENTIVE	\$0.00	\$0.00	\$0.00
DISINCENTIVE	\$0.00	\$0.00	\$0.00
OTHER ADJUSTMENTS	\$0.00	\$0.00	\$0.00
	\$14,252.75	\$12,845.28	\$1,407.47
PAID TO CONTRACTOR			

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Contract Adjustments for this estimate

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Line Item Adjustments for this estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

 AREA/PROJECT ENGINEER

 DATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE: 07/05/2023
TIME CHARGES BEGIN: 08/01/2023
BID DAYS: 730
C. O. ADJUSTED DAYS: 0
CURRENT DAYS: 730
DAYS CHARGED TO DATE: 299
PHYSICAL WORK COMPLETE: 00/00/0000

ASSESSED LIQ DAMAGES: 0
LIQ DAMAGE RATE: \$0.00
LIQUIDATED DAMAGES: 0
 DAYS AT PER DAY \$0.00
TOTAL: \$0.00

DAILY BREAKDOWN

Date or Days	Days Charged	Days Credited
04/26/2024	1	
04/27/2024	1	
04/28/2024	1	
04/29/2024	1	
04/30/2024	1	
05/01/2024	1	
05/02/2024	1	
05/03/2024	1	
05/04/2024	1	
05/05/2024	1	
05/06/2024	1	
05/07/2024	1	
05/08/2024	1	
05/09/2024	1	
05/10/2024	1	
05/11/2024	1	
05/12/2024	1	
05/13/2024	1	
05/14/2024	1	
05/15/2024	1	
05/16/2024	1	
05/17/2024	1	
05/18/2024	1	
05/19/2024	1	
05/20/2024	1	
05/21/2024	1	
05/22/2024	1	
05/23/2024	1	
05/24/2024	1	
05/25/2024	1	

PERIOD SUMMARY

Date or Days	Days Charged	Days Credited
30	30	0

WORK PERFORMED THIS PERIOD

PROJECT SUP - 644545001 CONTROL 644545001
 CATEGORY 001 DESCRIPTION ROADWAY ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	QTY THIS ESTIMATE	AMOUNT PAID THIS ESTIMATE
0060	70056001	000	JANITORIAL MAINTENANCE	MO	427.770	1.000	\$427.77
0075	70056087	000	JANITORIAL MAINTENANCE - SITE 2	CYC	195.940	5.000	\$979.70

Total Bid Quantity	QTY Paid To Date
24.00	10.00
104.00	43.00

TOTAL ITEM EARNINGS THIS ESTIMATE

\$1,407.47

CONTRACT LINE ITEMS

PROJECT SUP - 644545001 CONTROL 644545001
 CATEGORY 001 DESCRIPTION ROADWAY ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT \$
0060	70056001	000	JANITORIAL MAINTENANCE	MO	427.770	24.000	0.000	10.00	4,277.70
0065	70056004	000	STRIPPING & WAXING	CYC	1,194.630	4.000	0.000	1.00	1,194.63
0070	70056005	000	WINDOW WASHING	CYC	355.000	2.000	0.000	1.00	355.00
0075	70056087	000	JANITORIAL MAINTENANCE - SITE 2	CYC	195.940	104.000	0.000	43.00	8,425.42
Category Subtotal									\$14,252.75

PROJECT SUP - 644545001 CONTROL 644545001
 CATEGORY 001 DESCRIPTION ROADWAY ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
0080	96026001		PAYMENT ADJUSTMENT-POS	DOL	1.000	1,000.000	0.000	0.000	0.00
0085	96026002		PAYMENT ADJUSTMENT-NEG	DOL	-1.000	1,000.000	0.000	0.000	0.00
0090	96066056		FORCE ACCOUNT - SAFETY CONTINGENCY	DOL	1.000	1.000	0.000	0.000	0.00
Category Subtotal									0.00

TOTAL ITEM EARNINGS THIS CONTRACT \$14,252.75

CONSTRUCTION ESTIMATE COMBINED

ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
70056001	000	JANITORIAL MAINTENANCE	MO	427.770	24.00	10.000	4,277.70
70056004	000	STRIPPING & WAXING	CYC	1,194.630	4.00	1.000	1,194.63
70056005	000	WINDOW WASHING	CYC	355.000	2.00	1.000	355.00
70056087	000	JANITORIAL MAINTENANCE - SITE 2	CYC	195.940	104.00	43.000	8,425.42
TOTAL ITEM EARNINGS TO DATE							\$14,252.75