



CONTRACTOR'S ESTIMATE PACKAGE

REPORT DATE: 05/08/24

CONTRACT ID: 645403001
PROJECT: MMC - 645403001
CONTRACT: 09232304
AWARD AMOUNT: \$246,770.00
PROJECTED AMOUNT: \$246,770.00
ADJ. PROJECTED AMOUNT: \$493,540.00
CONTRACTOR: VULCAN CONSTRUCTION MATERIALS, LLC

HIGHWAY: SH0206
DISTRICT NAME: BROWNWOOD
COUNTY: COLEMAN
AREA ENGINEER: Casey L. McGee, P.E.
AREA NUMBER: 061

ESTIMATE NUMBER: 0006
ESTIMATE PAID: [checked]
ESTIMATE PERIOD: 04/01/2024 to 04/30/2024
ESTIMATE TYPE: PROG
% COMPLETE: 0.00
% TIME USED: 49.72
% RETAINAGE: 0.00

LETTING DATE: 09/28/2023
AWARD DATE: 10/02/2023
NOTICE TO PROCEED DATE: 10/05/2023
WORK BEGIN DATE: 11/04/2023
ACCEPTED DATE: 00/00/0000
PHYSICAL WORK COMPLETION DATE: 00/00/0000

RECAPITULATION

Table with 4 columns: ITEM EARNINGS, TOTAL TO DATE, PREV TO DATE, THIS ESTIMATE. Rows include PARTICIPATING, NON-PARTICIPATING, RETAINAGE, LIQUIDATED DAMAGES, INCENTIVE, DISINCENTIVE, OTHER ADJUSTMENTS, and PAID TO CONTRACTOR.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

\*\*\*There are no Contract Adjustments for this estimate\*\*\*

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

\*\*\*There are no Line Item Adjustments for this estimate\*\*\*

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

**CONTRACT TIME STATEMENT**

WORK BEGIN DATE: 11/04/2023  
TIME CHARGES BEGIN: 12/31/2028  
BID DAYS: 180  
C. O. ADJUSTED DAYS: 180  
CURRENT DAYS: 360  
DAYS CHARGED TO DATE: 179  
PHYSICAL WORK COMPLETE: 00/00/0000

ASSESSED LIQ DAMAGES: 0  
LIQ DAMAGE RATE: \$618.00  
LIQUIDATED DAMAGES: 0  
 DAYS AT PER DAY \$618.00  
TOTAL: \$0.00

DAILY BREAKDOWN

Date or Days	Days Charged	Days Credited
04/01/2024	1	
04/02/2024	1	
04/03/2024	1	
04/04/2024	1	
04/05/2024	1	
04/06/2024	1	
04/07/2024	1	
04/08/2024	1	
04/09/2024	1	
04/10/2024	1	
04/11/2024	1	
04/12/2024	1	
04/13/2024	1	
04/14/2024	1	
04/15/2024	1	
04/16/2024	1	
04/17/2024	1	
04/18/2024	1	
04/19/2024	1	
04/20/2024	1	
04/21/2024	1	
04/22/2024	1	
04/23/2024	1	
04/24/2024	1	
04/25/2024	1	
04/26/2024	1	
04/27/2024	1	
04/28/2024	1	
04/29/2024	1	
04/30/2024	1	

PERIOD SUMMARY

Date or Days	Days Charged	Days Credited
30	30	0

WORK PERFORMED THIS PERIOD

\*\*\* NO ITEM EARNINGS THIS ESTIMATE\*\*\*

CONTRACT LINE ITEMS

PROJECT MMC - 645403001 CONTROL 645403001  
 CATEGORY 001 DESCRIPTION ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
0060	80116003	000	D-GR HMA(SQ) TY D PG 70-22 (PICKUP)	TON	98.840	250.000	250.000	0.000	0.00
0065	80116011	000	D-GR HMA(SQ)TY D PG 64-22 (DLVR)SITE 1	TON	111.030	1,000.000	1,000.000	0.000	0.00
0070	80116059	000	D-GR HMA TY D PG 70-22 (DLVR) SITE 1	TON	111.030	1,000.000	1,000.000	0.000	0.00
0075	96026001		PAYMENT ADJUSTMENT-POS	DOL	1.000	1,000.000	0.000	0.000	0.00
0080	96026002		PAYMENT ADJUSTMENT-NEG	DOL	-1.000	1,000.000	0.000	0.000	0.00
								<b>Category Subtotal</b>	<u>0.00</u>

TOTAL ITEM EARNINGS THIS CONTRACT 0.00

CONTRACT ID 645403001

ESTIMATE 0006

CONTRACTOR'S ESTIMATE PACKAGE

Page 5 of 5

CONSTRUCTION ESTIMATE COMBINED

\*\*\* NO ITEM EARNINGS FOR THIS ESTIMATE\*\*\*