



CONTRACTOR'S ESTIMATE PACKAGE

REPORT DATE: **04/08/24**

CONTRACT ID: **646152001**
 PROJECT: **SUP - 646152001**
 CONTRACT: **01241232**
 AWARD AMOUNT: **\$31,590.00**
 PROJECTED AMOUNT: **\$31,592.00**
 ADJ. PROJECTED AMOUNT: **\$31,592.00**
 CONTRACTOR: **WORKQUEST**

HIGHWAY: **FM0523**
 DISTRICT NAME: **HOUSTON**
 COUNTY: **BRAZORIA**
 AREA ENGINEER: **Maria Aponte, P.E.**
 AREA NUMBER: **050**

ESTIMATE NUMBER: **0002**
 ESTIMATE PAID:
 ESTIMATE PERIOD: **02/27/2024** to **03/25/2024**
 ESTIMATE TYPE: **PROG**
 % COMPLETE: **14.56**
 % TIME USED: **9.32**
 % RETAINAGE: **0.00**

LETTING DATE: **01/06/2024**
 AWARD DATE: **12/15/2023**
 NOTICE TO PROCEED DATE: **01/17/2024**
 WORK BEGIN DATE: **02/21/2024**
 ACCEPTED DATE: **00/00/0000**
 PHYSICAL WORK COMPLETION DATE: **00/00/0000**

RECAPITULATION

	TOTAL TO DATE	PREV TO DATE	THIS ESTIMATE
ITEM EARNINGS	\$4,600.00	\$2,300.00	\$2,300.00
PARTICIPATING	\$0.00	\$0.00	\$0.00
NON-PARTICIPATING	\$4,600.00	\$2,300.00	\$2,300.00
RETAINAGE	\$0.00	\$0.00	\$0.00
LIQUIDATED DAMAGES	\$0.00	\$0.00	\$0.00
INCENTIVE	\$0.00	\$0.00	\$0.00
DISINCENTIVE	\$0.00	\$0.00	\$0.00
OTHER ADJUSTMENTS	\$0.00	\$0.00	\$0.00
	\$4,600.00	\$2,300.00	\$2,300.00
PAID TO CONTRACTOR			

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Contract Adjustments for this estimate

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Line Item Adjustments for this estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

 AREA/PROJECT ENGINEER

 DATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE: 02/21/2024
TIME CHARGES BEGIN: 02/21/2024
BID DAYS: 365
C. O. ADJUSTED DAYS: 0
CURRENT DAYS: 365
DAYS CHARGED TO DATE: 34
PHYSICAL WORK COMPLETE: 00/00/0000

ASSESSED LIQ DAMAGES: 0
LIQ DAMAGE RATE: \$618.00
LIQUIDATED DAMAGES: 0
 DAYS AT PER DAY \$618.00
TOTAL: \$0.00

DAILY BREAKDOWN

Date or Days	Days Charged	Days Credited
02/27/2024	1	
02/28/2024	1	
02/29/2024	1	
03/01/2024	1	
03/02/2024	1	
03/03/2024	1	
03/04/2024	1	
03/05/2024	1	
03/06/2024	1	
03/07/2024	1	
03/08/2024	1	
03/09/2024	1	
03/10/2024	1	
03/11/2024	1	
03/12/2024	1	
03/13/2024	1	
03/14/2024	1	
03/15/2024	1	
03/16/2024	1	
03/17/2024	1	
03/18/2024	1	
03/19/2024	1	
03/20/2024	1	
03/21/2024	1	
03/22/2024	1	
03/23/2024	1	
03/24/2024	1	
03/25/2024	1	

PERIOD SUMMARY

Date or Days	Days Charged	Days Credited
28	28	0

WORK PERFORMED THIS PERIOD

PROJECT SUP - 646152001 CONTROL 646152001
 CATEGORY 001 DESCRIPTION JANITORIAL - DAVID & IVORY MINISTRIES

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	QTY THIS ESTIMATE	AMOUNT PAID THIS ESTIMATE
0060	70036001	000	JANITORIAL MAINTENANCE	MO	2,300.000	1.000	\$2,300.00

Total Bid Quantity	QTY Paid To Date
12.00	2.00

TOTAL ITEM EARNINGS THIS ESTIMATE \$2,300.00

CONTRACT LINE ITEMS

PROJECT SUP - 646152001 CONTROL 646152001
 CATEGORY 001 DESCRIPTION JANITORIAL - DAVID & IVORY MINISTRIES

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT \$
0060	70036001	000	JANITORIAL MAINTENANCE	MO	2,300.000	12.000	0.000	2.00	4,600.00
Category Subtotal									\$4,600.00

PROJECT SUP - 646152001 CONTROL 646152001
 CATEGORY 001 DESCRIPTION JANITORIAL - DAVID & IVORY MINISTRIES

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
0065	70036002	000	STRIPPING AND WAXING	CYC	1,425.000	2.000	0.000	0.000	0.00
0070	70036004	000	CERAMIC TILE SCRUBBING	CYC	570.000	2.000	0.000	0.000	0.00
9000	96066058		SPECIAL DEDUCTION	DOL	-1.000	1.000	0.000	0.000	0.00
9001	96086001		UNIQUE CHANGE ORDER ITEM 1	DOL	1.000	1.000	0.000	0.000	0.00
9002	96066056		FORCE ACCOUNT - SAFETY CONTINGENCY	DOL	1.000	1.000	0.000	0.000	0.00
9003	96016001		MATERIAL ON HAND	DOL	1.000	1.000	0.000	0.000	0.00
Category Subtotal									0.00

TOTAL ITEM EARNINGS THIS CONTRACT \$4,600.00

CONSTRUCTION ESTIMATE COMBINED

ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
70036001	000	JANITORIAL MAINTENANCE	MO	2,300.000	12.00	2.000	4,600.00
						TOTAL ITEM EARNINGS TO DATE	\$4,600.00