



CONTRACTOR'S ESTIMATE PACKAGE

REPORT DATE: **10/08/24**

CONTRACT ID: **646541001**
 PROJECT: **RMC - 646541001**
 CONTRACT: **08244008**
 AWARD AMOUNT: **\$372,991.00**
 PROJECTED AMOUNT: **\$376,991.00**
 ADJ. PROJECTED AMOUNT: **\$376,991.00**
 CONTRACTOR: **D & M CONTRACTORS, LLC**

HIGHWAY: **IH0010**
 DISTRICT NAME: **EL PASO**
 COUNTY: **EL PASO**
 AREA ENGINEER: **Rene Romero, P.E.**
 AREA NUMBER: **051**

ESTIMATE NUMBER: **0001**
 ESTIMATE PAID:
 ESTIMATE PERIOD: **09/06/2024** to **09/30/2024**
 ESTIMATE TYPE: **PROG**
 % COMPLETE: **0.00**
 % TIME USED: **0.00**
 % RETAINAGE: **0.00**

LETTING DATE: **08/01/2024**
 AWARD DATE: **08/22/2024**
 NOTICE TO PROCEED DATE: **09/06/2024**
 WORK BEGIN DATE: **00/00/0000**
 ACCEPTED DATE: **00/00/0000**
 PHYSICAL WORK COMPLETION DATE: **00/00/0000**

RECAPITULATION

	TOTAL TO DATE	PREV TO DATE	THIS ESTIMATE
ITEM EARNINGS	\$0.00	\$0.00	\$0.00
PARTICIPATING	\$0.00	\$0.00	\$0.00
NON-PARTICIPATING	\$0.00	\$0.00	\$0.00
RETAINAGE	\$0.00	\$0.00	\$0.00
LIQUIDATED DAMAGES	\$0.00	\$0.00	\$0.00
INCENTIVE	\$0.00	\$0.00	\$0.00
DISINCENTIVE	\$0.00	\$0.00	\$0.00
OTHER ADJUSTMENTS	\$0.00	\$0.00	\$0.00
<hr style="border-top: 3px double #000;"/>			
PAID TO CONTRACTOR	\$0.00	\$0.00	\$0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Contract Adjustments for this estimate

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Line Item Adjustments for this estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

 AREA/PROJECT ENGINEER

 DATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE: 00/00/0000
TIME CHARGES BEGIN: 00/00/0000
BID DAYS: 60
C. O. ADJUSTED DAYS: 0
CURRENT DAYS: 60
DAYS CHARGED TO DATE: 0
PHYSICAL WORK COMPLETE: 00/00/0000

ASSESSED LIQ DAMAGES: 0
LIQ DAMAGE RATE: \$618.00
LIQUIDATED DAMAGES: 0
 DAYS AT PER DAY \$618.00
TOTAL: \$0.00

DAILY BREAKDOWN

Date or Days	Days Charged	Days Credited	Diary Adjustment
09/06/2024		1	TIME NOT STARTED
09/07/2024		1	TIME NOT STARTED
09/08/2024		1	TIME NOT STARTED
09/09/2024		1	TIME NOT STARTED
09/10/2024		1	TIME NOT STARTED
09/11/2024		1	TIME NOT STARTED
09/12/2024		1	TIME NOT STARTED
09/13/2024		1	TIME NOT STARTED
09/14/2024		1	TIME NOT STARTED
09/15/2024		1	TIME NOT STARTED
09/16/2024		1	TIME NOT STARTED
09/17/2024		1	TIME NOT STARTED
09/18/2024		1	TIME NOT STARTED
09/19/2024		1	TIME NOT STARTED
09/20/2024		1	TIME NOT STARTED
09/21/2024		1	TIME NOT STARTED
09/22/2024		1	TIME NOT STARTED
09/23/2024		1	TIME NOT STARTED
09/24/2024		1	TIME NOT STARTED
09/25/2024		1	TIME NOT STARTED
09/26/2024		1	TIME NOT STARTED
09/27/2024		1	TIME NOT STARTED
09/28/2024		1	TIME NOT STARTED
09/29/2024		1	TIME NOT STARTED
09/30/2024		1	TIME NOT STARTED

PERIOD SUMMARY

Date or Days	Days Charged	Days Credited
25	0	25
TIME NOT STARTED		25

WORK PERFORMED THIS PERIOD

*** NO ITEM EARNINGS THIS ESTIMATE***

CONTRACT LINE ITEMS

PROJECT RMC - 646541001 CONTROL 646541001
 CATEGORY 001 DESCRIPTION ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
0060	05006001	000	MOBILIZATION	LS	15,777.000	1.000	0.000	0.000	0.00
0065	07126008	003	JT / CRCK SEAL (RUBBER - ASPHALT)	LMI	788.000	453.000	0.000	0.000	0.00
0070	61856003	002	TMA (MOBILE OPERATION)	HR	1.000	250.000	0.000	0.000	0.00
0075	96026001		PAYMENT ADJUSTMENT-POS	DOL	1.000	1,000.000	0.000	0.000	0.00
0080	96026002		PAYMENT ADJUSTMENT-NEG	DOL	1.000	1,000.000	0.000	0.000	0.00
0100	96016001		MATERIAL ON HAND	DOL	1.000	1,000.000	0.000	0.000	0.00
0105	96066053		LAW ENFORCEMENT PERSONNEL	DOL	1.000	1,000.000	0.000	0.000	0.00

Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT **0.00**

CONSTRUCTION ESTIMATE COMBINED

*** NO ITEM EARNINGS FOR THIS ESTIMATE***