



CONTRACTOR'S ESTIMATE PACKAGE

REPORT DATE: **10/08/24**

CONTRACT ID: **647070001**
 PROJECT: **MMC - 647070001**
 CONTRACT: **07241602**
 AWARD AMOUNT: **\$514,000.00**
 PROJECTED AMOUNT: **\$514,000.00**
 ADJ. PROJECTED AMOUNT: **\$514,000.00**
 CONTRACTOR: **ANDERSON COLUMBIA CO., INC.**

HIGHWAY: **US0281**
 DISTRICT NAME: **CORPUS CHRISTI**
 COUNTY: **JIM WELLS**
 AREA ENGINEER: **Eric Martinez, P.E.**
 AREA NUMBER: **050**

ESTIMATE NUMBER: **0001**
 ESTIMATE PAID:
 ESTIMATE PERIOD: **07/30/2024** to **09/30/2024**
 ESTIMATE TYPE: **PROG**
 % COMPLETE: **0.00**
 % TIME USED: **16.67**
 % RETAINAGE: **0.00**

LETTING DATE: **07/16/2024**
 AWARD DATE: **07/16/2024**
 NOTICE TO PROCEED DATE: **07/30/2024**
 WORK BEGIN DATE: **09/01/2024**
 ACCEPTED DATE: **00/00/0000**
 PHYSICAL WORK COMPLETION DATE: **00/00/0000**

RECAPITULATION

| | TOTAL TO DATE | PREV TO DATE | THIS ESTIMATE |
|--|---------------|---------------|---------------|
| ITEM EARNINGS | \$0.00 | \$0.00 | \$0.00 |
| PARTICIPATING | \$0.00 | \$0.00 | \$0.00 |
| NON-PARTICIPATING | \$0.00 | \$0.00 | \$0.00 |
| RETAINAGE | \$0.00 | \$0.00 | \$0.00 |
| LIQUIDATED DAMAGES | \$0.00 | \$0.00 | \$0.00 |
| INCENTIVE | \$0.00 | \$0.00 | \$0.00 |
| DISINCENTIVE | \$0.00 | \$0.00 | \$0.00 |
| OTHER ADJUSTMENTS | \$0.00 | \$0.00 | \$0.00 |
| <hr style="border-top: 3px double #000;"/> | | | |
| PAID TO CONTRACTOR | \$0.00 | \$0.00 | \$0.00 |

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Contract Adjustments for this estimate

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Line Item Adjustments for this estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

 AREA/PROJECT ENGINEER

 DATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE: 09/01/2024
TIME CHARGES BEGIN: 00/00/0000
BID DAYS: 180
C. O. ADJUSTED DAYS: 0
CURRENT DAYS: 180
DAYS CHARGED TO DATE: 30
PHYSICAL WORK COMPLETE: 00/00/0000

ASSESSED LIQ DAMAGES: 0
LIQ DAMAGE RATE: \$618.00
LIQUIDATED DAMAGES: 0
 DAYS AT PER DAY \$618.00
TOTAL: \$0.00

DAILY BREAKDOWN

| Date or Days | Days Charged | Days Credited |
|--------------|--------------|---------------|
| 09/01/2024 | 1 | |
| 09/02/2024 | 1 | |
| 09/03/2024 | 1 | |
| 09/04/2024 | 1 | |
| 09/05/2024 | 1 | |
| 09/06/2024 | 1 | |
| 09/07/2024 | 1 | |
| 09/08/2024 | 1 | |
| 09/09/2024 | 1 | |
| 09/10/2024 | 1 | |
| 09/11/2024 | 1 | |
| 09/12/2024 | 1 | |
| 09/13/2024 | 1 | |
| 09/14/2024 | 1 | |
| 09/15/2024 | 1 | |
| 09/16/2024 | 1 | |
| 09/17/2024 | 1 | |
| 09/18/2024 | 1 | |
| 09/19/2024 | 1 | |
| 09/20/2024 | 1 | |
| 09/21/2024 | 1 | |
| 09/22/2024 | 1 | |
| 09/23/2024 | 1 | |
| 09/24/2024 | 1 | |
| 09/25/2024 | 1 | |
| 09/26/2024 | 1 | |
| 09/27/2024 | 1 | |
| 09/28/2024 | 1 | |
| 09/29/2024 | 1 | |
| 09/30/2024 | 1 | |

PERIOD SUMMARY

| Date or Days | Days Charged | Days Credited |
|--------------|--------------|---------------|
| 30 | 30 | 0 |

WORK PERFORMED THIS PERIOD

*** NO ITEM EARNINGS THIS ESTIMATE***

CONTRACT LINE ITEMS

PROJECT MMC - 647070001 CONTROL 647070001
 CATEGORY 001 DESCRIPTION ROADWAY

| LINE NBR | ITEM CODE | SP NBR | DESCRIPTION SUPP DESCRIPTION | UNIT | UNIT PRICE | BID QUANTITY | NET CO QUANTITY | QTY PAID TO DATE | AMOUNT (\$) |
|--------------------------|-----------|--------|---------------------------------------|------|------------|--------------|-----------------|------------------|-------------|
| 0060 | 80116001 | 000 | D-GR HMA(SQ) TY D PG 64-22 (PICKUP) | TON | 90.000 | 600.000 | 0.000 | 0.000 | 0.00 |
| 0065 | 80116002 | 000 | D-GR HMA(SQ) TY D PG 64-22 (DELIVERY) | TON | 115.000 | 4,000.000 | 0.000 | 0.000 | 0.00 |
| 0500 | 96026614 | | DEMURRAGE | DOL | 1.000 | 5,000.000 | 0.000 | 0.000 | 0.00 |
| 0501 | 96056009 | | MMC/TMC ACTUAL DAMAGES | DOL | -1.000 | 5,000.000 | 0.000 | 0.000 | 0.00 |
| Category Subtotal | | | | | | | | | <u>0.00</u> |

TOTAL ITEM EARNINGS THIS CONTRACT 0.00

CONSTRUCTION ESTIMATE COMBINED

*** NO ITEM EARNINGS FOR THIS ESTIMATE***