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638198001CONTRACT ID:

PROJECT: RMC - 638198001

CONTRACT:

06214219

PROJECTED AMOUNT: $940,772.05

CONTRACTOR:

HIGHWAY: FM1847

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

SJ&J CONSTRUCTION, LLC

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/23

06/30/2021AWARD DATE:

ESTIMATE PERIOD:

0026

10/31/2023

LETTING DATE:

NOTICE TO PROCEED DATE: 07/20/2021

06/04/2021

ESTIMATE PAID:

 209
 0.00  7.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/08/2021

$940,772.05

CONTRACT:

10/01/2023

AWARD AMOUNT: $939,772.05

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.97

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.66

$0.00 $889,331.75 $889,331.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($1,220.00)($1,220.00)

$0.00 $0.00 $0.00 

$0.00 $890,551.75 $890,551.75 

$0.00 $0.00 $0.00 

$0.00 $890,551.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $890,551.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$610.00

$1,220.00

ASSESSED LIQ DAMAGES:

DAYS AT

$610.00PER DAY

 2

 2

C. O. ADJUSTED DAYS:

 209

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/08/2021

09/08/2021

 200

 7

 207

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING FINAL DOCU 22

SATURDAY 4

SUNDAY 5

10/01/2023  1 SUNDAY

10/02/2023  1 AWAITING FINAL DOCUMENTATION

10/03/2023  1 AWAITING FINAL DOCUMENTATION

10/04/2023  1 AWAITING FINAL DOCUMENTATION

10/05/2023  1 AWAITING FINAL DOCUMENTATION

10/06/2023  1 AWAITING FINAL DOCUMENTATION

10/07/2023  1 SATURDAY

10/08/2023  1 SUNDAY

10/09/2023  1 AWAITING FINAL DOCUMENTATION

10/10/2023  1 AWAITING FINAL DOCUMENTATION

10/11/2023  1 AWAITING FINAL DOCUMENTATION

10/12/2023  1 AWAITING FINAL DOCUMENTATION

10/13/2023  1 AWAITING FINAL DOCUMENTATION

10/14/2023  1 SATURDAY

10/15/2023  1 SUNDAY

10/16/2023  1 AWAITING FINAL DOCUMENTATION

10/17/2023  1 AWAITING FINAL DOCUMENTATION

10/18/2023  1 AWAITING FINAL DOCUMENTATION

10/19/2023  1 AWAITING FINAL DOCUMENTATION

10/20/2023  1 AWAITING FINAL DOCUMENTATION

10/21/2023  1 SATURDAY

10/22/2023  1 SUNDAY

10/23/2023  1 AWAITING FINAL DOCUMENTATION

10/24/2023  1 AWAITING FINAL DOCUMENTATION

10/25/2023  1 AWAITING FINAL DOCUMENTATION

10/26/2023  1 AWAITING FINAL DOCUMENTATION

10/27/2023  1 AWAITING FINAL DOCUMENTATION

10/28/2023  1 SATURDAY

10/29/2023  1 SUNDAY

10/30/2023  1 AWAITING FINAL DOCUMENTATION

10/31/2023  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

638198001PROJECT CONTROLRMC - 638198001

001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  90,000.000  1.000  0.000  0.97  87,300.00

0065 07306002 000 FULL - WIDTH MOWING AC  45.000  15,275.490  0.000  14,629.30  658,318.50

0070 07306003 000 SPOT MOWING AC  25.000  100.000  0.000  1.00  25.00

0075 07346001 000 LITTER REMOVAL AC  25.000  6,395.000  0.000  5,796.33  144,908.25

Category Subtotal $890,551.75

638198001RMC - 638198001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $890,551.75



CONTRACT ID 638198001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0026

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  90,000.000MOBILIZATION  0.970  87,300.00 1.00

07306002 000 AC  45.000FULL - WIDTH MOWING  14,629.300  658,318.50 15,275.49

07306003 000 AC  25.000SPOT MOWING  1.000  25.00 100.00

07346001 000 AC  25.000LITTER REMOVAL  5,796.330  144,908.25 6,395.00

$890,551.75TOTAL ITEM EARNINGS TO DATE


