
 141,324.05

638371001CONTRACT ID:

PROJECT: BPM - 638371001

CONTRACT:

12214008

PROJECTED AMOUNT: $378,727.34

CONTRACTOR:

HIGHWAY: IH0037

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

B & MS CONSTRUCTION, INC.

Robert G. Isassi, P.E.

SAN PATRICIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/23

12/09/2021AWARD DATE:

ESTIMATE PERIOD:

0014

10/31/2023

LETTING DATE:

NOTICE TO PROCEED DATE: 01/27/2022

12/01/2021

ESTIMATE PAID:

 81
 30.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/06/2022

$520,051.39

CONTRACT:

10/01/2023

AWARD AMOUNT: $378,627.34

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 99.63

$0.00 $518,151.39 $518,151.39 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $518,151.39 $518,151.39 

$0.00 $0.00 $0.00 

$0.00 $518,151.39 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $518,151.39 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$590.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$590.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 81

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/06/2022

00/00/0000

 51

 30

 81

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 1

TIME SUSPENDED 30

10/01/2023  1 TIME SUSPENSION - AWAITING FINAL 

INSPECTION

10/02/2023  1 TIME SUSPENDED

10/03/2023  1 TIME SUSPENDED

10/04/2023  1 TIME SUSPENDED

10/05/2023  1 TIME SUSPENDED

10/06/2023  1 TIME SUSPENDED

10/07/2023  1 TIME SUSPENDED

10/08/2023  1 TIME SUSPENDED

10/09/2023  1 TIME SUSPENDED

10/10/2023  1 TIME SUSPENDED

10/11/2023  1 TIME SUSPENDED

10/12/2023  1 TIME SUSPENDED

10/13/2023  1 TIME SUSPENDED

10/14/2023  1 TIME SUSPENDED

10/15/2023  1 TIME SUSPENDED

10/16/2023  1 TIME SUSPENDED

10/17/2023  1 TIME SUSPENDED

10/18/2023  1 TIME SUSPENDED

10/19/2023  1 TIME SUSPENDED

10/20/2023  1 TIME SUSPENDED

10/21/2023  1 TIME SUSPENDED

10/22/2023  1 TIME SUSPENDED

10/23/2023  1 TIME SUSPENDED

10/24/2023  1 TIME SUSPENDED

10/25/2023  1 TIME SUSPENDED

10/26/2023  1 TIME SUSPENDED

10/27/2023  1 TIME SUSPENDED

10/28/2023  1 TIME SUSPENDED

10/29/2023  1 TIME SUSPENDED

10/30/2023  1 TIME SUSPENDED

10/31/2023  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

638371001PROJECT CONTROLBPM - 638371001

001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046010 000 REMOVING CONC (RIPRAP) CY  57.500  456.000  103.000  559.00  32,142.50

0061 01046031 REMOVING CONC (HEADWALL) CY  210.000  0.000  21.000  21.00  4,410.00

Added by CO#1

0062 01046064 REMOVING CONC (MISC) CY  85.000  0.000  45.000  45.00  3,825.00

Added by CO#1

0065 01326013 002 EMBANKMENT (ORIGINAL)(ORD COMP)(TY C) CY  46.000  95.000  165.050  260.05  11,962.30

0070 04016001 000 FLOWABLE BACKFILL CY  432.000  45.500  94.500  140.00  60,480.00

0075 04296009 000 CONC STR REPAIR (STANDARD) SF  180.000  62.250 -13.000  49.25  8,865.00

0080 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  500.000  515.000  142.500  657.50  328,750.00

0085 04326051 000 RIPRAP (STONE COMMON)(GROUT)(18 IN) CY  240.000  68.000  0.000  68.00  16,320.00

0090 04666207 000 WINGWALL (SW - 0) (HW=4 FT) EA  4,500.000  1.000  0.000  1.00  4,500.00

0095 04966005 000 REMOV STR (WINGWALL) EA  2,300.000  1.000  0.000  1.00  2,300.00

0100 05006001 000 MOBILIZATION LS  18,000.000  1.000  0.000  0.90  16,200.00

0105 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,025.000  3.000  0.000  3.00  12,075.00

0110 05066034 002 CONSTRUCTION PERIMETER FENCE LF  10.000  380.000  0.000  380.00  3,800.00

0115 07356007 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  92.000  0.020  0.000  0.02  1.84

0120 07526005 001 TREE REMOVAL (4" - 12" DIA) EA  483.000  3.000  0.000  3.00  1,449.00

0125 07526015 001 TREE AND BRUSH REMOVAL AC  4,025.000  0.300  0.010  0.31  1,247.75

0130 07526022 001 TREE TRIMMING AND BRUSH REMOVAL LF  2.300  10.000  0.000  10.00  23.00

0140 01586002 SPEC EXCAV WORK (BACKHOE) HR  105.000  0.000  24.000  24.00  2,520.00

0150 04386001 CLEANING AND SEALING EXISTING JOINTS LF  28.000  0.000  260.000  260.00  7,280.00

Added by CO#3

Category Subtotal $518,151.39

638371001BPM - 638371001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0160 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  0.000  0.000  0.00

CO#3 - FLASHING

0500 96016001 MATERIAL ON HAND DOL  1.000  100.000  0.000  0.000  0.00

MATERIAL ON HAND

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $518,151.39
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046010 000 CY  57.500REMOVING CONC (RIPRAP)  559.000  32,142.50 456.00

01046031 CY  210.000REMOVING CONC (HEADWALL)  21.000  4,410.00 0.00

Added by CO#1

01046064 CY  85.000REMOVING CONC (MISC)  45.000  3,825.00 0.00

Added by CO#1

01326013 002 CY  46.000EMBANKMENT (ORIGINAL)(ORD COMP)(TY C)  260.050  11,962.30 95.00

01586002 HR  105.000SPEC EXCAV WORK (BACKHOE)  24.000  2,520.00 0.00

04016001 000 CY  432.000FLOWABLE BACKFILL  140.000  60,480.00 45.50

04296009 000 SF  180.000CONC STR REPAIR (STANDARD)  49.250  8,865.00 62.25

04326008 000 CY  500.000RIPRAP (CONC)(CL B)(RR8&RR9)  657.500  328,750.00 515.00

04326051 000 CY  240.000RIPRAP (STONE COMMON)(GROUT)(18 IN)  68.000  16,320.00 68.00

04386001 LF  28.000CLEANING AND SEALING EXISTING JOINTS  260.000  7,280.00 0.00

Added by CO#3

04666207 000 EA  4,500.000WINGWALL (SW - 0) (HW=4 FT)  1.000  4,500.00 1.00

04966005 000 EA  2,300.000REMOV STR (WINGWALL)  1.000  2,300.00 1.00

05006001 000 LS  18,000.000MOBILIZATION  0.900  16,200.00 1.00

05026001 008 MO  4,025.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  12,075.00 3.00

05066034 002 LF  10.000CONSTRUCTION PERIMETER FENCE  380.000  3,800.00 380.00

07356007 000 MI  92.000DEBRIS REMOVAL (SPOT DEBRIS)  0.020  1.84 0.02

07526005 001 EA  483.000TREE REMOVAL (4" - 12" DIA)  3.000  1,449.00 3.00

07526015 001 AC  4,025.000TREE AND BRUSH REMOVAL  0.310  1,247.75 0.30

07526022 001 LF  2.300TREE TRIMMING AND BRUSH REMOVAL  10.000  23.00 10.00

$518,151.39TOTAL ITEM EARNINGS TO DATE


