
 450,852.41

639574001CONTRACT ID:

PROJECT: RMC - 639574001

CONTRACT:

03224208

PROJECTED AMOUNT: $420,501.00

CONTRACTOR:

HIGHWAY: FM0170

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

L&L COMPANY

Armando Ramirez, P.E.

BREWSTER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/23

03/31/2022AWARD DATE:

ESTIMATE PERIOD:

0016

10/31/2023

LETTING DATE:

NOTICE TO PROCEED DATE: 04/21/2022

03/04/2022

ESTIMATE PAID:

 109
 90.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/21/2022

$871,353.41

CONTRACT:

10/01/2023

AWARD AMOUNT: $420,501.00

EL PASO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 60.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 80.08

$45,557.00 $652,181.91 $697,738.91 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$45,557.00 $652,181.91 $697,738.91 

$0.00 $0.00 $0.00 

$45,557.00 $697,738.91 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $652,181.91 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$590.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$590.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 109

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/21/2022

00/00/0000

 90

 90

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  8  23

SUNDAY 2

TIME SUSPENDED 21

10/01/2023  1 SUNDAY

10/02/2023  1

10/03/2023  1

10/04/2023  1

10/05/2023  1

10/06/2023  1

10/07/2023  1

10/08/2023  1 SUNDAY

10/09/2023  1

10/10/2023  1

10/11/2023  1 TIME SUSPENDED

10/12/2023  1 TIME SUSPENDED

10/13/2023  1 TIME SUSPENDED

10/14/2023  1 TIME SUSPENDED

10/15/2023  1 TIME SUSPENDED

10/16/2023  1 TIME SUSPENDED

10/17/2023  1 TIME SUSPENDED

10/18/2023  1 TIME SUSPENDED

10/19/2023  1 TIME SUSPENDED

10/20/2023  1 TIME SUSPENDED

10/21/2023  1 TIME SUSPENDED

10/22/2023  1 TIME SUSPENDED

10/23/2023  1 TIME SUSPENDED

10/24/2023  1 TIME SUSPENDED

10/25/2023  1 TIME SUSPENDED

10/26/2023  1 TIME SUSPENDED

10/27/2023  1 TIME SUSPENDED

10/28/2023  1 TIME SUSPENDED

10/29/2023  1 TIME SUSPENDED

10/30/2023  1 TIME SUSPENDED

10/31/2023  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

RMC - 639574001 639574001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY ITEMS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 61856003 TMA (MOBILE OPERATION)002 HR  1.000 $92.00 92.000  1,302.50 1,735.00

0070 07306002 FULL - WIDTH MOWING000 AC  35.000 $45,465.00 1,299.000  19,031.00 23,979.00

$45,557.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

639574001PROJECT CONTROLRMC - 639574001

001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 61856003 002 TMA (MOBILE OPERATION) HR  1.000  500.000  1,235.000  1,302.50  1,302.50

0070 07306002 000 FULL - WIDTH MOWING AC  35.000  12,000.000  11,979.000  19,031.00  666,085.00

0085 96086101 UNIQUE CHANGE ORDER ITEM DOL  34.990  0.000  146.000  146.00  5,108.54

Labor expense to move and haul MBGF material

0090 96086101 UNIQUE CHANGE ORDER ITEM DOL  94.940  0.000  73.000  73.00  6,930.62

Rental of C345 Track Skid Steer

0095 96086101 UNIQUE CHANGE ORDER ITEM DOL  71.250  0.000  73.000  73.00  5,201.25

Rental of Kenworth Truck and Flat Bed Trailer

0100 96086101 UNIQUE CHANGE ORDER ITEM DOL  13,111.000  0.000  1.000  1.00  13,111.00

Mobilization for Moving MBGF Material

Category Subtotal $697,738.91

639574001RMC - 639574001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  1.000  1.000  1.000  0.000  0.00

0075 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0080 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $697,738.91
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07306002 000 AC  35.000FULL - WIDTH MOWING  19,031.000  666,085.00 12,000.00

61856003 002 HR  1.000TMA (MOBILE OPERATION)  1,302.500  1,302.50 500.00

96086101 DOL  34.990UNIQUE CHANGE ORDER ITEM  146.000  5,108.54 0.00

96086101 DOL  71.250UNIQUE CHANGE ORDER ITEM  73.000  5,201.25 0.00

96086101 DOL  94.940UNIQUE CHANGE ORDER ITEM  73.000  6,930.62 0.00

96086101 DOL  13,111.000UNIQUE CHANGE ORDER ITEM  1.000  13,111.00 0.00

$697,738.91TOTAL ITEM EARNINGS TO DATE


