
 1,345,030.50

639768001CONTRACT ID:

PROJECT: MMC - 639768001

CONTRACT:

01234201

PROJECTED AMOUNT: $1,183,575.00

CONTRACTOR:

HIGHWAY: US0054

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

VOLCANIC STONE CO.

Bernardo Ferrel, P.E.

DALLAM

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/23

01/27/2023AWARD DATE:

ESTIMATE PERIOD:

0008

10/31/2023

LETTING DATE:

NOTICE TO PROCEED DATE: 02/27/2023

01/06/2023

ESTIMATE PAID:

 233
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/13/2023

$2,528,605.50

CONTRACT:

10/01/2023

AWARD AMOUNT: $1,183,575.00

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 64.72

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 17.34

$99,018.40 $339,511.04 $438,529.44 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$99,018.40 $339,511.04 $438,529.44 

$0.00 $0.00 $0.00 

$99,018.40 $438,529.44 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $339,511.04 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 233

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/13/2023

03/09/2023

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2023  1

10/02/2023  1

10/03/2023  1

10/04/2023  1

10/05/2023  1

10/06/2023  1

10/07/2023  1

10/08/2023  1

10/09/2023  1

10/10/2023  1

10/11/2023  1

10/12/2023  1

10/13/2023  1

10/14/2023  1

10/15/2023  1

10/16/2023  1

10/17/2023  1

10/18/2023  1

10/19/2023  1

10/20/2023  1

10/21/2023  1

10/22/2023  1

10/23/2023  1

10/24/2023  1

10/25/2023  1

10/26/2023  1

10/27/2023  1

10/28/2023  1

10/29/2023  1

10/30/2023  1

10/31/2023  1
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WORK PERFORMED THIS PERIOD

MMC - 639768001 639768001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0091 80396148 AGGR (TY E GR 4) (DEL) (ST8) TON  65.790 $68,042.65 1,034.240  1,034.24 1,500.00

0126 80396176 AGGR (TY E GR 5) (DEL) (ST8) TON  59.860 $30,975.75 517.470  517.47 500.00

$99,018.40TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

639768001PROJECT CONTROLMMC - 639768001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80396142 000 AGGR (TY E GR 4) (DEL) (ST2) TON  86.810  1,200.000  0.000  823.08  71,451.57

0090 80396148 000 AGGR (TY E GR 4) (DEL) (ST8) TON  63.870  2,000.000  0.000  449.20  28,690.40

0091 80396148 AGGR (TY E GR 4) (DEL) (ST8) TON  65.790  0.000  1,500.000  1,034.24  68,042.65

0101 80396150 AGGR (TY E GR 4) (DEL) (ST10) TON  83.700  0.000  500.000  685.86  57,406.48

0120 80396154 000 AGGR (TY E GR 4) (DEL) (ST14) TON  79.330  1,600.000  0.000  1,418.03  112,492.32

0126 80396176 AGGR (TY E GR 5) (DEL) (ST8) TON  59.860  0.000  500.000  517.47  30,975.75

0130 80396153 AGGR (TY E GR 4) (DEL) (ST13) TON  88.990  0.000  200.000  160.22  14,257.98

PANHANDLE MAINT YARD

0135 80396153 AGGR (TY E GR 4) (DEL) (ST13) TON  89.710  0.000  200.000  189.43  16,993.77

PANHANDLE MAINT. WHITE DEER LOCATION

0140 80396144 AGGR (TY E GR 4) (DEL) (ST4) TON  96.470  0.000  500.000  396.17  38,218.52

CANADIAN MAINT YARD

Category Subtotal $438,529.44

639768001MMC - 639768001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0061 80396142 AGGR (TY E GR 4) (DEL) (ST2) TON  89.410  0.000  1,000.000  0.000  0.00

0065 80396143 000 AGGR (TY E GR 4) (DEL) (ST3) TON  81.500  900.000  0.000  0.000  0.00

0066 80396143 AGGR (TY E GR 4) (DEL) (ST3) TON  83.940  0.000  900.000  0.000  0.00

0070 80396144 000 AGGR (TY E GR 4) (DEL) (ST4) TON  73.290  400.000  0.000  0.000  0.00

0071 80396144 AGGR (TY E GR 4) (DEL) (ST4) TON  75.490  0.000  400.000  0.000  0.00

0075 80396145 000 AGGR (TY E GR 4) (DEL) (ST5) TON  73.290  2,250.000  0.000  0.000  0.00

0076 80396145 AGGR (TY E GR 4) (DEL) (ST5) TON  75.490  0.000  2,250.000  0.000  0.00

0080 80396146 000 AGGR (TY E GR 4) (DEL) (ST6) TON  68.940  700.000  0.000  0.000  0.00

0081 80396146 AGGR (TY E GR 4) (DEL) (ST6) TON  71.010  0.000  700.000  0.000  0.00

0085 80396147 000 AGGR (TY E GR 4) (DEL) (ST7) TON  66.290  550.000  0.000  0.000  0.00

0086 80396147 AGGR (TY E GR 4) (DEL) (ST7) TON  68.280  0.000  550.000  0.000  0.00

0095 80396149 000 AGGR (TY E GR 4) (DEL) (ST9) TON  80.530  800.000  0.000  0.000  0.00

0096 80396149 AGGR (TY E GR 4) (DEL) (ST9) TON  82.950  0.000  800.000  0.000  0.00

0100 80396150 000 AGGR (TY E GR 4) (DEL) (ST10) TON  81.260  500.000  0.000  0.000  0.00

0105 80396151 000 AGGR (TY E GR 4) (DEL) (ST11) TON  67.740  2,000.000  0.000  0.000  0.00

0106 80396151 AGGR (TY E GR 4) (DEL) (ST11) TON  69.770  0.000  2,000.000  0.000  0.00

0110 80396152 000 AGGR (TY E GR 4) (DEL) (ST12) TON  67.010  500.000  0.000  0.000  0.00

0111 80396152 AGGR (TY E GR 4) (DEL) (ST12) TON  69.020  0.000  500.000  0.000  0.00

0115 80396153 000 AGGR (TY E GR 4) (DEL) (ST13) TON  67.740  2,500.000  0.000  0.000  0.00

0116 80396153 AGGR (TY E GR 4) (DEL) (ST13) TON  69.770  0.000  2,500.000  0.000  0.00

0121 80396154 AGGR (TY E GR 4) (DEL) (ST14) TON  81.710  0.000  200.000  0.000  0.00

0125 80396176 000 AGGR (TY E GR 5) (DEL) (ST8) TON  58.120  500.000  0.000  0.000  0.00

0131 80396153 AGGR (TY E GR 4) (DEL) (ST13) TON  91.660  0.000  100.000  0.000  0.00
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0136 80396153 AGGR (TY E GR 4) (DEL) (ST13) TON  92.400  0.000  100.000  0.000  0.00

0141 80396144 AGGR (TY E GR 4) (DEL) (ST4) TON  99.360  0.000  200.000  0.000  0.00

0150 80396150 AGGR (TY E GR 4) (DEL) (ST10) TON  86.600  0.000  650.000  0.000  0.00

LOCATION #1 FM2387 36.22672, -101.23679

0155 80396150 AGGR (TY E GR 4) (DEL) (ST10) TON  87.100  0.000  650.000  0.000  0.00

LOCATION #2 FM 2387 36,25399, -101.25503

0160 80396150 AGGR (TY E GR 4) (DEL) (ST10) TON  86.100  0.000  650.000  0.000  0.00

LOCATION #3 FM 2387 36.31335, -101.25635

1000 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96026614 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

1010 96056009 MMC/TMC ACTUAL DAMAGES DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $438,529.44
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80396142 000 TON  86.810AGGR (TY E GR 4) (DEL) (ST2)  823.080  71,451.57 1,200.00

80396144 TON  96.470AGGR (TY E GR 4) (DEL) (ST4)  396.170  38,218.52 0.00

80396148 000 TON  63.870AGGR (TY E GR 4) (DEL) (ST8)  449.200  28,690.40 2,000.00

80396148 TON  65.790AGGR (TY E GR 4) (DEL) (ST8)  1,034.240  68,042.65 2,000.00

80396150 TON  83.700AGGR (TY E GR 4) (DEL) (ST10)  685.860  57,406.48 0.00

80396153 TON  88.990AGGR (TY E GR 4) (DEL) (ST13)  160.220  14,257.98 0.00

80396153 TON  89.710AGGR (TY E GR 4) (DEL) (ST13)  189.430  16,993.77 0.00

80396154 000 TON  79.330AGGR (TY E GR 4) (DEL) (ST14)  1,418.030  112,492.32 1,600.00

80396176 TON  59.860AGGR (TY E GR 5) (DEL) (ST8)  517.470  30,975.75 0.00

$438,529.44TOTAL ITEM EARNINGS TO DATE


