
641684001CONTRACT ID:

PROJECT: RMC - 641684001

CONTRACT:

12224010

PROJECTED AMOUNT: $397,766.00

CONTRACTOR:

HIGHWAY: US0075

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 007

IBCTX, LLC

Derick Davis

COLLIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/23

12/15/2022AWARD DATE:

ESTIMATE PERIOD:

0009

10/21/2023

LETTING DATE:

NOTICE TO PROCEED DATE: 01/11/2023

12/01/2022

ESTIMATE PAID:

 228

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/13/2023

$397,766.00

CONTRACT:

09/26/2023

AWARD AMOUNT: $399,000.00

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 62.47

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 47.87

$0.00 $190,425.46 $190,425.46 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $190,425.46 $190,425.46 

$0.00 $0.00 $0.00 

$0.00 $190,425.46 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $190,425.46 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 228

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/13/2023

03/13/2023

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 26  26  009/26/2023  1

09/27/2023  1

09/28/2023  1

09/29/2023  1

09/30/2023  1

10/01/2023  1

10/02/2023  1

10/03/2023  1

10/04/2023  1

10/05/2023  1

10/06/2023  1

10/07/2023  1

10/08/2023  1

10/09/2023  1

10/10/2023  1

10/11/2023  1

10/12/2023  1

10/13/2023  1

10/14/2023  1

10/15/2023  1

10/16/2023  1

10/17/2023  1

10/18/2023  1

10/19/2023  1

10/20/2023  1

10/21/2023  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

641684001PROJECT CONTROLRMC - 641684001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04276003 003 OPAQUE SEALER FINISH SF  3.000  2,000.000  0.000  2,021.55  6,064.65

0065 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  210.000  1,000.000  0.000  505.83  106,224.30

0070 05006033 000 MOBILIZATION (CALLOUT) EA  1,000.000  6.000  0.000  4.00  4,000.00

0085 05126014 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 2) LF  120.000  100.000  0.000  300.00  36,000.00

0095 05126064 000 PORT CTB (REMOVE) (SAFETY SH) (TY 2) LF  20.000  1,000.000  0.000  300.00  6,000.00

0105 05126087 000 PORT CTB (ALIGNING) LF  16.000  1,000.000  0.000  1,410.00  22,560.00

0110 61856002 002 TMA (STATIONARY) DAY  100.000  60.000  0.000  23.00  2,300.00

1400 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  7,276.51  7,276.51

Law Enforcement Personnel

Category Subtotal $190,425.46

641684001RMC - 641684001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 05006034 000 MOBILIZATION (EMERGENCY) EA  1,500.000  3.000  0.000  0.000  0.00

0080 05126005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  165.000  100.000  0.000  0.000  0.00

0090 05126017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  120.000  100.000  0.000  0.000  0.00

0100 05126066 000 PORT CTB (FUR & INST)(SAFETY SH)(TY 2) LF  90.000  1,000.000  0.000  0.000  0.00

1000 96066058 SPECIAL DEDUCTION DOL -618.000  1.000  0.000  0.000  0.00

Liquidated Damages

1100 96066058 SPECIAL DEDUCTION DOL -618.000  1.000  0.000  0.000  0.00

Non-Compliance/Discontinuance

1200 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

Material on Hand - Material Received

1300 96016001 MATERIAL ON HAND DOL -1.000  1.000  0.000  0.000  0.00

Material on Hand - Material Used

1500 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

Safety Contingency

1600 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

Payment Adjustment - Positive

1700 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

Payment Adjustment - Negative

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $190,425.46
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04276003 003 SF  3.000OPAQUE SEALER FINISH  2,021.550  6,064.65 2,000.00

04296007 000 SF  210.000CONC STR REPAIR (VERTICAL & OVERHEAD)  505.830  106,224.30 1,000.00

05006033 000 EA  1,000.000MOBILIZATION (CALLOUT)  4.000  4,000.00 6.00

05126014 000 LF  120.000PORT CTB (DES SOURCE)(SGL SLP)(TY 2)  300.000  36,000.00 100.00

05126064 000 LF  20.000PORT CTB (REMOVE) (SAFETY SH) (TY 2)  300.000  6,000.00 1,000.00

05126087 000 LF  16.000PORT CTB (ALIGNING)  1,410.000  22,560.00 1,000.00

61856002 002 DAY  100.000TMA (STATIONARY)  23.000  2,300.00 60.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  7,276.510  7,276.51 1.00

Law Enforcement Personnel

$190,425.46TOTAL ITEM EARNINGS TO DATE


