
 172,000.00

643654001CONTRACT ID:

PROJECT: RMC - 643654001

CONTRACT:

04230101

PROJECTED AMOUNT: $185,127.40

CONTRACTOR:

HIGHWAY: SH0019

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

CATOCON, INC.

Jesse Herrera, P.E.

HOPKINS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/23

04/20/2023AWARD DATE:

ESTIMATE PERIOD:

0004

10/31/2023

LETTING DATE:

NOTICE TO PROCEED DATE: 04/28/2023

04/20/2023

ESTIMATE PAID:

 119

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/04/2023

$357,127.40

CONTRACT:

10/01/2023

AWARD AMOUNT: $185,125.40

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 32.60

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 50.99

$4,000.00 $178,100.00 $182,100.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,000.00 $178,100.00 $182,100.00 

$0.00 $0.00 $0.00 

$4,000.00 $182,100.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $178,100.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 119

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/04/2023

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2023  1

10/02/2023  1

10/03/2023  1

10/04/2023  1

10/05/2023  1

10/06/2023  1

10/07/2023  1

10/08/2023  1

10/09/2023  1

10/10/2023  1

10/11/2023  1

10/12/2023  1

10/13/2023  1

10/14/2023  1

10/15/2023  1

10/16/2023  1

10/17/2023  1

10/18/2023  1

10/19/2023  1

10/20/2023  1

10/21/2023  1

10/22/2023  1

10/23/2023  1

10/24/2023  1

10/25/2023  1

10/26/2023  1

10/27/2023  1

10/28/2023  1

10/29/2023  1

10/30/2023  1

10/31/2023  1
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WORK PERFORMED THIS PERIOD

RMC - 643654001 643654001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0100 07526015 TREE AND BRUSH REMOVAL AC  2,000.000 $4,000.00 2.000  91.05 86.00

CO #1SUPP DESCR

$4,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

643654001PROJECT CONTROLRMC - 643654001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0100 07526015 TREE AND BRUSH REMOVAL AC  2,000.000  0.000  86.000  91.05  182,100.00

CO #1

Category Subtotal $182,100.00

643654001RMC - 643654001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  0.010  10.000  0.000  0.000  0.00

0065 07526003 000 TREE TRIMMING / BRUSH REMOVAL MI  1,234.000  150.000  0.000  0.000  0.00

0070 07526004 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  1.000  25.000  0.000  0.000  0.00

0075 61856002 002 TMA (STATIONARY) DAY  0.010  30.000  0.000  0.000  0.00

0080 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0085 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0090 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0095 96066061 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $182,100.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07526015 AC  2,000.000TREE AND BRUSH REMOVAL  91.050  182,100.00 0.00

CO #1

$182,100.00TOTAL ITEM EARNINGS TO DATE


