
002603042CONTRACT ID:

PROJECT: BR 2017(318)

CONTRACT:

12163022

PROJECTED AMOUNT: $833,346.19

CONTRACTOR:

HIGHWAY: US 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HUNTER INDUSTRIES, LTD.

Covey Morrow, P.E.

FAYETTE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/23

12/15/2016AWARD DATE:

ESTIMATE PERIOD:

0079

10/25/2023

LETTING DATE:

NOTICE TO PROCEED DATE: 01/10/2017

12/01/2016

ESTIMATE PAID:

 121

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/03/2017

$833,346.19

CONTRACT:

09/26/2023

AWARD AMOUNT: $831,842.19

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 201.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $820,401.62 $820,401.62 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($37,210.00)($37,210.00)

$0.00 $0.00 $0.00 

$0.00 $857,611.62 $857,611.62 

$0.00 $0.00 $0.00 

$0.00 $857,611.62 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $857,611.62 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$610.00

$37,210.00

ASSESSED LIQ DAMAGES:

DAYS AT

$610.00PER DAY

 61

 61

C. O. ADJUSTED DAYS:

 121

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/03/2017

04/10/2017

 60

 0

 60

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 22

SATURDAY 4

SUNDAY 4

09/26/2023  1 AWAITING FINAL DOCUMENTATION

09/27/2023  1 AWAITING FINAL DOCUMENTATION

09/28/2023  1 AWAITING FINAL DOCUMENTATION

09/29/2023  1 AWAITING FINAL DOCUMENTATION

09/30/2023  1 SATURDAY

10/01/2023  1 SUNDAY

10/02/2023  1 AWAITING FINAL DOCUMENTATION

10/03/2023  1 AWAITING FINAL DOCUMENTATION

10/04/2023  1 AWAITING FINAL DOCUMENTATION

10/05/2023  1 AWAITING FINAL DOCUMENTATION

10/06/2023  1 AWAITING FINAL DOCUMENTATION

10/07/2023  1 SATURDAY

10/08/2023  1 SUNDAY

10/09/2023  1 AWAITING FINAL DOCUMENTATION

10/10/2023  1 AWAITING FINAL DOCUMENTATION

10/11/2023  1 AWAITING FINAL DOCUMENTATION

10/12/2023  1 AWAITING FINAL DOCUMENTATION

10/13/2023  1 AWAITING FINAL DOCUMENTATION

10/14/2023  1 SATURDAY

10/15/2023  1 SUNDAY

10/16/2023  1 AWAITING FINAL DOCUMENTATION

10/17/2023  1 AWAITING FINAL DOCUMENTATION

10/18/2023  1 AWAITING FINAL DOCUMENTATION

10/19/2023  1 AWAITING FINAL DOCUMENTATION

10/20/2023  1 AWAITING FINAL DOCUMENTATION

10/21/2023  1 SATURDAY

10/22/2023  1 SUNDAY

10/23/2023  1 AWAITING FINAL DOCUMENTATION

10/24/2023  1 AWAITING FINAL DOCUMENTATION

10/25/2023  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

002603042PROJECT CONTROLBR 2017(318)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  4,632.870  5.300  0.000  5.30  24,554.21

0065 01006003 000 PREPARING ROW(TREE)(5" TO 12" DIA) EA  965.400  2.000  0.000  2.00  1,930.80

0070 01006004 000 PREPARING ROW(TREE)(12" TO 24" DIA) EA  2,225.400  4.000  0.000  4.00  8,901.60

0075 01106001 000 EXCAVATION (ROADWAY) CY  36.990  377.000  0.000  388.05  14,353.97

0080 01126001 000 SUBGRADE WIDENING (ORD COMP) STA  1,371.960  12.000  0.000  12.00  16,463.52

0085 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  21.030  1,000.000  0.000  1,000.00  21,030.00

0090 01506002 000 BLADING HR  68.400  10.000  0.000  17.50  1,197.00

0095 01646021 000 CELL FBR MLCH SEED(PERM)(RURAL)(SANDY) SY  0.250  6,140.000  0.000  7,222.26  1,805.57

0105 01646031 000 CELL FBR MLCH SEED(TEMP)(COOL) SY  0.220  1,535.000  0.000  3,166.40  696.61

0115 02476057 000 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  105.910  212.000  0.000  212.00  22,452.92

0120 03106009 000 PRIME COAT (MC-30) GAL  7.710  151.000  0.000  175.00  1,349.25

0125 03166249 000 AGGR(TY-PE GR-4 SAC-B) CY  192.980  61.500  0.000  79.00  15,245.42

0130 03166400 000 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  7.710  2,725.000  0.000  3,450.00  26,599.50

0135 03406011 000 D-GR HMA(SQ) TY-B PG64-22 TON  80.220  746.000  0.000  845.84  67,853.29

0140 03406106 000 D-GR HMA(SQ) TY-D PG64-22 TON  156.090  15.000  0.000  48.55  7,578.17

0145 04006005 000 CEM STABIL BKFL CY  134.400  200.000  0.000  106.00  14,246.40

0150 04036001 000 TEMPORARY SPL SHORING SF  15.930  7,000.000  0.000  6,663.00  106,141.60

0155 04326024 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  106.050  24.000  0.000  42.00  4,454.10

0160 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  435.760  36.000  0.000  36.00  15,687.36

0165 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  38.000  68.500  0.000  108.00  4,104.00

0170 04806001 000 CLEAN EXIST CULVERTS EA  787.520  4.000  0.000  4.00  3,150.08

0175 04966099 000 REMOVE STR (RAIL) LF  14.180  200.000  0.000  200.00  2,836.00

0180 05006001 000 MOBILIZATION LS  80,147.080  1.000  0.000  0.97  77,742.67

0185 05026001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,948.050  4.000  0.000  4.00  15,792.20

0190 05066038 003 TEMP SEDMT CONT FENCE (INSTALL) LF  2.170  1,600.000  0.000  2,583.00  5,605.11

0195 05066039 003 TEMP SEDMT CONT FENCE (REMOVE) LF  0.440  1,600.000  0.000  2,583.00  1,136.52

0200 05406001 000 MTL W-BEAM GD FEN (TIM POST) LF  17.900  550.000  0.000  550.00  9,845.00

0205 05406006 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,602.000  4.000  0.000  4.00  6,408.00

0210 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  1.000  900.000  0.000  900.00  900.00

0215 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  150.000  3.000  0.000  3.00  450.00

0220 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,300.000  4.000  0.000  4.00  9,200.00

0225 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  1.000  0.000  1.00  250.00

0230 05606007 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  190.000  1.000  0.000  1.00  190.00

0235 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  16.770  2.000  0.000  2.00  33.54

0240 06586016 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 (BI) EA  16.760  12.000  0.000  12.00  201.12

0245 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  25.720  7.000  0.000  7.00  180.04

0250 06586073 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  63.030  4.000  0.000  4.00  252.12

0255 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.550  38.000  0.000  160.00  248.00

0260 06666303 000 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  2.220  3,042.000  0.000  4,432.00  9,839.04

0265 06666312 000 RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL) LF  2.220  380.000  0.000  610.00  1,354.20

0270 06726009 000 REFL PAV MRKR TY II-A-A EA  12.230  19.000  0.000  29.00  354.67

Category Subtotal $522,613.60

002 BRIDGECATEGORY DESCRIPTION
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002 BRIDGECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0325 04506006 000 RAIL (TY T223) LF  165.430  143.740  0.000  143.74  23,778.91

0330 04626140 000 CONC BOX CULV (10 FT X 14.5 FT)(EXTEND) LF  1,258.630  125.000  0.000  125.00  157,328.76

0335 04626141 000 CULV SLAB (EXTEND) LF  602.170  63.000  0.000  63.00  37,936.71

0340 04666176 000 WINGWALL (PW - 1) (HW=15 FT) EA  51,236.700  2.000  0.000  2.00  102,473.40

Category Subtotal $321,517.78

004 CONTRACTOR FORCE ACCOUNT WORKCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0347 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  13,480.24  13,480.24

Category Subtotal $13,480.24

002603042BR 2017(318)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  0.220  1,535.000  0.000  0.000  0.00

0110 01686001 000 VEGETATIVE WATERING MG  23.300  34.300  0.000  0.000  0.00

0341 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0342 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0343 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0344 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0346 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0348 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0349 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $857,611.62
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  4,632.870PREPARING ROW  5.300  24,554.21 5.30

01006003 000 EA  965.400PREPARING ROW(TREE)(5" TO 12" DIA)  2.000  1,930.80 2.00

01006004 000 EA  2,225.400PREPARING ROW(TREE)(12" TO 24" DIA)  4.000  8,901.60 4.00

01106001 000 CY  36.990EXCAVATION (ROADWAY)  388.050  14,353.97 377.00

01126001 000 STA  1,371.960SUBGRADE WIDENING (ORD COMP)  12.000  16,463.52 12.00

01326005 000 CY  21.030EMBANKMENT (FINAL)(ORD COMP)(TY C)  1,000.000  21,030.00 1,000.00

01506002 000 HR  68.400BLADING  17.500  1,197.00 10.00

01646021 000 SY  0.250CELL FBR MLCH SEED(PERM)(RURAL)(SANDY)  7,222.260  1,805.57 6,140.00

01646031 000 SY  0.220CELL FBR MLCH SEED(TEMP)(COOL)  3,166.400  696.61 1,535.00

02476057 000 CY  105.910FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS)  212.000  22,452.92 212.00

03106009 000 GAL  7.710PRIME COAT (MC-30)  175.000  1,349.25 151.00

03166249 000 CY  192.980AGGR(TY-PE GR-4 SAC-B)  79.000  15,245.42 61.50

03166400 000 GAL  7.710ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  3,450.000  26,599.50 2,725.00

03406011 000 TON  80.220D-GR HMA(SQ) TY-B PG64-22  845.840  67,853.29 746.00

03406106 000 TON  156.090D-GR HMA(SQ) TY-D PG64-22  48.550  7,578.17 15.00

04006005 000 CY  134.400CEM STABIL BKFL  106.000  14,246.40 200.00

04036001 000 SF  15.930TEMPORARY SPL SHORING  6,663.000  106,141.60 7,000.00

04326024 000 CY  106.050RIPRAP (STONE COMMON)(DRY)(12 IN)  42.000  4,454.10 24.00

04326045 000 CY  435.760RIPRAP (MOW STRIP)(4 IN)  36.000  15,687.36 36.00

04386002 000 LF  38.000CLEANING AND SEALING EXIST JOINTS(CL3)  108.000  4,104.00 68.50

04506006 000 LF  165.430RAIL (TY T223)  143.740  23,778.91 143.74

04626140 000 LF  1,258.630CONC BOX CULV (10 FT X 14.5 FT)(EXTEND)  125.000  157,328.76 125.00

04626141 000 LF  602.170CULV SLAB (EXTEND)  63.000  37,936.71 63.00

04666176 000 EA  51,236.700WINGWALL (PW - 1) (HW=15 FT)  2.000  102,473.40 2.00

04806001 000 EA  787.520CLEAN EXIST CULVERTS  4.000  3,150.08 4.00

04966099 000 LF  14.180REMOVE STR (RAIL)  200.000  2,836.00 200.00

05006001 000 LS  80,147.080MOBILIZATION  0.970  77,742.67 1.00

05026001 000 MO  3,948.050BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  15,792.20 4.00

05066038 003 LF  2.170TEMP SEDMT CONT FENCE (INSTALL)  2,583.000  5,605.11 1,600.00

05066039 003 LF  0.440TEMP SEDMT CONT FENCE (REMOVE)  2,583.000  1,136.52 1,600.00

05406001 000 LF  17.900MTL W-BEAM GD FEN (TIM POST)  550.000  9,845.00 550.00

05406006 000 EA  1,602.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  6,408.00 4.00

05426001 000 LF  1.000REMOVE METAL BEAM GUARD FENCE  900.000  900.00 900.00

05426002 000 EA  150.000REMOVE TERMINAL ANCHOR SECTION  3.000  450.00 3.00

05446001 000 EA  2,300.000GUARDRAIL END TREATMENT (INSTALL)  4.000  9,200.00 4.00

05446003 000 EA  250.000GUARDRAIL END TREATMENT (REMOVE)  1.000  250.00 1.00

05606007 000 EA  190.000MAILBOX INSTALL-S (WC-POST) TY 3  1.000  190.00 1.00

06586014 000 EA  16.770INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  2.000  33.54 2.00

06586016 000 EA  16.760INSTL DEL ASSM (D-SW)SZ (BRF)GF1 (BI)  12.000  201.12 12.00

06586060 000 EA  25.720REMOVE DELIN & OBJECT MARKER ASSMS  7.000  180.04 7.00

06586073 000 EA  63.030INSTL OM ASSM (OM-2Y)(WC)GND(BI)  4.000  252.12 4.00

06626111 000 EA  1.550WK ZN PAV MRK SHT TERM (TAB)TY Y-2  160.000  248.00 38.00

06666303 000 LF  2.220RE PM W/RET REQ TY I (W)4"(SLD)(100MIL)  4,432.000  9,839.04 3,042.00
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06666312 000 LF  2.220RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL)  610.000  1,354.20 380.00

06726009 000 EA  12.230REFL PAV MRKR TY II-A-A  29.000  354.67 19.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  13,480.240  13,480.24 1,000.00

$857,611.62TOTAL ITEM EARNINGS TO DATE


