
 147,649.34

002802092CONTRACT ID:

PROJECT: NH 2018(415)

CONTRACT:

04183016

PROJECTED AMOUNT: $1,811,760.65

CONTRACTOR:

HIGHWAY: US 90

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

TRAF-TEX, INC.

Dock Gee, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/23

04/26/2018AWARD DATE:

ESTIMATE PERIOD:

0063

10/30/2023

LETTING DATE:

NOTICE TO PROCEED DATE: 05/29/2018

04/03/2018

ESTIMATE PAID:

 349

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/28/2018

$1,959,409.99

CONTRACT:

09/27/2023

AWARD AMOUNT: $1,782,760.65

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 93.07

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 90.91

$33,300.00 $1,747,974.36 $1,781,274.36 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$33,300.00 $1,747,974.36 $1,781,274.36 

$0.00 $0.00 $0.00 

$33,300.00 $1,781,274.36 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,747,974.36 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$785.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$785.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 349

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/28/2018

06/28/2018

 375

 0

 375

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 24

09/27/2023  1 TIME SUSPENDED

09/28/2023  1 TIME SUSPENDED

09/29/2023  1 TIME SUSPENDED

09/30/2023  1 SATURDAY

10/01/2023  1 SUNDAY

10/02/2023  1 TIME SUSPENDED

10/03/2023  1 TIME SUSPENDED

10/04/2023  1 TIME SUSPENDED

10/05/2023  1 TIME SUSPENDED

10/06/2023  1 TIME SUSPENDED

10/07/2023  1 SATURDAY

10/08/2023  1 SUNDAY

10/09/2023  1 TIME SUSPENDED

10/10/2023  1 TIME SUSPENDED

10/11/2023  1 TIME SUSPENDED

10/12/2023  1 TIME SUSPENDED

10/13/2023  1 TIME SUSPENDED

10/14/2023  1 SATURDAY

10/15/2023  1 SUNDAY

10/16/2023  1 TIME SUSPENDED

10/17/2023  1 TIME SUSPENDED

10/18/2023  1 TIME SUSPENDED

10/19/2023  1 TIME SUSPENDED

10/20/2023  1 TIME SUSPENDED

10/21/2023  1 SATURDAY

10/22/2023  1 SUNDAY

10/23/2023  1 TIME SUSPENDED

10/24/2023  1 TIME SUSPENDED

10/25/2023  1 TIME SUSPENDED

10/26/2023  1 TIME SUSPENDED

10/27/2023  1 TIME SUSPENDED

10/28/2023  1 SATURDAY

10/29/2023  1 SUNDAY

10/30/2023  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

NH 2018(415) 002802092PROJECT CONTROL

CATEGORY 001 DESCRIPTION ALL ITEMS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0640 96016001 MATERIAL ON HAND DOL  1.000 $33,300.00 33,300.000  58,231.54 1.00

$33,300.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

002802092PROJECT CONTROLNH 2018(415)

001 ALL ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0055 06506021 INS OH SN SUP(25 FT BAL TEE) EA  28,560.910  0.000  3.000  3.00  85,682.73

New Price for Sign Support

0060 04166023 DRILL SHAFT (SIGN MTS) (54 IN) LF  686.790  0.000  78.000  78.00  53,569.62

Adding new Drill Shaft Diameter

0065 04166005 000 DRILL SHAFT (42 IN) LF  325.000  135.000  0.000  186.00  60,450.00

0080 05006001 000 MOBILIZATION LS  75,100.000  1.000  0.000  0.90  67,590.00

0085 05026001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,940.000  18.000  0.000  18.00  52,920.00

0100 05406001 000 MTL W-BEAM GD FEN (TIM POST) LF  25.150  525.000  0.000  525.00  13,203.75

0105 05406016 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,056.000  3.000  0.000  3.00  3,168.00

0110 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,623.500  3.000  0.000  3.00  7,870.50

0115 06186023 000 CONDT (PVC) (SCH 40) (2") LF  8.300  9,010.000  0.000  11,370.00  94,371.00

0120 06186031 000 CONDT (PVC) (SCH 40) (3") (CONC ENCSE) LF  7.050  10,700.000  0.000  11,157.00  78,656.85

0125 06186046 000 CONDT (PVC) (SCH 80) (2") LF  6.450  510.000  0.000  650.00  4,192.50

0130 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  19.900  1,785.000  0.000  1,060.00  21,094.00

0140 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  16.750  665.000  0.000  770.00  12,897.50

0145 06186058 000 CONDT (PVC) (SCH 80) (4") LF  13.250  100.000  0.000  50.00  662.50

0150 06186070 000 CONDT (RM) (2") LF  26.900  245.000  0.000  200.00  5,380.00

0155 06186074 000 CONDT (RM) (3") LF  51.450  1,165.000  0.000  1,922.00  98,886.90

0160 06206002 000 ELEC CONDR (NO.14) INSULATED LF  0.620  38,120.000  0.000  21,000.00  13,020.00

0175 06206011 000 ELEC CONDR (NO.4) BARE LF  1.550  835.000  0.000  80.00  124.00

0180 06206012 000 ELEC CONDR (NO.4) INSULATED LF  1.700  1,670.000  0.000  100.00  170.00

0205 06286250 000 ELC SRV TY D 120/240 100(NS)SS(N)SP(O) EA  2,787.000  9.000  0.000  7.00  19,509.00

0220 06546004 000 SIGN WALKWAY (36 IN) WITH HNDRL LF  234.000  75.000  0.000  75.00  17,550.00

0235 60076010 000 FIBER OPTIC CBL (SNGLE-MODE)(6 FIBER) LF  2.200  50,695.000  0.000  52,695.00  115,929.00

0240 60076017 000 FIBER OPTIC CBL (SNGLE-MODE)(144 FIBER) LF  3.050  36,215.000  0.000  39,750.00  121,237.50

0245 60076027 000 FIBER OPTIC PATCH PANEL (144 POSITION) EA  5,573.000  5.000  0.000  3.00  16,719.00

0250 60076094 000 FIBER OPTIC FUSION SPLICE EA  17.150  492.000  0.000  504.00  8,643.60

0260 60166008 000 ITS MULTI-DUCT CND (PVC-40)(CONC ENCSE) LF  10.850  10,920.000  0.000  11,770.00  127,704.50

0265 60166011 000 ITS MULTI-DUCT CND (PVC-80)(BORE) LF  21.800  240.000  0.000  400.00  8,720.00

0270 60166013 000 ITS MULTI-DUCT CND (RMC) LF  63.550  1,165.000  0.000  1,872.00  118,965.60

0275 60176001 000 COMMUNICATION HUB BUILDING EA  27,745.000  3.000  0.000  3.25  90,171.25

0280 60276003 000 CONDUIT (PREPARE) LF  0.460  85,370.000  0.000  67,290.00  30,953.40

0300 60356001 000 FIBER OPTIC VIDEO DATA TRANSMITTER EA  1,375.000  9.000  0.000  9.00  12,375.00

0305 60356002 000 FIBER OPTIC VIDEO DATA RECEIVER EA  1,375.000  9.000  0.000  9.00  12,375.00

0310 60646047 000 ITS POLE (55 FT)(110 MPH) EA  15,973.000  9.000  0.000  9.00  143,757.00

0315 60646084 000 ITS POLE MNT CAB (TY 2)(CONF 2) EA  7,620.000  9.000  0.000  9.00  68,580.00

0320 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  2,685.000  10.000  0.000  10.00  26,850.00

0530 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  1,837.22  1,837.22

0640 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  58,231.54  58,231.54

Category Subtotal $1,674,018.46

002802092NH 2018(415)PROJECT CONTROL
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001CATEGORY DESCRIPTION ALL ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 04166006 000 DRILL SHAFT (48 IN) LF  367.000  75.000 -75.000  0.000  0.00

0075 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  405.000  27.000  0.000  0.000  0.00

0090 05066038 003 TEMP SEDMT CONT FENCE (INSTALL) LF  3.250  2,000.000  0.000  0.000  0.00

0095 05066039 003 TEMP SEDMT CONT FENCE (REMOVE) LF  0.550  2,000.000  0.000  0.000  0.00

0135 06186053 000 CONDT (PVC) (SCH 80) (3") LF  10.400  275.000  0.000  0.000  0.00

0165 06206007 000 ELEC CONDR (NO.8) BARE LF  0.750  2,520.000  0.000  0.000  0.00

0170 06206008 000 ELEC CONDR (NO.8) INSULATED LF  0.850  2,525.000  0.000  0.000  0.00

0185 06206015 000 ELEC CONDR (NO.2) BARE LF  1.650  7,435.000  0.000  0.000  0.00

0190 06206016 000 ELEC CONDR (NO.2) INSULATED LF  1.850  21,535.000  0.000  0.000  0.00

0195 06216003 000 TRAY CABLE (3 CONDR) (10 AWG) LF  2.400  6,240.000  0.000  0.000  0.00

0200 06246001 000 GROUND BOX TY A (122311) EA  534.000  43.000 -43.000  0.000  0.00

0210 06506021 000 INS OH SN SUP(25 FT BAL TEE) EA  17,605.000  2.000 -2.000  0.000  0.00

0215 06506028 000 INS OH SN SUP(30 FT BAL TEE) EA  19,855.000  1.000 -1.000  0.000  0.00

0225 06876001 000 PED POLE ASSEMBLY EA  1,857.000  2.000  0.000  0.000  0.00

0230 60036001 000 ITS SYSTEM SUPPORT EQUIPMENT LS  15,115.000  1.000  0.000  0.000  0.00

0255 60106001 000 CCTV FIELD EQUIPMENT (ANALOG) EA  14,120.000  9.000  0.000  0.000  0.00

0285 60286002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  13,150.000  3.000  0.000  0.000  0.00

0290 60296001 000 RADAR VEHICLE SENSING DEVICE EA  9,345.000  2.000  0.000  0.000  0.00

0295 60336006 000 CTMS RELOCATION (MVD) EA  3,605.000  1.000  0.000  0.000  0.00

0400 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0410 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0420 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0430 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0440 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0450 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

(lane closure assessment fee)

0460 96056001 A+B CREDIT OR DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0470 96056002 RUC CREDIT OR DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0480 96056003 RUC DAMAGE ONLY DOL  1.000  1,000.000  0.000  0.000  0.00

0490 96056004 RUC/A+B (CREDIT PAID BY THIRD PARTY) DOL  1.000  1,000.000  0.000  0.000  0.00

0500 96056005 CALD CREDIT FOR EARLY COMPLETION DOL  1.000  1,000.000  0.000  0.000  0.00

0510 96056006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1,000.000  0.000  0.000  0.00

0520 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

0540 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0550 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0560 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0570 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0580 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0590 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0600 96066062 FORCE ACCOUNT - RAILROAD - KCS DOL  1.000  5,000.000  0.000  0.000  0.00

0610 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0620 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0630 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

3002 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  4,562.680  0.000  3.000  0.000  0.00

Z-Bars

 0.00Category Subtotal
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PROJECT NH 2018(415) CONTROL 002802092

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

201 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  2,331.650  0.000  43.000  46.00  107,255.90

Type 1 Ground Box with Security Lid

 107,255.90Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,781,274.36
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166005 000 LF  325.000DRILL SHAFT (42 IN)  186.000  60,450.00 135.00

04166023 LF  686.790DRILL SHAFT (SIGN MTS) (54 IN)  78.000  53,569.62 0.00

05006001 000 LS  75,100.000MOBILIZATION  0.900  67,590.00 1.00

05026001 000 MO  2,940.000BARRICADES, SIGNS AND TRAFFIC HANDLING  18.000  52,920.00 18.00

05406001 000 LF  25.150MTL W-BEAM GD FEN (TIM POST)  525.000  13,203.75 525.00

05406016 000 EA  1,056.000DOWNSTREAM ANCHOR TERMINAL SECTION  3.000  3,168.00 3.00

05446001 000 EA  2,623.500GUARDRAIL END TREATMENT (INSTALL)  3.000  7,870.50 3.00

06186023 000 LF  8.300CONDT (PVC) (SCH 40) (2")  11,370.000  94,371.00 9,010.00

06186031 000 LF  7.050CONDT (PVC) (SCH 40) (3") (CONC ENCSE)  11,157.000  78,656.85 10,700.00

06186046 000 LF  6.450CONDT (PVC) (SCH 80) (2")  650.000  4,192.50 510.00

06186047 000 LF  19.900CONDT (PVC) (SCH 80) (2") (BORE)  1,060.000  21,094.00 1,785.00

06186054 000 LF  16.750CONDT (PVC) (SCH 80) (3") (BORE)  770.000  12,897.50 665.00

06186058 000 LF  13.250CONDT (PVC) (SCH 80) (4")  50.000  662.50 100.00

06186070 000 LF  26.900CONDT (RM) (2")  200.000  5,380.00 245.00

06186074 000 LF  51.450CONDT (RM) (3")  1,922.000  98,886.90 1,165.00

06206002 000 LF  0.620ELEC CONDR (NO.14) INSULATED  21,000.000  13,020.00 38,120.00

06206011 000 LF  1.550ELEC CONDR (NO.4) BARE  80.000  124.00 835.00

06206012 000 LF  1.700ELEC CONDR (NO.4) INSULATED  100.000  170.00 1,670.00

06286250 000 EA  2,787.000ELC SRV TY D 120/240 100(NS)SS(N)SP(O)  7.000  19,509.00 9.00

06506021 EA  28,560.910INS OH SN SUP(25 FT BAL TEE)  3.000  85,682.73 0.00

New Price for Sign Support

06546004 000 LF  234.000SIGN WALKWAY (36 IN) WITH HNDRL  75.000  17,550.00 75.00

60076010 000 LF  2.200FIBER OPTIC CBL (SNGLE-MODE)(6 FIBER)  52,695.000  115,929.00 50,695.00

60076017 000 LF  3.050FIBER OPTIC CBL (SNGLE-MODE)(144 FIBER)  39,750.000  121,237.50 36,215.00

60076027 000 EA  5,573.000FIBER OPTIC PATCH PANEL (144 POSITION)  3.000  16,719.00 5.00

60076094 000 EA  17.150FIBER OPTIC FUSION SPLICE  504.000  8,643.60 492.00

60166008 000 LF  10.850ITS MULTI-DUCT CND (PVC-40)(CONC ENCSE)  11,770.000  127,704.50 10,920.00

60166011 000 LF  21.800ITS MULTI-DUCT CND (PVC-80)(BORE)  400.000  8,720.00 240.00

60166013 000 LF  63.550ITS MULTI-DUCT CND (RMC)  1,872.000  118,965.60 1,165.00

60176001 000 EA  27,745.000COMMUNICATION HUB BUILDING  3.250  90,171.25 3.00

60276003 000 LF  0.460CONDUIT (PREPARE)  67,290.000  30,953.40 85,370.00

60356001 000 EA  1,375.000FIBER OPTIC VIDEO DATA TRANSMITTER  9.000  12,375.00 9.00

60356002 000 EA  1,375.000FIBER OPTIC VIDEO DATA RECEIVER  9.000  12,375.00 9.00

60646047 000 EA  15,973.000ITS POLE (55 FT)(110 MPH)  9.000  143,757.00 9.00

60646084 000 EA  7,620.000ITS POLE MNT CAB (TY 2)(CONF 2)  9.000  68,580.00 9.00

61866002 000 EA  2,685.000ITS GND BOX(PCAST) TY 1 (243636)W/APRN  10.000  26,850.00 10.00

96016001 DOL  1.000MATERIAL ON HAND  58,231.540  58,231.54 1.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  1,837.220  1,837.22 5,000.00

96086001 DOL  2,331.650UNIQUE CHANGE ORDER ITEM 1  46.000  107,255.90 0.00

Type 1 Ground Box with Security Lid

$1,781,274.36TOTAL ITEM EARNINGS TO DATE


