
035601107CONTRACT ID:

PROJECT: F 2023(456)

CONTRACT:

02233208

PROJECTED AMOUNT: $10,529,527.65

CONTRACTOR:

HIGHWAY: SH 136

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

RK HALL, LLC

Bernardo Ferrel, P.E.

HUTCHINSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/23

02/23/2023AWARD DATE:

ESTIMATE PERIOD:

0007

10/25/2023

LETTING DATE:

NOTICE TO PROCEED DATE: 03/13/2023

02/02/2023

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$10,529,527.65

CONTRACT:

09/26/2023

AWARD AMOUNT: $9,658,644.05

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

04/12/2023

 100

 0

 100

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 22

09/26/2023  1 TIME SUSPENDED

09/27/2023  1 TIME SUSPENDED

09/28/2023  1 TIME SUSPENDED

09/29/2023  1 TIME SUSPENDED

09/30/2023  1 SATURDAY

10/01/2023  1 SUNDAY

10/02/2023  1 TIME SUSPENDED

10/03/2023  1 TIME SUSPENDED

10/04/2023  1 TIME SUSPENDED

10/05/2023  1 TIME SUSPENDED

10/06/2023  1 TIME SUSPENDED

10/07/2023  1 SATURDAY

10/08/2023  1 SUNDAY

10/09/2023  1 TIME SUSPENDED

10/10/2023  1 TIME SUSPENDED

10/11/2023  1 TIME SUSPENDED

10/12/2023  1 TIME SUSPENDED

10/13/2023  1 TIME SUSPENDED

10/14/2023  1 SATURDAY

10/15/2023  1 SUNDAY

10/16/2023  1 TIME SUSPENDED

10/17/2023  1 TIME SUSPENDED

10/18/2023  1 TIME SUSPENDED

10/19/2023  1 TIME SUSPENDED

10/20/2023  1 TIME SUSPENDED

10/21/2023  1 SATURDAY

10/22/2023  1 SUNDAY

10/23/2023  1 TIME SUSPENDED

10/24/2023  1 TIME SUSPENDED

10/25/2023  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

035601107F 2023(456)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01006001 000 PREPARING ROW AC  269.660  11.000  0.000  0.000  0.00

0065 01006006 000 PREP ROW (TREE)(LESS THAN 24" DIA) EA  594.000  90.000  0.000  0.000  0.00

0070 01006007 000 PREP ROW (TREE)(GREATER THAN 24" DIA) EA  918.000  48.000  0.000  0.000  0.00

0075 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  50.660  30.000  0.000  0.000  0.00

0080 01106001 000 EXCAVATION (ROADWAY) CY  49.050  1,491.000  0.000  0.000  0.00

0085 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  53.430  1,043.000  0.000  0.000  0.00

0090 01346001 000 BACKFILL (TY A) STA  228.240  493.000  0.000  0.000  0.00

0095 01506002 000 BLADING HR  218.100  9.000  0.000  0.000  0.00

0100 01646034 000 DRILL SEEDING (PERM) (RURAL) (SANDY) AC  604.800  18.000  0.000  0.000  0.00

0105 01646053 000 DRILL SEEDING (TEMP)(WARM OR COOL) AC  459.000  18.000  0.000  0.000  0.00

0110 03146009 001 EMULS ASPH (EROSN CONT)(MULTI) GAL  3.970  8,905.000  0.000  0.000  0.00

0115 03516012 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  18.900  24,861.000  0.000  0.000  0.00

0120 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  5.520  8,399.000  0.000  0.000  0.00

0125 04206009 001 CL A CONC (COLLAR) EA  2,160.000  55.000  0.000  0.000  0.00

0130 04326001 000 RIPRAP (CONC)(4 IN) CY  918.000  10.000  0.000  0.000  0.00

0135 04606003 000 CMP (GAL STL 24 IN) LF  129.600  64.000  0.000  0.000  0.00

0140 04606004 000 CMP (GAL STL 30 IN) LF  151.200  18.000  0.000  0.000  0.00

0145 04626091 002 CONC BOX CULV (5FT X 2.5FT) LF  1,080.000  24.000  0.000  0.000  0.00

0150 04646005 001 RC PIPE (CL III)(24 IN) LF  194.400  58.000  0.000  0.000  0.00

0155 04646007 001 RC PIPE (CL III)(30 IN) LF  324.000  8.000  0.000  0.000  0.00

0160 04646008 001 RC PIPE (CL III)(36 IN) LF  432.000  8.000  0.000  0.000  0.00

0165 04676006 000 SET (TY I) (24 IN) (4: 1) (C) EA  11,340.000  2.000  0.000  0.000  0.00

0170 04676008 000 SET (TY I) (30 IN) (3: 1) (C) EA  12,420.000  1.000  0.000  0.000  0.00

0175 04676009 000 SET (TY I) (30 IN) (4: 1) (C) EA  14,580.000  1.000  0.000  0.000  0.00

0180 04676010 000 SET (TY I) (30 IN) (6: 1) (C) EA  15,660.000  4.000  0.000  0.000  0.00

0185 04676015 000 SET (TY I) (36 IN) (4: 1) (C) EA  17,820.000  1.000  0.000  0.000  0.00

0190 04676141 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1) (C) EA  18,360.000  1.000  0.000  0.000  0.00

0195 04676179 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(6:1) (C) EA  25,542.000  2.000  0.000  0.000  0.00

0200 04676348 000 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA  2,376.000  2.000  0.000  0.000  0.00

0205 04676380 000 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  2,808.000  40.000  0.000  0.000  0.00

0210 04676388 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  2,808.000  2.000  0.000  0.000  0.00

0215 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  3,024.000  3.000  0.000  0.000  0.00

0220 04676394 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  3,240.000  11.000  0.000  0.000  0.00

0225 04676410 000 SET (TY II) (30 IN) (CMP) (6: 1) (P) EA  4,320.000  6.000  0.000  0.000  0.00

0230 04676422 000 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA  4,590.000  1.000  0.000  0.000  0.00

0235 04966006 000 REMOV STR (HEADWALL) EA  1,080.000  27.000  0.000  0.000  0.00

0240 04966007 000 REMOV STR (PIPE) LF  16.200  205.000  0.000  0.000  0.00

0245 05006001 000 MOBILIZATION LS  386,345.760  1.000  0.000  0.000  0.00

0250 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  22,996.590  6.000  0.000  0.000  0.00

0255 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  2.110  600.000  0.000  0.000  0.00

0260 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.620  600.000  0.000  0.000  0.00

0265 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.520  3,750.000  0.000  0.000  0.00
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0270 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  0.860  3,750.000  0.000  0.000  0.00

0275 05296007 000 CONC CURB & GUTTER (TY I) LF  86.400  30.000  0.000  0.000  0.00

0280 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.130  17,632.000  0.000  0.000  0.00

0285 05336003 000 RUMBLE STRIPS (SHOULDER) ASPHALT LF  0.130  67,297.000  0.000  0.000  0.00

0290 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  29.920  14,325.000  0.000  0.000  0.00

0295 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,922.580  8.000  0.000  0.000  0.00

0300 05406008 001 MTL BEAM GD FEN TRANS (T101) EA  1,792.800  4.000  0.000  0.000  0.00

0305 05406038 001 CONNECTOR PLATE FOR THRIE BEAM EA  798.120  4.000  0.000  0.000  0.00

0310 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.160  6,616.000  0.000  0.000  0.00

0315 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  324.000  6.000  0.000  0.000  0.00

0320 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  378.000  4.000  0.000  0.000  0.00

0325 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,119.040  50.000  0.000  0.000  0.00

0330 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  324.000  10.000  0.000  0.000  0.00

0335 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  16.200  600.000  0.000  0.000  0.00

0340 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  34.560  272.000  0.000  0.000  0.00

0345 06586081 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA  129.600  228.000  0.000  0.000  0.00

0350 06586100 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  131.760  100.000  0.000  0.000  0.00

0355 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  3.240  600.000  0.000  0.000  0.00

0360 06666047 007 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  10.800  520.000  0.000  0.000  0.00

0365 06666053 007 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  178.200  18.000  0.000  0.000  0.00

0370 06666098 007 REF PAV MRK TY I(W)18"(YLD TRI)(090MIL) EA  75.600  62.000  0.000  0.000  0.00

0375 06666140 007 REFL PAV MRK TY I (Y)12"(SLD)(090MIL) LF  5.130  220.000  0.000  0.000  0.00

0380 30776058 000 SP MIXES SP-D SAC-A PG70-28 TON  133.490  44,829.000  0.000  0.000  0.00

0385 30776075 000 TACK COAT GAL  8.780  565.000  0.000  0.000  0.00

0390 30856001 000 UNDERSEAL COURSE GAL  6.470  101,608.000  0.000  0.000  0.00

0395 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  9,171.660  2.000  0.000  0.000  0.00

0400 60246002 000 HPPM W/RET REQ TY I(W)4"(BRK)(090MIL) LF  0.490  26,188.000  0.000  0.000  0.00

0405 60246005 000 HPPM W/RET REQ TY I(W)4"(SLD)(090MIL) LF  0.490  98,672.000  0.000  0.000  0.00

0410 60246014 000 HPPM W/RET REQ TY I(Y)4"(BRK)(090MIL) LF  0.490  9,672.000  0.000  0.000  0.00

0415 60246017 000 HPPM W/RET REQ TY I(Y)4"(SLD)(090MIL) LF  0.480  154,472.000  0.000  0.000  0.00

0420 61856002 002 TMA (STATIONARY) DAY  374.090  100.000  0.000  0.000  0.00

0425 61856003 002 TMA (MOBILE OPERATION) HR  99.950  136.000  0.000  0.000  0.00

1000 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1010 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

1015 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  149,605.580  0.000  0.000  0.00

1020 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  149,605.580  0.000  0.000  0.00

1025 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  531,672.440  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1030 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  15,000.000  0.000  0.000  0.00

1035 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  25,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


