
090122117CONTRACT ID:

PROJECT: BR 2021(523)

CONTRACT:

01223223

PROJECTED AMOUNT: $1,358,937.46

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

HIGHWAY 19 CONSTRUCTION LLC

James Atkins P.E.

HUNT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/23

01/27/2022AWARD DATE:

ESTIMATE PERIOD:

0018

10/25/2023

LETTING DATE:

NOTICE TO PROCEED DATE: 02/16/2022

01/07/2022

ESTIMATE PAID:

 221

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/23/2022

$1,358,937.46

CONTRACT:

09/26/2023

AWARD AMOUNT: $1,348,336.46

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 96.51

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 90.81

$129,859.44 $1,104,144.00 $1,234,003.44 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$129,859.44 $1,104,144.00 $1,234,003.44 

$0.00 $0.00 $0.00 

$129,859.44 $1,234,003.44 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,104,144.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$685.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$685.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 221

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/23/2022

05/17/2022

 229

 0

 229

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  8  22

OTHER - SEE RMRKS 8

RAIN 5

SATURDAY 4

SUNDAY 4

TOO WET 1

09/26/2023  1 TOO WET

09/27/2023  1

09/28/2023  1

09/29/2023  1

09/30/2023  1 SATURDAY

10/01/2023  1 SUNDAY

10/02/2023  1 RAIN

10/03/2023  1 RAIN

10/04/2023  1 RAIN

10/05/2023  1 RAIN

10/06/2023  1 RAIN

10/07/2023  1 SATURDAY

10/08/2023  1 SUNDAY

10/09/2023  1

10/10/2023  1

10/11/2023  1

10/12/2023  1

10/13/2023  1

10/14/2023  1 SATURDAY

10/15/2023  1 SUNDAY

10/16/2023  1 AWAITING FINAL INSPECTION

10/17/2023  1 AWAITNG  FINAL INSPECTION

10/18/2023  1 AWAITNG FINAL INSPECTION

10/19/2023  1 AWAITNG FINAL INSPECTION

10/20/2023  1 AWAITNG FINAL INSPECTION

10/21/2023  1 SATURDAY

10/22/2023  1 SUNDAY

10/23/2023  1 AWAITNG  FINAL INSPECTION

10/24/2023  1 AWAITNG  FINAL INSPECTION

10/25/2023  1 AWAITNG  FINAL INSPECTION
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WORK PERFORMED THIS PERIOD

BR 2021(523) 090122117PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY ITEMS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0270 96016001 MATERIAL ON HAND000 DOL  1.000 -$3,782.00-3,782.000  0.00 1,000.00

BR 2B20(079) 090122119PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY ITEMS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0895 01006002 PREPARING ROW000 STA  2,000.000 $7,000.00 3.500  3.50 3.50

0900 01106001 EXCAVATION (ROADWAY)000 CY  5.000 $750.00 150.000  150.00 150.00

0905 01106002 EXCAVATION (CHANNEL)000 CY  5.000 $1,060.00 212.000  212.00 212.00

0910 01326003 EMBANKMENT (FINAL)(ORD COMP)(TY B)000 CY  25.000 $5,750.00 230.000  230.00 230.00

0915 01646009 BROADCAST SEED (TEMP) (WARM)000 SY  0.100 $622.20 6,222.000  6,222.00 3,721.00

0920 01646011 BROADCAST SEED (TEMP) (COOL)000 SY  0.100 $622.20 6,222.000  6,222.00 3,721.00

0925 01646023 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY)000 SY  1.000 $6,222.00 6,222.000  6,222.00 7,442.00

0935 02516025 REWORK BS MTL (TY B) (6") (ORD COMP)000 SY  22.620 $9,771.84 432.000  432.00 432.00

0940 03406031 D-GR HMA(SQ) TY-C SAC-A PG64-22003 TON  180.000 $27,003.60 150.020  150.02 150.00

0950 05066001 ROCK FILTER DAMS (INSTALL) (TY 1)005 LF  35.000 $2,800.00 80.000  80.00 80.00

0955 05066011 ROCK FILTER DAMS (REMOVE)005 LF  10.000 $800.00 80.000  80.00 80.00

0960 05066020 CONSTRUCTION EXITS (INSTALL) (TY 1)005 SY  15.000 $4,215.00 281.000  281.00 281.00

0965 05066024 CONSTRUCTION EXITS (REMOVE)005 SY  5.000 $1,405.00 281.000  281.00 281.00

0990 05426001 REMOVE METAL BEAM GUARD FENCE000 LF  5.000 $1,250.00 250.000  250.00 250.00

1005 05446002 GUARDRAIL END TREATMENT (MOVE & RESET)000 EA  900.000 $3,600.00 4.000  4.00 4.00

1010 06586061 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2000 EA  35.000 $420.00 12.000  12.00 12.00

CATEGORY 002 DESCRIPTION BRIDGE

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1100 04206013 CL C CONC (ABUT)000 CY  874.000 $17,829.60 20.400  20.40 20.40

1115 04326033 RIPRAP (STONE PROTECTION)(18 IN)000 CY  150.000 $35,700.00 238.000  238.00 238.00

1120 04506019 RAIL (TY T631LS)000 LF  55.000 $6,820.00 124.000  124.00 124.00

$129,859.44TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

090122117PROJECT CONTROLBR 2021(523)

001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  2,000.000  2.800  0.000  2.80  5,600.00

0065 01106001 000 EXCAVATION (ROADWAY) CY  5.000  72.000  0.000  72.00  360.00

0070 01106002 000 EXCAVATION (CHANNEL) CY  5.000  307.000  0.000  307.00  1,535.00

0075 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  25.000  436.000  0.000  436.00  10,900.00

0080 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.100  335.100  0.000  335.10  33.51

0085 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.100  335.100  0.000  335.10  33.51

0100 02476064 003 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  19.000  618.700  0.000  581.49  11,048.37

0105 05006001 000 MOBILIZATION LS  150,000.000  1.000  0.000  0.90  134,850.00

0110 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  15.000  0.000  15.00  22,500.00

0145 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  28.000  100.000  0.000  100.00  2,800.00

0150 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,250.000  4.000  0.000  4.00  13,000.00

0155 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  35.000  6.000  0.000  6.00  210.00

Category Subtotal $202,870.39

002 BRIDGECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0235 04006005 000 CEM STABIL BKFL CY  180.000  41.100  0.000  40.98  7,376.94

0240 04166002 000 DRILL SHAFT (24 IN) LF  132.090  222.000  0.000  222.00  29,323.98

0245 04206013 000 CL C CONC (ABUT) CY  874.000  20.400  0.000  20.40  17,829.60

0250 04226001 000 REINF CONC SLAB SF  19.400  1,300.000  0.000  1,300.00  25,220.00

0255 04256012 000 PRESTR CONC SLAB BEAM (5SB15) LF  225.000  247.500  0.000  247.50  55,687.50

0260 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  150.000  200.000  0.000  133.72  20,058.00

0265 04506019 000 RAIL (TY T631LS) LF  55.000  124.000  0.000  124.00  6,820.00

Category Subtotal $162,316.02

090122118PROJECT CONTROLBR 2021(523)

001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0535 01006002 000 PREPARING ROW STA  2,000.000  4.000  0.000  4.00  8,000.00

0540 01106001 000 EXCAVATION (ROADWAY) CY  5.000  29.000  0.000  29.00  145.00

0545 01106002 000 EXCAVATION (CHANNEL) CY  5.000  278.000  0.000  278.00  1,390.00

0550 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  25.000  501.000  0.000  501.00  12,525.00

0555 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.100  495.400  0.000  495.40  49.54

0560 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.100  495.400  0.000  495.40  49.54

0575 02476064 003 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  19.000  578.000  0.000  780.00  14,820.06

0580 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  10,000.000  1.000  0.000  1.00  10,000.00

0605 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  686.000  0.000  102.00  306.00

0615 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  28.000  100.000  0.000  100.00  2,800.00

0620 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,250.000  4.000  0.000  4.00  13,000.00

0625 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  35.000  6.000  0.000  6.00  210.00
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Category Subtotal $63,295.14

002 BRIDGECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0705 04006005 000 CEM STABIL BKFL CY  180.000  33.200  0.000  33.13  5,962.50

0710 04166004 000 DRILL SHAFT (36 IN) LF  166.080  228.000  0.000  228.00  37,866.24

0715 04206013 000 CL C CONC (ABUT) CY  874.000  33.600  0.000  33.60  29,366.40

0720 04226001 000 REINF CONC SLAB SF  19.400  1,430.000  0.000  1,430.00  27,742.00

0725 04256035 000 PRESTR CONC GIRDER (TX28) LF  342.000  217.900  0.000  217.90  74,521.80

0730 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  150.000  233.000  0.000  147.56  22,134.00

0735 04506019 000 RAIL (TY T631LS) LF  55.000  142.000  0.000  142.00  7,810.00

Category Subtotal $205,402.94

090122119PROJECT CONTROLBR 2B20(079)

001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0895 01006002 000 PREPARING ROW STA  2,000.000  3.500  0.000  3.50  7,000.00

0900 01106001 000 EXCAVATION (ROADWAY) CY  5.000  150.000  0.000  150.00  750.00

0905 01106002 000 EXCAVATION (CHANNEL) CY  5.000  212.000  0.000  212.00  1,060.00

0910 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  25.000  230.000  0.000  230.00  5,750.00

0915 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.100  3,721.000  0.000  6,222.00  622.20

0920 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.100  3,721.000  0.000  6,222.00  622.20

0925 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  1.000  7,442.000  0.000  6,222.00  6,222.00

0935 02516025 000 REWORK BS MTL (TY B) (6") (ORD COMP) SY  22.620  432.000  0.000  432.00  9,771.84

0940 03406031 003 D-GR HMA(SQ) TY-C SAC-A PG64-22 TON  180.000  150.000  0.000  150.02  27,003.60

0945 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  10,000.000  1.000  0.000  1.00  10,000.00

0950 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  35.000  80.000  0.000  80.00  2,800.00

0955 05066011 005 ROCK FILTER DAMS (REMOVE) LF  10.000  80.000  0.000  80.00  800.00

0960 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  15.000  281.000  0.000  281.00  4,215.00

0965 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  5.000  281.000  0.000  281.00  1,405.00

0970 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  861.000  0.000  447.00  1,341.00

0980 05086001 000 CONSTRUCTING DETOURS SY  81.000  559.000  0.000  820.00  66,420.00

0985 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  28.000  350.000  0.000  350.00  9,800.00

0990 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  250.000  0.000  250.00  1,250.00

1000 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,250.000  4.000  0.000  4.00  13,000.00

1005 05446002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  900.000  4.000  0.000  4.00  3,600.00

1010 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  35.000  12.000  0.000  12.00  420.00

Category Subtotal $173,852.84

002 BRIDGECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1090 04006005 000 CEM STABIL BKFL CY  180.000  45.200  0.000  38.14  6,865.20

1095 04166002 000 DRILL SHAFT (24 IN) LF  132.090  228.000  0.000  228.00  30,116.52

1100 04206013 000 CL C CONC (ABUT) CY  874.000  20.400  0.000  20.40  17,829.60

1105 04226001 000 REINF CONC SLAB SF  19.400  1,300.000  0.000  1,300.00  25,220.00

1110 04256012 000 PRESTR CONC SLAB BEAM (5SB15) LF  225.000  247.500  0.000  247.50  55,687.50
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002 BRIDGECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1115 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  150.000  238.000  0.000  238.00  35,700.00

1120 04506019 000 RAIL (TY T631LS) LF  55.000  124.000  0.000  124.00  6,820.00

Category Subtotal $178,238.82

090122120PROJECT CONTROLBR 2021(201)

001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1280 01006002 000 PREPARING ROW STA  2,000.000  3.600  0.000  3.60  7,200.00

1285 01106001 000 EXCAVATION (ROADWAY) CY  5.000  38.000  0.000  38.00  190.00

1290 01106002 000 EXCAVATION (CHANNEL) CY  5.000  284.000  0.000  284.00  1,420.00

1295 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  25.000  382.000  0.000  382.00  9,550.00

1320 02516026 000 REWORK BS MTL (TY B) (8") (ORD COMP) SY  23.000  770.000  0.000  826.67  19,013.41

1330 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  10,000.000  1.000  0.000  1.00  10,000.00

1355 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  480.000  0.000  106.00  318.00

1365 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  28.000  100.000  0.000  100.00  2,800.00

1370 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,250.000  4.000  0.000  4.00  13,000.00

1375 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  35.000  6.000  0.000  6.00  210.00

Category Subtotal $63,701.41

002 BRIDGECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1455 04006005 000 CEM STABIL BKFL CY  180.000  40.000  0.000  40.00  7,200.00

1460 04166002 000 DRILL SHAFT (24 IN) LF  132.090  192.000  0.000  192.00  25,361.28

1465 04206013 000 CL C CONC (ABUT) CY  874.000  20.400  0.000  20.40  17,829.60

1470 04226001 000 REINF CONC SLAB SF  19.400  1,300.000  0.000  1,300.00  25,220.00

1475 04256012 000 PRESTR CONC SLAB BEAM (5SB15) LF  225.000  247.500  0.000  247.50  55,687.50

1480 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  150.000  535.000  0.000  308.05  46,207.50

1485 04506019 000 RAIL (TY T631LS) LF  55.000  124.000  0.000  124.00  6,820.00

Category Subtotal $184,325.88

090122117BR 2021(523)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  1.000  670.200  0.000  0.000  0.00

0095 01686001 000 VEGETATIVE WATERING MG  10.000  2.900  0.000  0.000  0.00

0115 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  35.000  40.000  0.000  0.000  0.00

0120 05066011 005 ROCK FILTER DAMS (REMOVE) LF  10.000  40.000  0.000  0.000  0.00

0125 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  15.000  281.000  0.000  0.000  0.00

0130 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  5.000  281.000  0.000  0.000  0.00

0135 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  464.000  0.000  0.000  0.00
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0140 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  464.000  0.000  0.000  0.00

0270 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0285 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0290 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0315 96106001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0320 96096002 000 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0295 96026601 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0300 96026603 000 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  8.000  0.000  0.000  0.00

0305 96026602 000 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

0310 96036004 000 CONC CURING COMPOUND FAILURE-PAY ADJMNT DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0275 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  4,000.000  0.000  0.000  0.00

0280 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  4,000.000  0.000  0.000  0.00

 0.00Category Subtotal

090122118BR 2021(523)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0565 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  1.000  990.900  0.000  0.000  0.00

0570 01686001 000 VEGETATIVE WATERING MG  10.000  5.100  0.000  0.000  0.00

0585 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  35.000  40.000  0.000  0.000  0.00

0590 05066011 005 ROCK FILTER DAMS (REMOVE) LF  10.000  40.000  0.000  0.000  0.00

0595 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  15.000  281.000  0.000  0.000  0.00

0600 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  5.000  281.000  0.000  0.000  0.00

0610 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  686.000  0.000  0.000  0.00

 0.00Category Subtotal

090122119BR 2B20(079)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0930 01686001 000 VEGETATIVE WATERING MG  10.000  45.000  0.000  0.000  0.00

0975 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  861.000  0.000  0.000  0.00

0995 05426006 000 MTL BM GD FEN (REMOVE & REINSTALL) LF  14.000  100.000  0.000  0.000  0.00
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 0.00Category Subtotal

090122120BR 2021(201)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1300 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.100  817.000  0.000  0.000  0.00

1305 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.100  817.000  0.000  0.000  0.00

1310 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  1.000  1,634.000  0.000  0.000  0.00

1315 01686001 000 VEGETATIVE WATERING MG  10.000  4.900  0.000  0.000  0.00

1325 03406031 003 D-GR HMA(SQ) TY-C SAC-A PG64-22 TON  180.000  168.000  0.000  0.000  0.00

1335 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  35.000  40.000  0.000  0.000  0.00

1340 05066011 005 ROCK FILTER DAMS (REMOVE) LF  10.000  40.000  0.000  0.000  0.00

1345 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  15.000  281.000  0.000  0.000  0.00

1350 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  5.000  281.000  0.000  0.000  0.00

1360 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  480.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,234,003.44
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  2,000.000PREPARING ROW  13.900  27,800.00 13.90

01106001 000 CY  5.000EXCAVATION (ROADWAY)  289.000  1,445.00 289.00

01106002 000 CY  5.000EXCAVATION (CHANNEL)  1,081.000  5,405.00 1,081.00

01326003 000 CY  25.000EMBANKMENT (FINAL)(ORD COMP)(TY B)  1,549.000  38,725.00 1,549.00

01646009 000 SY  0.100BROADCAST SEED (TEMP) (WARM)  7,052.500  705.25 4,551.50

01646011 000 SY  0.100BROADCAST SEED (TEMP) (COOL)  7,052.500  705.25 4,551.50

01646023 000 SY  1.000CELL FBR MLCH SEED(PERM)(RURAL)(CLAY)  6,222.000  6,222.00 7,442.00

02476064 003 SY  19.000FL BS (CMP IN PLC)(TY A GR 4) (6")  1,361.496  25,868.43 1,196.70

02516025 000 SY  22.620REWORK BS MTL (TY B) (6") (ORD COMP)  432.000  9,771.84 432.00

02516026 000 SY  23.000REWORK BS MTL (TY B) (8") (ORD COMP)  826.670  19,013.41 770.00

03406031 003 TON  180.000D-GR HMA(SQ) TY-C SAC-A PG64-22  150.020  27,003.60 150.00

04006005 000 CY  180.000CEM STABIL BKFL  152.248  27,404.64 159.50

04166002 000 LF  132.090DRILL SHAFT (24 IN)  642.000  84,801.78 642.00

04166004 000 LF  166.080DRILL SHAFT (36 IN)  228.000  37,866.24 228.00

04206013 000 CY  874.000CL C CONC (ABUT)  94.800  82,855.20 94.80

04226001 000 SF  19.400REINF CONC SLAB  5,330.000  103,402.00 5,330.00

04256012 000 LF  225.000PRESTR CONC SLAB BEAM (5SB15)  742.500  167,062.50 742.50

04256035 000 LF  342.000PRESTR CONC GIRDER (TX28)  217.900  74,521.80 217.90

04326033 000 CY  150.000RIPRAP (STONE PROTECTION)(18 IN)  827.330  124,099.50 1,206.00

04506019 000 LF  55.000RAIL (TY T631LS)  514.000  28,270.00 514.00

04966009 000 EA  10,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  3.000  30,000.00 3.00

05006001 000 LS  150,000.000MOBILIZATION  0.899  134,850.00 1.00

05026001 008 MO  1,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  15.000  22,500.00 15.00

05066001 005 LF  35.000ROCK FILTER DAMS (INSTALL) (TY 1)  80.000  2,800.00 80.00

05066011 005 LF  10.000ROCK FILTER DAMS (REMOVE)  80.000  800.00 80.00

05066020 005 SY  15.000CONSTRUCTION EXITS (INSTALL) (TY 1)  281.000  4,215.00 281.00

05066024 005 SY  5.000CONSTRUCTION EXITS (REMOVE)  281.000  1,405.00 281.00

05066038 005 LF  3.000TEMP SEDMT CONT FENCE (INSTALL)  655.000  1,965.00 2,027.00

05086001 000 SY  81.000CONSTRUCTING DETOURS  820.000  66,420.00 559.00

05406002 001 LF  28.000MTL W-BEAM GD FEN (STEEL POST)  650.000  18,200.00 650.00

05426001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  250.000  1,250.00 250.00

05446001 000 EA  3,250.000GUARDRAIL END TREATMENT (INSTALL)  16.000  52,000.00 16.00

05446002 000 EA  900.000GUARDRAIL END TREATMENT (MOVE & RESET)  4.000  3,600.00 4.00

06586061 000 EA  35.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  18.000  630.00 18.00

06586062 000 EA  35.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  12.000  420.00 12.00

$1,234,003.44TOTAL ITEM EARNINGS TO DATE


