
 51,331.40

092406635CONTRACT ID:

PROJECT: C 924-6-635

CONTRACT:

07213043

PROJECTED AMOUNT: $803,515.85

CONTRACTOR:

HIGHWAY: VA

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

MARTINEZ BROS. CONTRACTORS, LLC

Rene Romero, P.E.

EL PASO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/23

07/29/2021AWARD DATE:

ESTIMATE PERIOD:

0026

10/27/2023

LETTING DATE:

NOTICE TO PROCEED DATE: 08/12/2021

07/01/2021

ESTIMATE PAID:

 150
 65.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/04/2021

$854,847.25

CONTRACT:

09/28/2023

AWARD AMOUNT: $797,515.85

EL PASO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 103.45

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 93.00

$2,392.40 $789,572.92 $791,965.32 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($3,050.00)($3,050.00)

$0.00 $0.00 $0.00 

$2,392.40 $792,622.92 $795,015.32 

$0.00 $0.00 $0.00 

$2,392.40 $795,015.32 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $792,622.92 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$610.00

$3,050.00

ASSESSED LIQ DAMAGES:

DAYS AT

$610.00PER DAY

 5

 5

C. O. ADJUSTED DAYS:

 150

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/04/2021

09/11/2021

 80

 65

 145

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

VEG MAINTENANCE 30

09/28/2023  1 VEG MAINTENANCE

09/29/2023  1 VEG MAINTENANCE

09/30/2023  1 VEG MAINTENANCE

10/01/2023  1 VEG MAINTENANCE

10/02/2023  1 VEG MAINTENANCE

10/03/2023  1 VEG MAINTENANCE

10/04/2023  1 VEG MAINTENANCE

10/05/2023  1 VEG MAINTENANCE

10/06/2023  1 VEG MAINTENANCE

10/07/2023  1 VEG MAINTENANCE

10/08/2023  1 VEG MAINTENANCE

10/09/2023  1 VEG MAINTENANCE

10/10/2023  1 VEG MAINTENANCE

10/11/2023  1 VEG MAINTENANCE

10/12/2023  1 VEG MAINTENANCE

10/13/2023  1 VEG MAINTENANCE

10/14/2023  1 VEG MAINTENANCE

10/15/2023  1 VEG MAINTENANCE

10/16/2023  1 VEG MAINTENANCE

10/17/2023  1 VEG MAINTENANCE

10/18/2023  1 VEG MAINTENANCE

10/19/2023  1 VEG MAINTENANCE

10/20/2023  1 VEG MAINTENANCE

10/21/2023  1 VEG MAINTENANCE

10/22/2023  1 VEG MAINTENANCE

10/23/2023  1 VEG MAINTENANCE

10/24/2023  1 VEG MAINTENANCE

10/25/2023  1 VEG MAINTENANCE

10/26/2023  1 VEG MAINTENANCE

10/27/2023  1 VEG MAINTENANCE
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WORK PERFORMED THIS PERIOD

C 924-6-635 092406635PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY ITEMS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 01936001 PLANT MAINTENANCE000 MO  850.000 $850.00 1.000  6.00 12.00

0130 01936006 VEGETATIVE WATERING000 MG  112.000 $582.40 5.200  61.05 57.00

0135 01936007 IRRIGATION SYSTEM OPER AND MAINT000 MO  650.000 $650.00 1.000  6.00 12.00

0180 61856002 TMA (STATIONARY)002 DAY  310.000 $310.00 1.000  78.00 45.00

$2,392.40TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092406635PROJECT CONTROLC 924-6-635

001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 10056001 000 LOOSE AGGR FOR GROUNDCOVER (TYPE I) CY  42.530  980.000  0.000  1,432.33  60,916.99

0061 10056001 LOOSE AGGR FOR GROUNDCOVER (TYPE I) CY  103.000  0.000  152.000  168.83  17,389.49

Added by CO 003 - Aggregate installation at ramps

0065 10056002 000 LOOSE AGGR FOR GROUNDCOVER (TYPE II) CY  87.930  715.000  0.000  664.80  58,455.86

0070 01106003 000 EXCAVATION (SPECIAL) CY  9.500  4,661.000  456.000  5,117.00  48,611.50

0075 01686001 000 VEGETATIVE WATERING MG  112.000  39.000  0.000  33.09  3,706.08

0080 01706001 000 IRRIGATION SYSTEM LS  217,000.000  1.000  0.000  1.00  217,000.00

0085 01926004 000 PLANT MATERIAL (5-GAL) EA  32.000  751.000  0.000  751.00  24,032.00

0090 01926014 000 PLANT SOIL MIX CY  47.350  623.000  0.000  164.04  7,767.20

0095 01926015 000 LANDSCAPE EDGE LF  4.650  1,860.000  0.000  1,665.00  7,742.25

0100 01926016 000 PLANT BED PREPARATION SY  1.810  32,295.000  0.000  32,295.00  58,453.95

0105 01926017 000 VEGETATION BARRIER SY  1.900  7,450.000  2,736.000  10,186.00  19,353.40

0110 01926024 000 PLANT MATERIAL (30 GAL) (TREE) EA  445.000  191.000  0.000  191.00  84,995.00

0115 01926031 000 PLANT MATERIAL (5 GAL) (SHRUB) EA  47.000  938.000  0.000  938.00  44,086.00

0120 01936001 000 PLANT MAINTENANCE MO  850.000  12.000  0.000  6.00  5,100.00

0125 01936005 000 PLANT REPLACEMENT (5-GAL) EA  34.000  220.000  0.000  44.00  1,496.00

0130 01936006 000 VEGETATIVE WATERING MG  112.000  57.000  0.000  61.05  6,837.60

0135 01936007 000 IRRIGATION SYSTEM OPER AND MAINT MO  650.000  12.000  0.000  6.00  3,900.00

0145 05006001 000 MOBILIZATION LS  17,000.000  1.000  0.000  0.90  15,300.00

0150 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,715.000  4.000  3.000  7.00  61,005.00

0155 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  10,535.000  0.000  5,428.00  16,284.00

0160 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  10,535.000  0.000  5,428.00  5,428.00

0165 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.000  275.000  0.000  275.00  825.00

0170 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  275.000  0.000  275.00  275.00

0175 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  125.000  45.000  0.000  15.00  1,875.00

0180 61856002 002 TMA (STATIONARY) DAY  310.000  45.000  0.000  78.00  24,180.00

Category Subtotal $795,015.32

092406635C 924-6-635PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0140 01936010 000 PLANT REPLACEMENT (30 GAL) EA  445.000  38.000  0.000  0.000  0.00

0151 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0152 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0153 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION EROSION CONTROL

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  3,000.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION SAFETY CONTINGENCY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0201 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  3,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $795,015.32
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01106003 000 CY  9.500EXCAVATION (SPECIAL)  5,117.000  48,611.50 4,661.00

01686001 000 MG  112.000VEGETATIVE WATERING  33.090  3,706.08 39.00

01706001 000 LS  217,000.000IRRIGATION SYSTEM  1.000  217,000.00 1.00

01926004 000 EA  32.000PLANT MATERIAL (5-GAL)  751.000  24,032.00 751.00

01926014 000 CY  47.350PLANT SOIL MIX  164.038  7,767.20 623.00

01926015 000 LF  4.650LANDSCAPE EDGE  1,665.000  7,742.25 1,860.00

01926016 000 SY  1.810PLANT BED PREPARATION  32,295.000  58,453.95 32,295.00

01926017 000 SY  1.900VEGETATION BARRIER  10,186.000  19,353.40 7,450.00

01926024 000 EA  445.000PLANT MATERIAL (30 GAL) (TREE)  191.000  84,995.00 191.00

01926031 000 EA  47.000PLANT MATERIAL (5 GAL) (SHRUB)  938.000  44,086.00 938.00

01936001 000 MO  850.000PLANT MAINTENANCE  6.000  5,100.00 12.00

01936005 000 EA  34.000PLANT REPLACEMENT (5-GAL)  44.000  1,496.00 220.00

01936006 000 MG  112.000VEGETATIVE WATERING  61.050  6,837.60 57.00

01936007 000 MO  650.000IRRIGATION SYSTEM OPER AND MAINT  6.000  3,900.00 12.00

05006001 000 LS  17,000.000MOBILIZATION  0.900  15,300.00 1.00

05026001 008 MO  8,715.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  61,005.00 4.00

05066038 005 LF  3.000TEMP SEDMT CONT FENCE (INSTALL)  5,428.000  16,284.00 10,535.00

05066039 005 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  5,428.000  5,428.00 10,535.00

05066040 005 LF  3.000BIODEG EROSN CONT LOGS (INSTL) (8")  275.000  825.00 275.00

05066043 005 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  275.000  275.00 275.00

10056001 000 CY  42.530LOOSE AGGR FOR GROUNDCOVER (TYPE I)  1,432.330  60,916.99 980.00

10056001 CY  103.000LOOSE AGGR FOR GROUNDCOVER (TYPE I)  168.830  17,389.49 980.00

Added by CO 003 - Aggregate installation at ramps

10056002 000 CY  87.930LOOSE AGGR FOR GROUNDCOVER (TYPE II)  664.800  58,455.86 715.00

60016001 000 DAY  125.000PORTABLE CHANGEABLE MESSAGE SIGN  15.000  1,875.00 45.00

61856002 002 DAY  310.000TMA (STATIONARY)  78.000  24,180.00 45.00

$795,015.32TOTAL ITEM EARNINGS TO DATE


