
 9,051.01

143702016CONTRACT ID:

PROJECT: STP 2022(693)HES

CONTRACT:

06223431

PROJECTED AMOUNT: $853,370.48

CONTRACTOR:

HIGHWAY: FM 1346

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

SALINAS CONSTRUCTION TECHNOLOGIES, LTD.

Will Lockett, P.E.

WILSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/23

07/12/2022AWARD DATE:

ESTIMATE PERIOD:

0014

10/31/2023

LETTING DATE:

NOTICE TO PROCEED DATE: 08/11/2022

06/29/2022

ESTIMATE PAID:

 73
-14.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/10/2022

$862,421.49

CONTRACT:

10/01/2023

AWARD AMOUNT: $853,370.48

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 99.43

$0.00 $857,518.03 $857,518.03 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $857,518.03 $857,518.03 

$0.00 $0.00 $0.00 

$0.00 $857,518.03 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $857,518.03 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$610.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$610.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 59

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/10/2022

09/10/2022

 59

 0

 59

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING AE ACCEPT 22

SATURDAY 4

SUNDAY 5

10/01/2023  1 SUNDAY

10/02/2023  1 AWAITING AE ACCEPTANCE

10/03/2023  1 AWAITING AE ACCEPTANCE

10/04/2023  1 AWAITING AE ACCEPTANCE

10/05/2023  1 AWAITING AE ACCEPTANCE

10/06/2023  1 AWAITING AE ACCEPTANCE

10/07/2023  1 SATURDAY

10/08/2023  1 SUNDAY

10/09/2023  1 AWAITING AE ACCEPTANCE

10/10/2023  1 AWAITING AE ACCEPTANCE

10/11/2023  1 AWAITING AE ACCEPTANCE

10/12/2023  1 AWAITING AE ACCEPTANCE

10/13/2023  1 AWAITING AE ACCEPTANCE

10/14/2023  1 SATURDAY

10/15/2023  1 SUNDAY

10/16/2023  1 AWAITING AE ACCEPTANCE

10/17/2023  1 AWAITING AE ACCEPTANCE

10/18/2023  1 AWAITING AE ACCEPTANCE

10/19/2023  1 AWAITING AE ACCEPTANCE

10/20/2023  1 AWAITING AE ACCEPTANCE

10/21/2023  1 SATURDAY

10/22/2023  1 SUNDAY

10/23/2023  1 AWAITING AE ACCEPTANCE

10/24/2023  1 AWAITING AE ACCEPTANCE

10/25/2023  1 AWAITING AE ACCEPTANCE

10/26/2023  1 AWAITING AE ACCEPTANCE

10/27/2023  1 AWAITING AE ACCEPTANCE

10/28/2023  1 SATURDAY

10/29/2023  1 SUNDAY

10/30/2023  1 AWAITING AE ACCEPTANCE

10/31/2023  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

143702016PROJECT CONTROLSTP 2022(693)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  626.720  18.000  0.000  18.00  11,280.96

0065 01046009 000 REMOVING CONC (RIPRAP) SY  72.400  12.000  0.000  8.00  579.20

0070 01046017 000 REMOVING CONC (DRIVEWAYS) SY  23.970  262.000  0.000  262.00  6,280.14

0075 01056045 000 REMOVING STAB BASE AND ASPH PAV (2"-8") SY  9.030  2,289.000  0.000  1,151.00  10,393.53

0080 01106001 000 EXCAVATION (ROADWAY) CY  26.610  516.000  0.000  516.00  13,730.76

0085 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  34.710  203.000  0.000  203.00  7,046.14

0090 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  3.330  3,014.000  0.000  3,009.00  10,019.97

0095 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  0.310  3,014.000  0.000  3,014.00  934.34

0105 02166001 000 PROOF ROLLING HR  82.280  4.000  0.000  4.00  329.12

0110 03166240 002 AGGR(TY-PD GR-4 SAC-B) CY  205.430  117.000  0.000  141.73  29,114.57

0115 03166410 002 ASPH(AC-15P,AC-20-5TR,AC-20XP,AC10-2TR) GAL  5.840  4,049.000  0.000  4,000.00  23,360.00

0120 03546022 000 PLANE ASPH CONC PAV(0" TO 3") SY  21.300  712.000  0.000  712.00  15,165.60

0125 04006005 000 CEM STABIL BKFL CY  193.180  8.000  0.000  16.46  3,179.74

0130 04326022 000 RIPRAP (STONE COMMON)(DRY)(6 IN) CY  475.310  6.000  0.000  6.00  2,851.86

0135 04646017 001 RC PIPE (CL IV)(18 IN) LF  111.330  126.000  0.000  126.00  14,027.58

0141 04676363 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,620.040  0.000  6.000  6.00  15,720.24

CO#002 - RFI#6

0145 04966004 000 REMOV STR (SET) EA  353.200  6.000  0.000  3.00  1,059.60

0150 04966007 000 REMOV STR (PIPE) LF  19.670  123.000  0.000  123.00  2,419.41

0155 05006001 000 MOBILIZATION LS  85,120.360  1.000  0.000  0.90  76,608.32

0160 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  858.830  4.000  5.000  9.00  7,729.47

0165 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  35.930  140.000  0.000  140.00  5,030.20

0170 05066011 005 ROCK FILTER DAMS (REMOVE) LF  8.980  140.000  0.000  60.00  538.80

0175 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  25.670  111.000  0.000  111.00  2,849.37

0185 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.940  1,119.000  0.000  1,194.00  4,704.36

0195 05306004 000 DRIVEWAYS (CONC) SY  137.120  229.000  0.000  229.00  31,400.48

0200 05306006 000 DRIVEWAYS (SURF TREAT) SY  59.670  886.000  0.000  886.00  52,867.62

0205 05306021 000 DRIVEWAYS (ACP) (TYPE 2) SY  119.180  516.000  0.000  513.00  61,139.34

0210 05606025 000 RELOCATE EXISTING MAILBOX EA  431.610  1.000  0.000  1.00  431.61

0215 06446039 000 IN SM RD SN SUP&AM TYS80(1)SB(P) EA  651.610  1.000  0.000  1.00  651.61

0220 06446070 000 RELOCATE SM RD SN SUP&AM TY S80 EA  460.320  5.000  0.000  5.00  2,301.60

0255 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.010  175.000  0.000  212.00  426.12

0260 06666045 007 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  7.250  58.000  0.000  57.00  413.25

0265 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  19.890  30.000  0.000  18.00  358.02

0270 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  216.200  8.000  0.000  6.00  1,297.20

0275 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  259.810  2.000  0.000  4.00  1,039.24

0285 06666156 007 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  600.810  2.000  0.000  2.00  1,201.62

0290 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.390  3,549.000  0.000  3,470.00  1,353.30

0295 06666178 007 REFL PAV MRK TY II (W) 8" (SLD) LF  1.330  175.000  0.000  206.00  273.98

0300 06666181 007 REFL PAV MRK TY II (W) 18" (SLD) LF  5.600  58.000  0.000  57.00  319.20

0305 06666182 007 REFL PAV MRK TY II (W) 24" (SLD) LF  8.580  30.000  0.000  18.00  154.44

0310 06666184 007 REFL PAV MRK TY II (W) (ARROW) EA  141.240  6.000  0.000  6.00  847.44

0315 06666192 007 REFL PAV MRK TY II (W) (WORD) EA  233.410  2.000  0.000  4.00  933.64
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0320 06666205 007 REFL PAV MRK TY II (Y) 4" (BRK) LF  0.560  782.000  0.000  780.00  436.80

0325 06666207 007 REFL PAV MRK TY II (Y) 4" (SLD) LF  0.280  4,110.000  0.000  4,053.00  1,134.84

0335 06666233 007 PAVEMENT SEALER (MED NOSE) EA  380.810  2.000  0.000  2.00  761.62

0340 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.130  3,549.000  0.000  3,534.00  3,993.42

0345 06666312 007 RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL) LF  0.840  782.000  0.000  780.00  655.20

0350 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  0.680  4,110.000  0.000  4,050.00  2,754.00

0360 06726009 000 REFL PAV MRKR TY II-A-A EA  11.720  142.000  0.000  16.00  187.52

0400 06856002 000 RELOCATE RDSD FLASH BEACON ASSEMBLY EA  7,251.610  1.000  0.000  1.00  7,251.61

0405 30766003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  106.270  2,188.000  0.000  2,265.11  240,713.24

0410 30766066 000 TACK COAT GAL  7.080  660.000  0.000  960.00  6,796.80

0415 30766082 000 D-GR HMA TY-D PG70-22(LEVEL-UP)(EXEMPT) TON  124.970  966.000  0.000  827.87  103,458.91

Category Subtotal $790,506.95

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0525 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  67,011.08  67,011.08

Category Subtotal $67,011.08

143702016STP 2022(693)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 01686001 000 VEGETATIVE WATERING MG  53.870  51.000  0.000  0.000  0.00

0140 04676362 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  1,827.230  6.000 -6.000  0.000  0.00

0180 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  9.170  111.000  0.000  0.000  0.00

0190 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.920  1,119.000  0.000  0.000  0.00

0225 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  9.230  236.000  0.000  0.000  0.00

0230 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.020  3,523.000  0.000  0.000  0.00

0235 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.730  3,549.000  0.000  0.000  0.00

0240 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  2.560  175.000  0.000  0.000  0.00

0245 06626093 000 WK ZN PAV MRK REMOV (Y)4"(BRK) LF  1.100  782.000  0.000  0.000  0.00

0250 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.050  13,219.000  0.000  0.000  0.00

0280 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  21.580  20.000  0.000  0.000  0.00

0330 06666214 007 REFL PAV MRK TY II (Y) 24" (SLD) LF  8.710  20.000  0.000  0.000  0.00

0355 06726007 000 REFL PAV MRKR TY I-C EA  22.290  9.000  0.000  0.000  0.00

0365 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.290  7,640.000  0.000  0.000  0.00

0370 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.940  204.000  0.000  0.000  0.00

0375 06776006 000 ELIM EXT PAV MRK & MRKS (18") LF  3.520  42.000  0.000  0.000  0.00

0380 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  5.590  30.000  0.000  0.000  0.00

0385 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  127.810  2.000  0.000  0.000  0.00

0390 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  127.810  2.000  0.000  0.000  0.00

0395 06776020 000 ELIM EXT PAV MRK & MRKS (MED NOSE) EA  363.870  3.000  0.000  0.000  0.00

0406 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00
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D-GR HMA TY-B PG64-22 (EXEMPT) - BONUS

0407 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 (EXEMPT) - PENALTY

0408 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 (EXEMPT) - BONUS

0409 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 (EXEMPT) - PENALTY

0416 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG70-22(LEVEL-UP)(EXEMPT) - BONUS

0417 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG70-22(LEVEL-UP)(EXEMPT) - PENALTY

0418 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG70-22(LEVEL-UP)(EXEMPT) - BONUS

0419 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG70-22(LEVEL-UP)(EXEMPT) - PENALTY

0420 61856005 002 TMA (MOBILE OPERATION) DAY  553.110  22.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0505 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0510 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  5,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0515 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0520 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0530 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0535 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $857,518.03
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  626.720PREPARING ROW  18.000  11,280.96 18.00

01046009 000 SY  72.400REMOVING CONC (RIPRAP)  8.000  579.20 12.00

01046017 000 SY  23.970REMOVING CONC (DRIVEWAYS)  262.000  6,280.14 262.00

01056045 000 SY  9.030REMOVING STAB BASE AND ASPH PAV (2"-8")  1,151.000  10,393.53 2,289.00

01106001 000 CY  26.610EXCAVATION (ROADWAY)  516.000  13,730.76 516.00

01326003 000 CY  34.710EMBANKMENT (FINAL)(ORD COMP)(TY B)  203.000  7,046.14 203.00

01606003 000 SY  3.330FURNISHING AND PLACING TOPSOIL (4")  3,009.000  10,019.97 3,014.00

01646001 000 SY  0.310BROADCAST SEED (PERM) (RURAL) (SANDY)  3,014.000  934.34 3,014.00

02166001 000 HR  82.280PROOF ROLLING  4.000  329.12 4.00

03166240 002 CY  205.430AGGR(TY-PD GR-4 SAC-B)  141.725  29,114.57 117.00

03166410 002 GAL  5.840ASPH(AC-15P,AC-20-5TR,AC-20XP,AC10-2TR)  4,000.000  23,360.00 4,049.00

03546022 000 SY  21.300PLANE ASPH CONC PAV(0" TO 3")  712.000  15,165.60 712.00

04006005 000 CY  193.180CEM STABIL BKFL  16.460  3,179.74 8.00

04326022 000 CY  475.310RIPRAP (STONE COMMON)(DRY)(6 IN)  6.000  2,851.86 6.00

04646017 001 LF  111.330RC PIPE (CL IV)(18 IN)  126.000  14,027.58 126.00

04676363 EA  2,620.040SET (TY II) (18 IN) (RCP) (6: 1) (P)  6.000  15,720.24 0.00

CO#002 - RFI#6

04966004 000 EA  353.200REMOV STR (SET)  3.000  1,059.60 6.00

04966007 000 LF  19.670REMOV STR (PIPE)  123.000  2,419.41 123.00

05006001 000 LS  85,120.360MOBILIZATION  0.900  76,608.32 1.00

05026001 008 MO  858.830BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  7,729.47 4.00

05066002 005 LF  35.930ROCK FILTER DAMS (INSTALL) (TY 2)  140.000  5,030.20 140.00

05066011 005 LF  8.980ROCK FILTER DAMS (REMOVE)  60.000  538.80 140.00

05066020 005 SY  25.670CONSTRUCTION EXITS (INSTALL) (TY 1)  111.000  2,849.37 111.00

05066038 005 LF  3.940TEMP SEDMT CONT FENCE (INSTALL)  1,194.000  4,704.36 1,119.00

05306004 000 SY  137.120DRIVEWAYS (CONC)  229.000  31,400.48 229.00

05306006 000 SY  59.670DRIVEWAYS (SURF TREAT)  886.000  52,867.62 886.00

05306021 000 SY  119.180DRIVEWAYS (ACP) (TYPE 2)  513.000  61,139.34 516.00

05606025 000 EA  431.610RELOCATE EXISTING MAILBOX  1.000  431.61 1.00

06446039 000 EA  651.610IN SM RD SN SUP&AM TYS80(1)SB(P)  1.000  651.61 1.00

06446070 000 EA  460.320RELOCATE SM RD SN SUP&AM TY S80  5.000  2,301.60 5.00

06666036 007 LF  2.010REFL PAV MRK TY I (W)8"(SLD)(100MIL)  212.000  426.12 175.00

06666045 007 LF  7.250REFL PAV MRK TY I (W)18"(SLD)(100MIL)  57.000  413.25 58.00

06666048 007 LF  19.890REFL PAV MRK TY I (W)24"(SLD)(100MIL)  18.000  358.02 30.00

06666054 007 EA  216.200REFL PAV MRK TY I (W)(ARROW)(100MIL)  6.000  1,297.20 8.00

06666078 007 EA  259.810REFL PAV MRK TY I (W)(WORD)(100MIL)  4.000  1,039.24 2.00

06666156 007 EA  600.810REFL PAV MRK TY I(Y)(MED NOSE)(100MIL)  2.000  1,201.62 2.00

06666174 007 LF  0.390REFL PAV MRK TY II (W) 6" (SLD)  3,470.000  1,353.30 3,549.00

06666178 007 LF  1.330REFL PAV MRK TY II (W) 8" (SLD)  206.000  273.98 175.00

06666181 007 LF  5.600REFL PAV MRK TY II (W) 18" (SLD)  57.000  319.20 58.00

06666182 007 LF  8.580REFL PAV MRK TY II (W) 24" (SLD)  18.000  154.44 30.00

06666184 007 EA  141.240REFL PAV MRK TY II (W) (ARROW)  6.000  847.44 6.00

06666192 007 EA  233.410REFL PAV MRK TY II (W) (WORD)  4.000  933.64 2.00
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06666205 007 LF  0.560REFL PAV MRK TY II (Y) 4" (BRK)  780.000  436.80 782.00

06666207 007 LF  0.280REFL PAV MRK TY II (Y) 4" (SLD)  4,053.000  1,134.84 4,110.00

06666233 007 EA  380.810PAVEMENT SEALER (MED NOSE)  2.000  761.62 2.00

06666309 007 LF  1.130RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  3,534.000  3,993.42 3,549.00

06666312 007 LF  0.840RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL)  780.000  655.20 782.00

06666315 007 LF  0.680RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL)  4,050.000  2,754.00 4,110.00

06726009 000 EA  11.720REFL PAV MRKR TY II-A-A  16.000  187.52 142.00

06856002 000 EA  7,251.610RELOCATE RDSD FLASH BEACON ASSEMBLY  1.000  7,251.61 1.00

30766003 000 TON  106.270D-GR HMA TY-B PG64-22 (EXEMPT)  2,265.110  240,713.24 2,188.00

30766066 000 GAL  7.080TACK COAT  960.000  6,796.80 660.00

30766082 000 TON  124.970D-GR HMA TY-D PG70-22(LEVEL-UP)(EXEMPT)  827.870  103,458.91 966.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  67,011.080  67,011.08 1,000.00

$857,518.03TOTAL ITEM EARNINGS TO DATE


