
 7,736,444.48

305002024CONTRACT ID:

PROJECT: STP 2016(119)MM

CONTRACT:

02163202

PROJECTED AMOUNT: $15,788,793.29

CONTRACTOR:

HIGHWAY: FM 2978

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

J.D. ABRAMS, L.P.

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/23

02/25/2016AWARD DATE:

ESTIMATE PERIOD:

0091

10/27/2023

LETTING DATE:

NOTICE TO PROCEED DATE: 04/19/2016

02/10/2016

ESTIMATE PAID:

 536
-20.00  43.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/04/2018

$23,525,237.77

CONTRACT:

09/26/2023

AWARD AMOUNT: $15,788,778.29

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 103.20

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $24,175,216.46 $24,175,216.46 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($20,560.00)($20,560.00)

$0.00 $0.00 $0.00 

$0.00 $24,195,776.46 $24,195,776.46 

$0.00 $0.00 $0.00 

$0.00 $24,195,776.46 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $24,195,776.46 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,285.00

$20,560.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,285.00PER DAY

 16

 16

C. O. ADJUSTED DAYS:

 516

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/04/2018

06/20/2016

 457

 43

 500

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 32  0  32

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 24

09/26/2023  1 TIME SUSPENDED

09/27/2023  1 TIME SUSPENDED

09/28/2023  1 TIME SUSPENDED

09/29/2023  1 TIME SUSPENDED

09/30/2023  1 SATURDAY

10/01/2023  1 SUNDAY

10/02/2023  1 TIME SUSPENDED

10/03/2023  1 TIME SUSPENDED

10/04/2023  1 TIME SUSPENDED

10/05/2023  1 TIME SUSPENDED

10/06/2023  1 TIME SUSPENDED

10/07/2023  1 SATURDAY

10/08/2023  1 SUNDAY

10/09/2023  1 TIME SUSPENDED

10/10/2023  1 TIME SUSPENDED

10/11/2023  1 TIME SUSPENDED

10/12/2023  1 TIME SUSPENDED

10/13/2023  1 TIME SUSPENDED

10/14/2023  1 SATURDAY

10/15/2023  1 SUNDAY

10/16/2023  1 TIME SUSPENDED

10/17/2023  1 TIME SUSPENDED

10/18/2023  1 TIME SUSPENDED

10/19/2023  1 TIME SUSPENDED

10/20/2023  1 TIME SUSPENDED

10/21/2023  1 SATURDAY

10/22/2023  1 SUNDAY

10/23/2023  1 TIME SUSPENDED

10/24/2023  1 TIME SUSPENDED

10/25/2023  1 TIME SUSPENDED

10/26/2023  1 TIME SUSPENDED

10/27/2023  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

305002024PROJECT CONTROLSTP 2016(119)MM

001 ALL ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 PREPARING ROW STA  1,410.740  0.000  87.000  87.00  122,734.38

CO#2 PREPARING RIGHT OF WAY

0066 01046009 900 REMOVING CONC (RIPRAP) SY  3.120  0.000  1,221.600  657.44  2,051.21

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0070 01046017 000 REMOVING CONC (DRIVEWAYS) SY  3.000  4,236.000 -127.000  3,387.02  10,161.06

0072 01046027 REMOVING CONC (APPR SLAB) SY  37.500  0.000  165.040  221.30  8,298.75

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0076 01056014 900 REMOVING STAB BASE & ASPH PAV (7"-12") SY  3.960  0.000  438.000  213.57  845.74

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0081 01056070 900 REMOVING STAB BASE & ASPH PAV (6" - 8") SY  2.520  0.000  24,306.000  16,369.02  41,249.93

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0086 01106001 900 EXCAVATION (ROADWAY) CY  5.420  0.000  31,099.000  31,099.00  168,556.60

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0091 01326006 900 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  20.120  0.000  26,999.000  26,999.00  543,219.89

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0101 01626002 900 BLOCK SODDING SY  3.480  0.000  107,862.000  91,575.47  318,682.63

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0106 01626003 900 STRAW OR HAY MULCH SY  0.220  0.000  107,862.000  23,377.78  5,143.11

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0111 01646009 900 BROADCAST SEED (TEMP) (WARM) SY  0.080  0.000  107,862.000  23,377.78  1,870.22

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0116 01666001 900 FERTILIZER AC  833.470  0.000  47.000  23.74  19,784.08

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0121 01686001 900 VEGETATIVE WATERING MG  28.920  0.000  5,616.000  2,305.20  66,666.39

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0126 02476230 900 FL BS (CMP IN PLACE)(TY A GR 1-2)(8") SY  19.230  0.000  71,543.000  71,543.00  1,375,771.87

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0127 02476230 FL BS (CMP IN PLACE)(TY A GR 1-2)(8") SY  19.230  0.000  193.000  193.00  3,711.39

CO#40 - 3RD PARTY DAMAGE - AT&T

0136 03406122 D-GR HMA(SQ) TY-D PG70-22 TON  117.000  0.000  14,053.000  10,741.55  1,256,761.35

ROADWAY LEVEL-UP, PREVIOUSLY ITEM 341

0141 03416042 900 D-GR HMA TY-D SAC-B PG70-22 TON  113.750  0.000  10,658.000  14,245.55  1,620,431.31

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0147 03516002 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  50.240  0.000  6,375.550  12,401.22  623,037.29

CO#32 - FLEXIBLE PAVEMENT REPAIRS

0148 03516019 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  24.800  0.000  24,323.580  26,015.67  645,188.61

CO#32 - FLEXIBLE PAVEMENT REPAIRS

0151 04006005 900 CEM STABIL BKFL CY  39.930  0.000  8,478.240  11,257.58  449,515.33

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0156 04006009 900 CEMENT STAB BACKFILL (INLET OR MH) CY  48.370  0.000  383.750  355.75  17,207.65

CO#5 - QUANTITY REVISIONS - ESCALATIONS
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001 ALL ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0157 04016001 FLOWABLE BACKFILL CY  139.150  0.000  20.000  9.00  1,252.35

CO#14 - FLOWABLE BACKFILL

0161 04026001 900 TRENCH EXCAVATION PROTECTION LF  10.460  0.000  10,364.000  4,859.50  50,830.37

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0165 04036001 000 TEMPORARY SPL SHORING SF  2.000  1,500.000 -108.000  550.00  1,100.00

0171 04096001 900 PRESTR CONC PIL (16 IN SQ) LF  78.010  0.000  1,868.000  1,868.00  145,722.68

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0176 04166003 900 DRILL SHAFT (30 IN) LF  103.360  0.000  7,696.000  7,486.00  773,752.96

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0186 04166032 900 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  275.690  0.000  246.400  311.26  85,811.28

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0190 04166033 000 DRILL SHAFT (TRF SIG POLE) (42 IN) LF  370.000  17.400  0.000  17.40  6,438.00

0196 04166034 900 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  380.400  0.000  109.500  65.80  25,030.32

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0201 04206019 900 CL C CONC (ABUT)(EXTEND) CY  1,557.400  0.000  18.800  18.80  29,279.12

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0203 04206008 CL A CONC (DITCH INTERCEPTOR STRUCTURE) CY  1,271.760  0.000  23.841  23.84  30,320.03

CO 58 ~ Cl A Conc Interceptors

0206 04206025 900 CL C CONC (BENT) CY  2,847.000  0.000  29.000  29.00  82,563.00

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0208 04206071 CL C CONC (COLLAR) EA  1,019.040  0.000  1.000  1.00  1,019.04

24-INCH RCP

0211 04226015 900 APPROACH SLAB CY  530.420  0.000  122.900  122.90  65,188.62

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0216 04226017 900 CONCRETE GIRDER CY  759.600  0.000  447.500  447.50  339,921.00

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0221 04326001 900 RIPRAP (CONC)(4 IN) CY  383.910  0.000  1,032.090  1,251.31  480,390.44

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0222 04326001 RIPRAP (CONC)(4 IN) CY  2,088.390  0.000  19.270  19.27  40,243.28

CO#21 - FORCE ACCOUNT - DRIVEWAY - RIPRAP - DELINEATORS

0226 04326002 900 RIPRAP (CONC)(5 IN) CY  650.120  0.000  174.170  118.72  77,182.25

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0229 04296007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  526.580  0.000  13.000  14.08  7,414.25

CO#15 - ABUTMENT REPAIR

0231 04326006 900 RIPRAP (CONC)(CL B) CY  339.740  0.000  471.000  274.23  93,166.90

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0236 04326016 900 RIPRAP (STONE TY R)(DRY)(12 IN) CY  129.940  0.000  400.000  80.55  10,466.66

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0241 04326045 900 RIPRAP (MOW STRIP)(4 IN) CY  479.940  0.000  143.080  181.12  86,926.74

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0246 04506032 RAIL (TY C223) LF  140.380  0.000  608.190  608.19  85,377.72

CO#4 - RAIL (TY C223)

0256 04626001 900 CONC BOX CULV (3 FT X 2 FT) LF  192.000  0.000  2,538.000  2,971.00  570,432.00

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0261 04626003 900 CONC BOX CULV (4 FT X 2 FT) LF  200.410  0.000  2,545.320  2,545.32  510,107.58

CO#5 - QUANTITY REVISIONS - ESCALATIONS
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001 ALL ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0263 04626006 CONC BOX CULV (5 FT X 2 FT) LF  468.800  0.000  100.000  100.00  46,880.00

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0264 04626010 CONC BOX CULV (6 FT X 3 FT) LF  515.030  0.000  129.250  169.00  87,040.07

CO: 56 - CONC BOX CULV (6 FT X 3 FT) PRE-CAST

0266 04626011 900 CONC BOX CULV (6 FT X 4 FT) LF  525.050  0.000  113.000  113.00  59,330.65

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0271 04626015 900 CONC BOX CULV (7 FT X 4 FT) LF  554.030  0.000  88.000  88.00  48,754.64

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0276 04626016 900 CONC BOX CULV (7 FT X 5 FT) LF  776.840  0.000  170.000  170.00  132,062.80

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0278 04646001 RC PIPE (CL III)(12 IN) LF  141.100  0.000  42.000  42.00  5,926.20

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0281 04646003 900 RC PIPE (CL III)(18 IN) LF  88.350  0.000  318.000  240.00  21,204.00

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0286 04646005 900 RC PIPE (CL III)(24 IN) LF  80.030  0.000  6,619.000  8,661.17  693,153.44

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0291 04646007 900 RC PIPE (CL III)(30 IN) LF  95.470  0.000  2,770.000  2,770.00  264,451.90

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0296 04646008 900 RC PIPE (CL III)(36 IN) LF  124.800  0.000  1,116.000  1,116.00  139,276.80

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0297 04646017 RC PIPE (CL IV)(18 IN) LF  108.090  0.000  70.000  70.00  7,566.30

CO#24 - EGYPT LANE RCP REVISION

0301 04656166 900 INLET (COMPL)(TY AAD) EA  4,501.340  0.000  13.000  13.00  58,517.42

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0302 04656167 INLET (COMPL)(TY AD) EA  4,141.260  0.000  39.000  38.00  157,367.88

CO#18 - TYPE AD - AZ - AZ2G INLETS

0309 04656170 INLET (COMPL)(TY AZ) EA  5,623.760  0.000  1.000  4.00  22,495.04

CO#18 - TYPE AD - AZ - AZ2G INLETS

0313 04656225 JCT BOX (COMPL)(SPL) EA  26,154.470  0.000  1.000  1.00  26,154.47

CO#26 - CROSS CULVERT #3 REVISIONS

0314 04656348 JCTBOX(COMPL)(PJB)(7FTX7FT)(MOD) EA  6,586.610  0.000  3.000  3.00  19,759.83

CO#51 - 7X7 JUNCTION BOXES

0316 04666005 900 HEADWALL (CH - FW - 0) (DIA= 24 IN) EA  10,989.920  0.000  4.000  3.00  32,969.76

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0327 04666181 WINGWALL (PW - 1) (HW=6 FT) EA  17,598.450  0.000  4.000  7.00  123,189.15

CO#35 - 6-FOOT WINGWALLS

0332 04676104 SET (TY I)(S=3 FT)(HW=2FT)(6:1)(C) EA  4,060.180  0.000  30.000  34.00  138,046.12

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0336 04676208 SET (TY I)(S= 6 FT)(HW= 3 FT)(6:1) (P) EA  14,046.110  0.000  4.000  4.00  56,184.44

CO: 56 - SET (TY I)(S= 6 FT)(HW= 3 FT)(6:1) (P)

0337 04676134 SET (TY I)(S= 4 FT)(HW= 2 FT)(6:1) (P) EA  5,417.330  0.000  32.000  35.00  189,606.55

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0338 04676168 SET (TY I)(S= 5 FT)(HW= 2 FT)(6:1) (P) EA  7,147.410  0.000  4.000  4.00  28,589.64

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0339 04676326 SET (TY II) (12 IN) (RCP) (6: 1) (P) EA  1,221.040  0.000  4.000  2.00  2,442.08

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS
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001 ALL ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0341 04676363 900 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,121.520  0.000  18.000  14.00  15,701.28

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0346 04676395 900 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,161.240  0.000  119.000  143.00  166,057.32

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0351 04676423 900 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  1,231.210  0.000  14.000  18.00  22,161.78

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0356 04676454 900 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  3,731.300  0.000  20.000  22.00  82,088.60

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0358 04796006 ADJUSTING INLET (CAP) EA  1,592.940  0.000  1.000  1.00  1,592.94

CO#30 - CAP INLET

0361 04966007 900 REMOV STR (PIPE) LF  13.020  0.000  5,383.000  4,556.85  59,330.19

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0362 04966008 REMOV STR (BOX CULVERT) LF  46.140  0.000  200.000  80.00  3,691.20

CO#36 - 3X2 SET REMOVE RESET - 3X2 RCB REMOVAL

0363 04966023 REMOVE STR (JUNCTION BOX) EA  6,831.060  0.000  1.000  1.00  6,831.06

CO: 56 - REMOVE STR (JUNCTION BOX)

0366 04966042 900 REMOV STR (SMALL) EA  2,054.080  0.000  15.000  11.00  22,594.88

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0370 05006001 000 MOBILIZATION LS  1,570,000.000  1.000  0.000  0.97  1,522,900.00

0371 05006001 MOBILIZATION LS  3,033.030  0.000  1.000  1.00  3,033.03

MOBILIZATION COST PRIMORIS - FLEX PAVEMENT REPAIRS

0376 05026001 900 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,256.490  0.000  32.000  32.00  168,207.68

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0377 05026025 BARR, SIGNS, TRAFFIC HANDLING EA  3,382.160  0.000  20.000  40.00  135,286.40

TRAFFIC CONTROL COSTS FOR FLEX PAVE REPAIRS, EA=DAY

0381 05066002 903 ROCK FILTER DAMS (INSTALL) (TY 2) LF  48.130  0.000  580.000  385.00  18,530.05

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0386 05066011 903 ROCK FILTER DAMS (REMOVE) LF  15.470  0.000  604.000  215.00  3,326.05

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0391 05066020 903 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  48.920  0.000  156.000  1,173.56  57,410.41

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0396 05066024 903 CONSTRUCTION EXITS (REMOVE) SY  17.840  0.000  156.000  211.11  3,766.22

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0400 05066038 003 TEMP SEDMT CONT FENCE (INSTALL) LF  4.100  1,360.000  320.000  17,115.00  70,171.50

0405 05066039 003 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  1,360.000  320.000  15,576.56  7,788.29

0407 05066041 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.680  0.000  1,222.000  275.00  1,287.00

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0408 05066043 BIODEG EROSN CONT LOGS (REMOVE) LF  0.810  0.000  1,222.000  275.00  222.75

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0421 05126021 900 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF  7.120  0.000  14,280.000  14,920.00  106,230.40

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0426 05126022 900 PORT CTB (DES SOURCE)(LOW PROF)(TY 2) LF  10.530  0.000  2,560.000  580.00  6,107.40

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0436 05126033 900 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  1.910  0.000  17,880.000  23,480.00  44,846.80

CO#5 - QUANTITY REVISIONS - ESCALATIONS
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0441 05126034 900 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  1.910  0.000  1,640.000  5,300.00  10,123.00

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0451 05126045 900 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  6.620  0.000  14,280.000  14,920.00  98,770.40

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0456 05126046 900 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  6.810  0.000  2,560.000  2,260.00  15,390.60

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0461 05126080 900 PORT CTB CONNECT HARDWARE EA  69.300  0.000  807.000  890.00  61,677.00

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0466 05296009 900 CONC CURB (DOWEL)(SLOTTED) LF  8.520  0.000  2,207.000  1,960.10  16,700.05

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0469 05306002 INTERSECTIONS (ACP) SY  58.770  0.000  3,284.000  6,247.02  367,137.38

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0471 05306004 900 DRIVEWAYS (CONC) SY  62.220  0.000  4,237.000  6,137.27  381,860.89

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0476 05306005 900 DRIVEWAYS (ACP) SY  58.870  0.000  8,760.000  6,466.90  380,706.09

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0481 05316003 900 CONC SIDEWALKS (6") SY  61.180  0.000  2,457.600  3,872.91  236,944.63

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0482 05316010 CURB RAMPS (TY 7) EA  1,627.200  0.000  42.000  47.00  76,478.40

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0485 05406001 000 MTL W-BEAM GD FEN (TIM POST) LF  20.350  2,822.900 -322.900  2,343.75  47,695.32

0487 05406002 MTL W-BEAM GD FEN (STEEL POST) LF  61.840  0.000  125.000  125.00  7,730.00

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0488 05406016 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,455.730  0.000  1.000  1.00  1,455.73

CO#23 - DOWNSTREAM ANCHOR TERMINAL

0489 05406006 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,659.810  0.000  4.000  4.00  10,639.24

CO#60 - MBGF THRIE BEAM

0490 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  1.650  2,610.000  0.000  3,065.00  5,057.25

0496 05446001 GUARDRAIL END TREATMENT (INSTALL) EA  3,606.390  0.000  18.000  18.00  64,915.02

CO#22 - MASH SGTs

0500 05606001 000 MAILBOX INSTALL-S (TWG-POST) TY 1 EA  235.000  33.000  0.000  35.00  8,225.00

0505 05606002 000 MAILBOX INSTALL-D (TWG-POST) TY 1 EA  300.000  2.000  0.000  2.00  600.00

0510 05606003 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  490.000  3.000  0.000  3.00  1,470.00

0516 06186046 900 CONDT (PVC) (SCH 80) (2") LF  10.660  0.000  4,845.000  5,940.00  63,320.40

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0521 06186047 900 CONDT (PVC) (SCH 80) (2") (BORE) LF  11.340  0.000  1,760.000  2,611.00  29,608.74

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0526 06186053 900 CONDT (PVC) (SCH 80) (3") LF  13.560  0.000  300.000  345.00  4,678.20

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0536 06186058 900 CONDT (PVC) (SCH 80) (4") LF  17.000  0.000  530.000  720.00  12,240.00

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0537 06186059 CONDT (PVC) (SCH 80) (4") (BORE) LF  19.090  0.000  1,115.000  1,005.00  19,185.45

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0538 06186074 CONDT (RM) (3") LF  74.370  0.000  385.000  287.00  21,344.19

CO#50 - 3-INCH RIGID CONDUIT

0540 06206009 000 ELEC CONDR (NO.6) BARE LF  1.300  240.000  9,080.000  7,870.00  10,231.00
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0545 06206011 000 ELEC CONDR (NO.4) BARE LF  1.750  480.000  170.000  515.00  901.25

0550 06206012 000 ELEC CONDR (NO.4) INSULATED LF  1.800  7,505.000 -6,555.000  1,015.00  1,827.00

0555 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.100  2,720.000  995.000  4,180.00  8,778.00

0560 06246010 000 GROUND BOX TY D (162922)W/APRON EA  820.000  28.000  12.000  38.00  31,160.00

0565 06246021 000 GROUND BOX TY 2 (243636)W/APRON EA  1,500.000  6.000  0.000  5.00  7,500.00

0570 06286002 000 REMOVE ELECTRICAL SERVICES EA  175.000  5.000  0.000  5.00  875.00

0575 06286188 000 ELC SRV TY D 120/240 070(NS)SS(E)SP(O) EA  4,200.000  6.000  0.000  5.00  21,000.00

0580 06366001 000 ALUMINUM SIGNS (TY A) SF  21.000  80.000  0.000  80.00  1,680.00

0586 06446001 900 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  503.820  0.000  87.000  103.00  51,893.46

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0601 06446033 900 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,082.590  0.000  22.000  27.00  29,229.93

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0615 06446070 000 RELOCATE SM RD SN SUP&AM TY S80 EA  345.000  3.000  0.000  1.00  345.00

0620 06446076 000 REMOVE SM RD SN SUP&AM EA  110.000  1.000  4.000  1.00  110.00

0623 06586013 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  135.220  0.000  10.000  10.00  1,352.20

CO#21 - FORCE ACCOUNT - DRIVEWAY - RIPRAP - DELINEATORS

0625 06586047 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  51.000  40.000 -8.000  32.00  1,632.00

0630 06586048 000 INSTL OM ASSM (OM-2Z)(FLX)GND EA  49.000  4.000  0.000  4.00  196.00

0635 06586067 000 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2 EA  31.000  43.000  7.000  38.00  1,178.00

0636 06626001 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  0.160  0.000  5,185.000  28,568.00  4,570.88

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0637 06626004 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.160  0.000  26,504.000  153,183.00  24,509.28

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0638 06626016 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  1.060  0.000  285.000  1,520.00  1,611.20

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0639 06626034 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.160  0.000  8,446.000  164,664.00  26,346.24

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0640 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.600  123,600.000 -119,280.000  4,320.00  2,592.00

0641 06626012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.740  0.000  951.000  7,479.00  5,534.46

CO#17 - TCP REVISION

0650 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.600  133,950.000 -130,114.000  3,836.00  2,301.60

0654 06666030 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.060  0.000  372.000  2,877.00  3,049.62

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0655 06666036 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.100  3,640.000  2,175.000  10,398.00  11,437.80

0660 06666042 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  1.600  3,305.000  447.000  3,411.00  5,457.60

0665 06666048 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  3.400  890.000  238.000  972.00  3,304.80

0670 06666147 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  5.600  60.000 -3.000  96.00  537.60

0676 06666303 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  0.320  0.000  175.000  2,554.00  817.28

CO#1 TAMINA ROAD SIGNAL

0680 06666306 000 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.420  9,950.000 -60.000  19,692.00  8,270.64

0685 06666309 000 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.420  44,020.000 -1,315.000  86,398.00  36,287.16

0686 06666315 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  0.320  0.000  150.000  7,584.00  2,426.88

CO#1 - TAMINA ROAD SIGNAL

0690 06666318 000 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.420  3,180.000  560.000  8,820.00  3,704.40

0695 06666321 000 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.420  49,175.000  647.000  98,783.00  41,488.86

0700 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  190.000  38.000  29.000  187.00  35,530.00
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0701 06686078 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  307.550  0.000  2.000  3.00  922.65

CO#1 - TAMINA ROAD SIGNAL

0705 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  225.000  26.000  17.000  105.00  23,625.00

0710 06726007 000 REFL PAV MRKR TY I-C EA  2.300  735.000  98.000  896.00  2,060.80

0713 06776001 ELIM EXT PAV MRK & MRKS (4") LF  0.230  0.000  47,977.000  150,322.00  34,574.06

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0714 06776007 ELIM EXT PAV MRK & MRKS (24") LF  1.060  0.000  132.000  726.00  769.56

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0715 06726009 000 REFL PAV MRKR TY II-A-A EA  2.300  1,760.000  184.000  1,944.00  4,471.20

0716 06776008 ELIM EXT PAV MRK & MRKS (ARROW) EA  38.180  0.000  1.000  53.00  2,023.54

CO#1 - TAMINA ROAD SIGNAL

0717 06776012 ELIM EXT PAV MRK & MRKS (WORD) EA  42.420  0.000  1.000  39.00  1,654.38

CO#1 - TAMINA ROAD SIGNAL

0720 06786001 000 PAV SURF PREP FOR MRK (4") LF  0.020  256,860.000  4,252.000  261,112.00  5,222.24

0725 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.030  116,275.000 -10,118.000  215,718.00  6,471.54

0730 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.040  3,640.000  2,547.000  14,502.00  580.08

0735 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.050  3,305.000  447.000  3,411.00  170.55

0740 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.060  1,188.000 -3.000  2,135.00  128.10

0745 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  10.500  38.000  29.000  135.00  1,417.50

0746 06786010 PAV SURF PREP FOR MRK (DBL ARROW) EA  14.850  0.000  2.000  3.00  44.55

CO#1 - TAMINA ROAD SIGNAL

0750 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  10.500  26.000  17.000  101.00  1,060.50

0755 06806002 000 INSTALL HWY TRF SIG (ISOLATED) EA  25,000.000  5.000  0.000  5.00  125,000.00

0760 06806003 000 INSTALL HWY TRF SIG (SYSTEM) EA  25,000.000  2.000  0.000  2.00  50,000.00

0765 06806004 000 REMOVING TRAFFIC SIGNALS EA  2,200.000  6.000  0.000  6.00  13,200.00

0770 06816001 000 TEMP TRAF SIGNALS EA  23,500.000  6.000  0.000  6.00  141,000.00

0775 06826001 000 VEH SIG SEC (12")LED(GRN) EA  181.000  42.000  9.000  56.00  10,136.00

0780 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  182.000  9.000  5.000  15.00  2,730.00

0785 06826003 000 VEH SIG SEC (12")LED(YEL) EA  182.000  54.000  3.000  74.00  13,468.00

0790 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  183.000  9.000  4.000  13.00  2,379.00

0795 06826005 000 VEH SIG SEC (12")LED(RED) EA  180.000  42.000  9.000  58.00  10,440.00

0800 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  180.000  18.000  4.000  22.00  3,960.00

0805 06826017 000 PED SIG SEC (LED)(2 INDICATIONS) EA  51.000  72.000 -24.000  38.00  1,938.00

0810 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  355.000  36.000  4.000  40.00  14,200.00

0815 06826021 000 BACK PLATE (12")(1 SEC) EA  51.000  12.000 -4.000  16.00  816.00

0820 06826023 000 BACK PLATE (12")(3 SEC) EA  66.000  42.000  6.000  53.00  3,498.00

0825 06826024 000 BACK PLATE (12")(4 SEC) EA  76.000  9.000  3.000  13.00  988.00

0827 06826025 BACK PLATE (12")(5 SEC) EA  111.350  0.000  2.000  2.00  222.70

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0830 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.350  4,620.000  2,760.000  9,765.00  13,182.75

0835 06846009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  1.700  4,620.000  2,760.000  9,715.00  16,515.50

0840 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.200  6,385.000  2,105.000  11,270.00  24,794.00

0844 06856003 REMOVE RDSD FLASH BEACON ASSEMBLY EA  472.470  0.000  7.000  7.00  3,307.29

CO#28 - FLASHING BEACON REMOVAL

0845 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  4,400.000  6.000  0.000  8.00  35,200.00

0850 06866025 000 INS TRF SIG PL AM (S)1 ARM(24') EA  4,800.000  2.000  0.000  2.00  9,600.00

0855 06866029 000 INS TRF SIG PL AM (S)1 ARM(28') EA  4,900.000  1.000  1.000  2.00  9,800.00
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0860 06866033 000 INS TRF SIG PL AM(S)1 ARM(32') EA  5,300.000  2.000 -1.000  1.00  5,300.00

0865 06866041 000 INS TRF SIG PL AM(S)1 ARM(40') EA  6,800.000  2.000  0.000  2.00  13,600.00

0870 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  8,200.000  3.000  0.000  3.00  24,600.00

0871 06866043 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  13,301.510  0.000  2.000  2.00  26,603.02

CO#45 - TAMINA SIGNAL ARM REVISIONS

0875 06866045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  7,000.000  1.000  0.000  2.00  14,000.00

0880 06866047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  8,600.000  7.000 -1.000  4.00  34,400.00

0883 06866037 INS TRF SIG PL AM(S)1 ARM(36') EA  7,286.240  0.000  1.000  1.00  7,286.24

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0884 06866053 INS TRF SIG PL AM(S)1 ARM(50') EA  16,107.040  0.000  2.000  2.00  32,214.08

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0885 06866055 000 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  14,000.000  1.000  0.000  1.00  14,000.00

0890 06866059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  14,500.000  1.000  0.000  1.00  14,500.00

0895 06866063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  14,500.000  1.000  0.000  1.00  14,500.00

0900 06866163 000 INS TRF SIG PL AM(S)2 ARM(44-32')LUM EA  12,000.000  1.000  0.000  1.00  12,000.00

0905 06876001 000 PED POLE ASSEMBLY EA  1,460.000  4.000  11.000  16.00  23,360.00

0910 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,160.000  36.000  4.000  34.00  39,440.00

0915 07306107 003 FULL - WIDTH MOWING CYC  2,750.000  3.000  0.000  2.00  5,500.00

0920 07346002 000 LITTER REMOVAL CYC  2,750.000  3.000  0.000  3.00  8,250.00

0925 07356001 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC  2,750.000  3.000  0.000  1.00  2,750.00

0941 40066012 900 SOUND WALL (11 FT TO 21 FT) LF  561.980  0.000  3,660.000  3,660.00  2,056,846.80

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0944 60016001 PORTABLE CHANGEABLE MESSAGE SIGN DAY  78.720  0.000  140.000  68.00  5,352.96

CO#13 - ELECTRONIC MESSAGE BOARDS

0945 60026007 000 VIVDS TEMPORARY EA  9,900.000  6.000  0.000  6.00  59,400.00

0950 60076012 000 FIBER OPTIC CBL (SNGLE-MODE)(24 FIBER) LF  3.600  70.000  40.000  110.00  396.00

0955 60076017 000 FIBER OPTIC CBL (SNGLE-MODE)(144 FIBER) LF  5.000  2,265.000 -500.000  1,765.00  8,825.00

0960 60256001 000 RADAR PRESENCE DETECTOR EA  7,500.000  23.000  6.000  28.00  210,000.00

0962 60256002 RADAR PRESENCE DETECTOR COMM CABLE LF  3.980  0.000  880.000  6,605.00  26,287.90

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0965 60576001 000 RADAR ADVANCED DETECTION DEVICE EA  7,100.000  14.000  2.000  16.00  113,600.00

0970 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  6,300.000  7.000  1.000  8.00  50,400.00

0975 60616001 000 GPS COMMUNICATIONS UNIT EA  690.000  7.000  0.000  8.00  5,520.00

0991 72256028 6" SOLID SLEEVE COUPLING EA  66.390  0.000  700.000  700.00  46,473.00

BRIDGE STEEL - MECHANICAL COUPLERS

1400 03416059 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  18,918.82  18,918.82

1405 03416060 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  7,380.33  7,380.33

1415 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  580,916.41  580,916.41

1420 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  580,916.41 -580,916.41

1455 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  141,382.23  141,382.24

1465 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  8,280.19  8,280.19

1470 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  157,646.01  157,646.01

1480 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  1,500.00 -1,500.00

1501 96086101 UNIQUE CHANGE ORDER ITEM DOL  45.510  0.000  2,360.000  1,680.00  76,456.80

FABRICATION OF LOW PROFILE CTB TYPE II

1502 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  8,134.040  0.000  1.000  1.00  8,134.04

PINS FOR LOW PROFILE CTB TYPE II
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1503 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  187,579.540  0.000  1.000  1.00  187,579.54

COMPENSATION FOR OVERHEAD CLAIM NO.1

1504 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  88,081.990  0.000  1.000  1.00  88,081.99

CO#7 - INCORRECT SOUND WALL PURCHASE

1505 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  9,250.740  0.000  1.000  1.00  9,250.74

CO#7 - INCORRECT SOUND WALL PURCHASE

1506 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  705.180  0.000  288.000  288.00  203,091.84

CO#16 - OVERHEAD COST DAILY RATE

1507 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  9,327.100  0.000  1.000  1.00  9,327.10

MOBILIZATION FOR STRUCTURAL CONCRETE SYSTEMS, DOL = EA

1508 96086008 UNIQUE CHANGE ORDER ITEM 8 DOL  5,116.910  0.000  1.000  1.00  5,116.91

DEMOBILIZATION FOR STRUCTURAL CONCRETE SYSTEMS, DOL = EA

1509 96086009 UNIQUE CHANGE ORDER ITEM 9 DOL  8,287.810  0.000  1.000  1.00  8,287.81

SURPLUS PIPE RUNNERS

1510 96086010 UNIQUE CHANGE ORDER ITEM 10 DOL  1,472.010  0.000  1.000  1.00  1,472.01

MISCELLANEOUS UTILITY WORK, DOL=EA

1511 96086011 UNIQUE CHANGE ORDER ITEM 11 DOL  21,588.020  0.000  1.000  1.00  21,588.02

LOW PROFILE DRILLING RIG, DOL=EA

1512 96086012 UNIQUE CHANGE ORDER ITEM 12 DOL  9,443.070  0.000  1.000  1.00  9,443.07

REPAIR TEMP SIGNAL 3RD PARTY DAMAGE, DOL=EA

1513 96086013 UNIQUE CHANGE ORDER ITEM 13 DOL  1,415.780  0.000  1.000  1.00  1,415.78

01-24-2020 EXTRA WORK COSTS, DOL=EA

1514 96086014 UNIQUE CHANGE ORDER ITEM 14 DOL  2,291.790  0.000  1.000  1.00  2,291.79

02-14-2020 EXTRA WORK, DOL=EA

1515 96086015 UNIQUE CHANGE ORDER ITEM 15 DOL  6,355.240  0.000  1.000  1.00  6,355.24

TAMINA SIGNAL 3RD PARTY DAMAGE, DOL=EA

1516 96086016 UNIQUE CHANGE ORDER ITEM 16 DOL  126,448.730  0.000  1.000  1.00  126,448.73

PROJECT OVERHEAD - ADDED WORK

1517 96086017 UNIQUE CHANGE ORDER ITEM 17 DOL  5.640  0.000  7,862.170  7,862.17  44,342.64

LEVEL-UP ASPHALT ESCALATOR THRU MARCH 2021, DOL=TON

1518 96086018 UNIQUE CHANGE ORDER ITEM 18 DOL  6.380  0.000  6,190.830  2,879.38  18,370.44

LEVEL-UP ASPHALT ESCALATOR APRIL 2021 THRU END, DOL=TON

1519 96086019 UNIQUE CHANGE ORDER ITEM 19 DOL  2.790  0.000  10,658.000  14,549.82  40,594.00

SURFACE ASPHALT ESCALATOR, DOL=TON

1520 96086020 UNIQUE CHANGE ORDER ITEM 20 DOL  2.190  0.000  1,750.400  1,750.40  3,833.38

INTERSECTIONS (ACP) ESCALATOR THRU MARCH 2021, DOL=SY

1521 96086021 UNIQUE CHANGE ORDER ITEM 21 DOL  4.970  0.000  1,533.600  3,408.62  16,940.84

INTERSECTIONS (ACP) ESCALATOR APRIL 2021 THRU END, DOL=SY

1522 96086022 UNIQUE CHANGE ORDER ITEM 22 DOL  1.140  0.000  8,760.000  6,466.90  7,372.26

DRIVEWAYS (ACP) ESCALATOR, DOL=SY

1523 96086023 UNIQUE CHANGE ORDER ITEM 23 DOL  13,064.760  0.000  1.000  1.00  13,064.76

REPAIR AT&T DAMAGE, DOL=LUMP SUM

1524 96086024 UNIQUE CHANGE ORDER ITEM 24 DOL  6,355.240  0.000  1.000  1.00  6,355.24

3RD PARTY DAMAGE - TAMINA ROAD - NO. 2, DOL=LUMP SUM
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1525 96086025 UNIQUE CHANGE ORDER ITEM 25 DOL  51,803.820  0.000  1.000  1.00  51,803.82

MODIFIED PAN GIRDERS - DOL=LUMP SUM

1526 96086026 UNIQUE CHANGE ORDER ITEM 26 DOL  2,671.540  0.000  1.000  1.00  2,671.54

3RD PARTY DAMAGE EGYPT LN, DOL=LS

1527 96086027 UNIQUE CHANGE ORDER ITEM 27 DOL  2,671.540  0.000  1.000  1.00  2,671.54

3RD PARTY DAMAGE EGYPT LN 2, DOL=LS

1528 96086028 UNIQUE CHANGE ORDER ITEM 28 DOL  2,177.830  0.000  1.000  1.00  2,177.83

3RD PARTY DAMAGE - SGT HARDIN STORE RD, DOL=LS

1529 96086027 UNIQUE CHANGE ORDER ITEM 27 DOL  1,620.390  0.000  1.000  1.00  1,620.39

CO: 46 - TIE-IN 8" PVC DRAINS AT DRIVEWAYS

1530 96086028 UNIQUE CHANGE ORDER ITEM 28 DOL  15,496.710  0.000  1.000  1.00  15,496.71

CO: 52 - REMOVE STR SOUND WALL

1531 96086028 UNIQUE CHANGE ORDER ITEM 28 DOL  3,764.780  0.000  1.000  1.00  3,764.78

CO: 53 - PRESSURE GROUTING

1532 96086029 UNIQUE CHANGE ORDER ITEM 29 DOL  2,165.600  0.000  1.000  1.00  2,165.60

CO: 53 - SET-REMOVE BULKHEADS

1533 04016001 FLOWABLE BACKFILL CY  132.560  0.000  10.000  10.00  1,325.60

CO: 53 - FLOWABLE BACKFILL

1534 96086030 UNIQUE CHANGE ORDER ITEM 30 DOL  25,916.920  0.000  1.000  1.00  25,916.92

CO: 54 - DESIGN CHANGES TO DRAINAGE STRUCTURES

1535 96086031 UNIQUE CHANGE ORDER ITEM 31 DOL  23,205.090  0.000  1.000  1.00  23,205.09

CO: 56 - CONC BOX CULV (6 FT X 3 FT) CAST IN PLACE

1536 96086032 UNIQUE CHANGE ORDER ITEM 32 DOL  1,335.470  0.000  1.000  1.00  1,335.47

REPLACE MBGF DAMAGED BY FALLEN TREE = LS

1537 96086033 UNIQUE CHANGE ORDER ITEM 33 DOL  4,970.630  0.000  1.000  1.00  4,970.63

STRUCTURAL REPAIR OF CULV 1, 6 X 4 BOX SECTIONS

1538 96086034 UNIQUE CHANGE ORDER ITEM 34 DOL  1.000  0.000  14,935.580  14,935.58  14,935.58

CO 59 ~ Remove & Replaced Appr Slabs at Dry Creek Bridge

1539 96086035 UNIQUE CHANGE ORDER ITEM 35 DOL  669.000  0.000  1.000  1.00  669.00

CO 62 ~ CONC FOR RVSD MAILBOX FOUNDATION

1540 96086036 UNIQUE CHANGE ORDER ITEM 36 DOL  5,760.680  0.000  1.000  1.00  5,760.68

CO: 56 - MOVE 36" DRAINAGE STR

1541 96086037 UNIQUE CHANGE ORDER ITEM 37 DOL  1,366.210  0.000  1.000  1.00  1,366.21

CO: 56 - SURVEY COST FOR CO#56

1542 96086038 UNIQUE CHANGE ORDER ITEM 38 DOL  6,062.760  0.000  1.000  1.00  6,062.76

CO: 56 - PIPE COLLAR 24" RCP

1543 96086039 UNIQUE CHANGE ORDER ITEM 39 DOL  5,353.120  0.000  1.000  1.00  5,353.12

3RD PARTY DAMAGE EGYPT LN 3, DOL = LS

1544 96086040 UNIQUE CHANGE ORDER ITEM 40 DOL  89,643.230  0.000  1.000  1.00  89,643.23

DRIVEWAY 22 CONSTRUCTION - DRAINAGE, DOL=LS

1600 01006001 PREPARING ROW AC  12,698.000  0.000  7.490  7.49  95,108.02

CO #11 - DENTENTION PONDS

1605 01106002 EXCAVATION (CHANNEL) CY  10.500  0.000  41,360.060  41,360.06  434,280.64

CO #11 - DENTENTION PONDS
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1610 01326006 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  22.700  0.000  5,683.100  4,943.00  112,206.10

CO #11 - DENTENTION PONDS

1620 01616009 EROSION CONTROL COMPOST CY  44.540  0.000  1,034.000  1,034.00  46,054.36

CO #11 - DENTENTION PONDS

1625 01616012 GENERAL USE COMPOST CY  61.510  0.000  515.000  515.00  31,677.65

CO #11 - DENTENTION PONDS

1630 01646052 BROADCAST SEED (PERM)(SPECIAL MIX) SY  0.800  0.000  16,673.800  16,673.59  13,338.87

CO #11 - DENTENTION PONDS

1645 01926021 PLANT MATERIAL (5 GAL) (TREE) EA  42.420  0.000  1,308.000  1,308.00  55,485.35

CO #11 - DENTENTION PONDS

1655 04006005 CEM STABIL BKFL CY  50.610  0.000  226.170  241.72  12,233.45

CO #11 - DENTENTION PONDS

1665 04326002 RIPRAP (CONC)(5 IN) CY  780.890  0.000  30.000  22.77  17,780.87

CO #11 - DENTENTION PONDS

1670 04326016 RIPRAP (STONE TY R)(DRY)(12 IN) CY  167.780  0.000  37.500  25.19  4,226.38

CO #11 - DENTENTION PONDS

1675 04606003 CMP (GAL STL 24 IN) LF  199.410  0.000  292.000  272.00  54,239.52

CO #11 - DENTENTION PONDS

1680 04646007 RC PIPE (CL III)(30 IN) LF  100.350  0.000  346.000  346.00  34,721.10

CO #11 - DENTENTION PONDS

1690 04656173 MANH (COMPL)(TY A) EA  4,858.260  0.000  1.000  1.00  4,858.26

CO #11 - DENTENTION PONDS

1720 10066001 LANDSCAPE SOIL AMENDMENT (TYPE I) SY  0.420  0.000  9,302.000  6,066.00  2,547.72

CO #11 - DENTENTION PONDS

1725 10066002 LANDSCAPE SOIL AMENDMENT (TYPE II) SY  0.420  0.000  9,302.000  6,066.00  2,547.72

CO #11 - DENTENTION PONDS

1730 10066003 LANDSCAPE SOIL AMENDMENT (TYPE III) SY  2.650  0.000  1,308.000  1,308.00  3,466.20

CO #11 - DENTENTION PONDS

1735 10066004 LANDSCAPE SOIL AMENDMENT (TYPE IV) SY  1.430  0.000  6,540.000  1,308.00  1,870.44

CO #11 - DENTENTION PONDS

1740 10066005 LANDSCAPE SOIL AMENDMENT (TYPE V) SY  6.360  0.000  1,308.000  1,308.00  8,318.88

CO #11 - DENTENTION PONDS

2186 04166032 900 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  275.690  0.000  30.400  15.20  4,190.49

CO#9 - MANSIONS WAY - TAMINA - AFA

2516 06186046 900 CONDT (PVC) (SCH 80) (2") LF  10.660  0.000  415.000  60.00  639.60

CO#9 - MANSIONS WAY - TAMINA - AFA

2526 06186053 900 CONDT (PVC) (SCH 80) (3") LF  13.560  0.000  40.000  35.00  474.60

CO#9 - MANSIONS WAY - TAMINA - AFA

2536 06186058 900 CONDT (PVC) (SCH 80) (4") LF  17.000  0.000  245.000  10.00  170.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2560 06246010 900 GROUND BOX TY D (162922)W/APRON EA  820.000  0.000  6.000  6.00  4,920.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2575 06286188 900 ELC SRV TY D 120/240 070(NS)SS(E)SP(O) EA  4,200.000  0.000  1.000  1.00  4,200.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2755 06806002 900 INSTALL HWY TRF SIG (ISOLATED) EA  25,000.000  0.000  1.000  1.00  25,000.00

CO#9 - MANSIONS WAY - TAMINA - AFA
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2765 06806004 900 REMOVING TRAFFIC SIGNALS EA  2,200.000  0.000  2.000  1.00  2,200.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2770 06816001 900 TEMP TRAF SIGNALS EA  23,500.000  0.000  2.000  2.00  47,000.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2775 06826001 900 VEH SIG SEC (12")LED(GRN) EA  181.000  0.000  8.000  2.00  362.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2785 06826003 900 VEH SIG SEC (12")LED(YEL) EA  182.000  0.000  8.000  2.00  364.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2795 06826005 900 VEH SIG SEC (12")LED(RED) EA  180.000  0.000  8.000  2.00  360.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2805 06826017 900 PED SIG SEC (LED)(2 INDICATIONS) EA  51.000  0.000  8.000  8.00  408.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2810 06826018 900 PED SIG SEC (LED)(COUNTDOWN) EA  355.000  0.000  8.000  8.00  2,840.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2820 06826023 900 BACK PLATE (12")(3 SEC) EA  66.000  0.000  8.000  2.00  132.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2880 06866047 900 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  8,600.000  0.000  1.000  2.00  17,200.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2905 06876001 900 PED POLE ASSEMBLY EA  1,460.000  0.000  4.000  4.00  5,840.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2910 06886001 900 PED DETECT PUSH BUTTON (APS) EA  1,160.000  0.000  8.000  6.00  6,960.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2945 60026007 900 VIVDS TEMPORARY EA  9,900.000  0.000  2.000  2.00  19,800.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2981 05006003 900 MOBILIZATION (CALLOUT 1) EA  1,590.750  0.000  1.000  1.00  1,590.75

ROADSAFE MOBILIZATION COST @ TAMINA

2982 06666170 900 REFL PAV MRK TY II (W) 4" (SLD) LF  0.420  0.000  772.000  772.00  324.24

CO#9 - MANSIONS WAY - TAMINA - AFA

2983 06666178 900 REFL PAV MRK TY II (W) 8" (SLD) LF  0.850  0.000  200.000  250.00  212.50

CO#9 - MANSIONS WAY - TAMINA - AFA

2984 06666182 900 REFL PAV MRK TY II (W) 24" (SLD) LF  31.820  0.000  97.000  97.00  3,086.54

CO#9 - MANSIONS WAY - TAMINA - AFA

2985 06666184 900 REFL PAV MRK TY II (W) (ARROW) EA  137.870  0.000  2.000  3.00  413.61

CO#9 - MANSIONS WAY - TAMINA - AFA

2986 06666185 900 REFL PAV MRK TY II (W) (DBL ARROW) EA  254.520  0.000  1.000  1.00  254.52

CO#9 - MANSIONS WAY - TAMINA - AFA

2987 06666192 900 REFL PAV MRK TY II (W) (WORD) EA  270.430  0.000  1.000  2.00  540.86

CO#9 - MANSIONS WAY - TAMINA - AFA

2988 06666207 900 REFL PAV MRK TY II (Y) 4" (SLD) LF  0.420  0.000  818.000  918.00  385.56

CO#9 - MANSIONS WAY - TAMINA - AFA

2989 06776001 900 ELIM EXT PAV MRK & MRKS (4") LF  0.420  0.000  1,575.000  388.00  162.96

CO#9 - MANSIONS WAY - TAMINA - AFA

2990 06776003 900 ELIM EXT PAV MRK & MRKS (8") LF  0.850  0.000  200.000  3,626.00  3,082.10

CO#9 - MANSIONS WAY - TAMINA - AFA

2991 06776007 900 ELIM EXT PAV MRK & MRKS (24") LF  21.210  0.000  12.000  57.00  1,208.97

CO#9 - MANSIONS WAY - TAMINA - AFA
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2994 96086006 900 UNIQUE CHANGE ORDER ITEM 6 DOL  4,698.170  0.000  1.000  1.00  4,698.17

JDA SURVEY COSTS @ TAMINA

Category Subtotal $24,195,776.46

305002024STP 2016(119)MMPROJECT CONTROL

001CATEGORY DESCRIPTION ALL ITEMS

LINE

NBR

ITEM

CODE
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0065 01046009 000 REMOVING CONC (RIPRAP) SY  3.000  1,221.600 -1,221.600  0.000  0.00

0075 01056014 000 REMOVING STAB BASE & ASPH PAV (7"-12") SY  2.000  2,881.000 -2,881.000  0.000  0.00

0080 01056070 000 REMOVING STAB BASE & ASPH PAV (6" - 8") SY  1.200  14,350.000 -14,350.000  0.000  0.00

0085 01106001 000 EXCAVATION (ROADWAY) CY  6.000  52,830.700 -52,830.700  0.000  0.00

0090 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  16.000  19,625.000 -19,625.000  0.000  0.00

0095 01506002 000 BLADING HR  110.000  100.000 -100.000  0.000  0.00

0096 01506002 900 BLADING HR  114.600  0.000  100.000  0.000  0.00

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0100 01626002 000 BLOCK SODDING SY  2.500  146,105.200 -146,105.200  0.000  0.00

0105 01626003 000 STRAW OR HAY MULCH SY  0.210  146,105.200 -146,105.200  0.000  0.00

0110 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.070  146,105.200 -146,105.200  0.000  0.00

0115 01666001 000 FERTILIZER AC  650.000  60.400 -60.400  0.000  0.00

0120 01686001 000 VEGETATIVE WATERING MG  17.500  7,244.900 -7,244.900  0.000  0.00

0125 02476230 000 FL BS (CMP IN PLACE)(TY A GR 1-2)(8") SY  15.500  61,540.800 -61,540.800  0.000  0.00

0130 02926002 000 ASPHALT STAB BASE (GR 2)(PG 64) TON  385.000  25.000  42.000  0.000  0.00

0135 03406122 000 D-GR HMA(SQ) TY-D PG70-22 TON  385.000  25.000  1.000  0.000  0.00

0140 03416042 000 D-GR HMA TY-D SAC-B PG70-22 TON  110.000  12,728.500 -12,728.500  0.000  0.00

0145 03416043 000 D-GR HMA TY-D PG70-22 TON  113.000  10,321.130 -10,321.130  0.000  0.00

0146 03416043 900 D-GR HMA TY-D PG70-22 TON  117.000  0.000  12.870  0.000  0.00

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0149 03546002 PLAN & TEXT ASPH CONC PAV(0" TO 2") SY  9.720  0.000  2,033.330  0.000  0.00

CO#34 - ASPHALT PLANING

0150 04006005 000 CEM STABIL BKFL CY  33.000  5,284.000 -5,284.000  0.000  0.00

0155 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  41.500  146.000 -146.000  0.000  0.00

0160 04026001 000 TRENCH EXCAVATION PROTECTION LF  9.000  1,566.000 -1,566.000  0.000  0.00

0170 04096001 000 PRESTR CONC PIL (16 IN SQ) LF  77.000  1,868.000 -1,868.000  0.000  0.00

0175 04166003 000 DRILL SHAFT (30 IN) LF  93.000  7,308.000 -7,308.000  0.000  0.00

0180 04166004 000 DRILL SHAFT (36 IN) LF  157.000  1,040.000 -1,040.000  0.000  0.00

0185 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  275.000  265.600 -265.600  0.000  0.00

0195 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  380.000  63.000 -63.000  0.000  0.00

0200 04206019 000 CL C CONC (ABUT)(EXTEND) CY  1,480.000  18.800 -18.800  0.000  0.00

0205 04206025 000 CL C CONC (BENT) CY  2,750.000  29.000 -29.000  0.000  0.00

0209 04206071 CL C CONC (COLLAR) EA  2,274.210  0.000  4.000  0.000  0.00

30-INCH RCP

0210 04226015 000 APPROACH SLAB CY  480.000  48.000 -48.000  0.000  0.00

0215 04226017 000 CONCRETE GIRDER CY  725.000  447.500 -447.500  0.000  0.00

0220 04326001 000 RIPRAP (CONC)(4 IN) CY  330.000  244.090 -244.090  0.000  0.00
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0225 04326002 000 RIPRAP (CONC)(5 IN) CY  580.000  40.000 -40.000  0.000  0.00

0230 04326006 000 RIPRAP (CONC)(CL B) CY  335.000  190.670 -190.670  0.000  0.00

0235 04326016 000 RIPRAP (STONE TY R)(DRY)(12 IN) CY  109.000  154.000 -154.000  0.000  0.00

0240 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  435.000  87.700 -87.700  0.000  0.00

0245 04506006 000 RAIL (TY T223) LF  96.000  604.900 -604.900  0.000  0.00

0250 04546004 000 ARMOR JOINT (SEALED) LF  81.000  59.750 -59.750  0.000  0.00

0251 04546004 900 ARMOR JOINT (SEALED) LF  82.280  0.000  59.750  0.000  0.00

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0255 04626001 000 CONC BOX CULV (3 FT X 2 FT) LF  165.000  2,212.000 -2,212.000  0.000  0.00

0260 04626003 000 CONC BOX CULV (4 FT X 2 FT) LF  180.000  794.000 -794.000  0.000  0.00

0265 04626011 000 CONC BOX CULV (6 FT X 4 FT) LF  505.000  113.000 -113.000  0.000  0.00

0270 04626015 000 CONC BOX CULV (7 FT X 4 FT) LF  550.000  88.000 -88.000  0.000  0.00

0275 04626016 000 CONC BOX CULV (7 FT X 5 FT) LF  580.000  164.000 -164.000  0.000  0.00

0280 04646003 000 RC PIPE (CL III)(18 IN) LF  65.000  369.000 -369.000  0.000  0.00

0285 04646005 000 RC PIPE (CL III)(24 IN) LF  67.000  4,617.000 -4,617.000  0.000  0.00

0290 04646007 000 RC PIPE (CL III)(30 IN) LF  80.000  701.000 -701.000  0.000  0.00

0295 04646008 000 RC PIPE (CL III)(36 IN) LF  106.000  633.000 -633.000  0.000  0.00

0300 04656166 000 INLET (COMPL)(TY AAD) EA  3,400.000  2.000 -2.000  0.000  0.00

0305 04656168 000 INLET (COMPL)(TY A) EA  2,300.000  14.000 -14.000  0.000  0.00

0310 04656173 000 MANH (COMPL)(TY A) EA  3,900.000  4.000 -4.000  0.000  0.00

0311 04656173 900 MANH (COMPL)(TY A) EA  5,446.720  0.000  1.000  0.000  0.00

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0312 04656177 INLET (COMPL)(TY AZ2G) EA  6,039.120  0.000  4.000  0.000  0.00

CO#18 - TYPE AD - AZ - AZ2G INLETS

0315 04666005 000 HEADWALL (CH - FW - 0) (DIA= 24 IN) EA  10,500.000  2.000 -2.000  0.000  0.00

0320 04666179 000 WINGWALL (PW - 1) (HW=4 FT) EA  8,800.000  2.000 -2.000  0.000  0.00

0321 04666179 900 WINGWALL (PW - 1) (HW=4 FT) EA  8,935.920  0.000  2.000  0.000  0.00

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0325 04666180 000 WINGWALL (PW - 1) (HW=5 FT) EA  10,700.000  4.000 -4.000  0.000  0.00

0326 04666180 900 WINGWALL (PW - 1) (HW=5 FT) EA  10,907.920  0.000  0.000  0.000  0.00

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0330 04676101 000 SET (TY I)(S=3 FT)(HW=2FT)(4:1)(C) EA  4,500.000  22.000 -22.000  0.000  0.00

0335 04676132 000 SET (TY I)(S= 4 FT)(HW= 2 FT)(4:1) (C) EA  5,600.000  24.000 -24.000  0.000  0.00

0340 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  890.000  26.000 -26.000  0.000  0.00

0345 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  930.000  204.000 -204.000  0.000  0.00

0350 04676423 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  1,000.000  40.000 -40.000  0.000  0.00

0355 04676454 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  3,500.000  32.000 -32.000  0.000  0.00

0357 04676580 SET (REMOV & REINSTALL) EA  2,401.990  0.000  2.000  0.000  0.00

CO#36 - 3X2 SET REMOVE RESET - 3X2 RCB REMOVAL

0360 04966007 000 REMOV STR (PIPE) LF  12.500  4,933.000 -4,933.000  0.000  0.00

0365 04966042 000 REMOV STR (SMALL) EA  2,000.000  15.000 -15.000  0.000  0.00

0375 05026001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,500.000  30.000 -30.000  0.000  0.00

0380 05066002 003 ROCK FILTER DAMS (INSTALL) (TY 2) LF  47.000  648.000 -648.000  0.000  0.00

0385 05066011 003 ROCK FILTER DAMS (REMOVE) LF  15.000  648.000 -648.000  0.000  0.00

0390 05066020 003 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  47.000  1,350.000 -1,350.000  0.000  0.00

0395 05066024 003 CONSTRUCTION EXITS (REMOVE) SY  16.000  1,350.000 -1,350.000  0.000  0.00

0410 05086001 000 CONSTRUCTING DETOURS SY  97.000  2,650.000 -2,650.000  0.000  0.00

0411 05086001 900 CONSTRUCTING DETOURS SY  103.430  0.000  1,885.000  0.000  0.00

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0415 05126013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  13.000  400.000 -400.000  0.000  0.00

0416 05126013 900 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  15.410  0.000  420.000  0.000  0.00

CO#5 - QUANTITY REVISIONS - ESCALATIONS
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0420 05126021 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF  6.500  18,800.000 -18,800.000  0.000  0.00

0425 05126022 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 2) LF  9.000  2,360.000 -2,360.000  0.000  0.00

0430 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  3.000  800.000 -800.000  0.000  0.00

0431 05126025 900 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  4.280  0.000  360.000  0.000  0.00

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0435 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  1.500  58,780.000 -58,780.000  0.000  0.00

0440 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  1.500  6,480.000 -6,480.000  0.000  0.00

0445 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  12.500  400.000 -400.000  0.000  0.00

0446 05126037 900 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  14.910  0.000  420.000  0.000  0.00

CO#5 - QUANTITY REVISIONS - ESCALATIONS

0450 05126045 000 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  6.000  18,500.000 -18,500.000  0.000  0.00

0455 05126046 000 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  6.000  2,320.000 -2,320.000  0.000  0.00

0460 05126080 000 PORT CTB CONNECT HARDWARE EA  50.000  1,044.000 -1,044.000  0.000  0.00

0465 05296009 000 CONC CURB (DOWEL)(SLOTTED) LF  8.000  671.000 -671.000  0.000  0.00

0470 05306004 000 DRIVEWAYS (CONC) SY  58.000  3,873.000 -3,873.000  0.000  0.00

0475 05306005 000 DRIVEWAYS (ACP) SY  55.000  9,728.000 -9,728.000  0.000  0.00

0480 05316003 000 CONC SIDEWALKS (6") SY  56.000  2,937.600 -2,937.600  0.000  0.00

0495 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,450.000  16.000 -16.000  0.000  0.00

0515 06186046 000 CONDT (PVC) (SCH 80) (2") LF  5.500  4,725.000 -4,725.000  0.000  0.00

0520 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  7.600  2,420.000 -2,420.000  0.000  0.00

0525 06186053 000 CONDT (PVC) (SCH 80) (3") LF  11.000  345.000 -345.000  0.000  0.00

0530 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  13.500  505.000 -505.000  0.000  0.00

0535 06186058 000 CONDT (PVC) (SCH 80) (4") LF  12.500  30.000 -30.000  0.000  0.00

0585 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  310.000  47.000 -47.000  0.000  0.00

0590 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  480.000  12.000 -12.000  0.000  0.00

0595 06446005 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA  520.000  2.000 -2.000  0.000  0.00

0600 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  625.000  5.000 -5.000  0.000  0.00

0605 06446036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  710.000  14.000 -14.000  0.000  0.00

0610 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  280.000  3.000 -3.000  0.000  0.00

0642 06626042 WK ZN PAV MRK NON-REMOV (Y)(ISLAND) EA  132.560  0.000  2.000  0.000  0.00

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0643 06626061 WK ZN PAV MRK REMOV (W)4"(DOT) LF  1.700  0.000  1,020.000  0.000  0.00

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0645 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  19.000  238.000 -135.000  0.000  0.00

0675 06666162 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  0.670  9,950.000 -9,950.000  0.000  0.00

0719 06776015 ELIM EXT PAV MRK & MRKS (ISLAND) SF  1.060  0.000  8,789.000  0.000  0.00

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0752 06786019 PAV SURF PREP FOR MRK (ISLAND) SF  0.530  0.000  3,714.000  0.000  0.00

CO#10 - ADDED ITEMS BY PLAN SET REVISIONS

0861 06866037 INS TRF SIG PL AM(S)1 ARM(36') EA  7,118.920  0.000  1.000  0.000  0.00

CO#1 - TAMINA ROAD SIGNAL

0930 07386001 000 CLEANING / SWEEPING (CENTER MEDIAN) CYC  2,750.000  3.000  0.000  0.000  0.00

0935 07606001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  8.000  2,373.000 -2,373.000  0.000  0.00

0936 07606001 900 DITCH CLEANING AND RESHAPING (FOOT) LF  8.640  0.000  2,373.000  0.000  0.00

CO#8 - DITCH CLEANING ESCALATION

0937 07806001 CNC CRACK REPAIR (DISCRETE)(GRAVITY) LF  596.530  0.000  2.000  0.000  0.00

CO#15 - ABUTMENT REPAIR

0938 07806002 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  927.940  0.000  2.000  0.000  0.00

CO#15 - ABUTMENT REPAIR

0940 40066012 000 SOUND WALL (11 FT TO 21 FT) LF  480.000  3,900.000 -3,900.000  0.000  0.00

1410 05856002 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  0.000  0.00

1425 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00
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1430 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

1435 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1.000  0.000  0.000  0.00

1440 96026610 PILING PAY ADJUSTMENT (BUILDUPS) DOL  1.000  1.000  0.000  0.000  0.00

1445 96026611 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  1.000  0.000  0.000  0.00

1450 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

1460 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

1475 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

1485 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

1490 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

1495 96096002 DBE GOAL SHORTFALL DOL  1.000  1.000  0.000  0.000  0.00

1500 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1615 01506002 BLADING HR  180.890  0.000  4.000  0.000  0.00

CO #11 - DENTENTION PONDS

1635 01666001 FERTILIZER AC  636.300  0.000  3.840  0.000  0.00

CO #11 - DENTENTION PONDS

1640 01686001 VEGETATIVE WATERING MG  159.080  0.000  413.000  0.000  0.00

CO #11 - DENTENTION PONDS

1650 01936001 PLANT MAINTENANCE MO  2,863.350  0.000  12.000  0.000  0.00

CO #11 - DENTENTION PONDS

1660 04026001 TRENCH EXCAVATION PROTECTION LF  15.830  0.000  379.000  0.000  0.00

CO #11 - DENTENTION PONDS

1685 04646008 RC PIPE (CL III)(36 IN) LF  130.780  0.000  90.000  0.000  0.00

CO #11 - DENTENTION PONDS

1695 05066002 ROCK FILTER DAMS (INSTALL) (TY 2) LF  28.570  0.000  82.000  0.000  0.00

CO #11 - DENTENTION PONDS

1700 05066011 ROCK FILTER DAMS (REMOVE) LF  7.920  0.000  82.000  0.000  0.00

CO #11 - DENTENTION PONDS

1705 05066020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  29.900  0.000  332.000  0.000  0.00

CO #11 - DENTENTION PONDS

1710 05066024 CONSTRUCTION EXITS (REMOVE) SY  10.430  0.000  332.000  0.000  0.00

CO #11 - DENTENTION PONDS

1715 05066042 BIODEG EROSN CONT LOGS (INSTL) (18") LF  6.360  0.000  3,322.000  0.000  0.00

CO #11 - DENTENTION PONDS

2286 04646005 900 RC PIPE (CL III)(24 IN) LF  80.030  0.000  187.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2346 04676395 900 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,161.240  0.000  2.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2466 05296009 900 CONC CURB (DOWEL)(SLOTTED) LF  8.520  0.000  200.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2469 05306002 900 INTERSECTIONS (ACP) SY  58.770  0.000  296.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2482 05316010 900 CURB RAMPS (TY 7) EA  1,627.200  0.000  4.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2521 06186047 900 CONDT (PVC) (SCH 80) (2") (BORE) LF  11.340  0.000  175.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2537 06186059 900 CONDT (PVC) (SCH 80) (4") (BORE) LF  19.090  0.000  175.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2540 06206009 900 ELEC CONDR (NO.6) BARE LF  1.300  0.000  960.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2545 06206011 900 ELEC CONDR (NO.4) BARE LF  1.750  0.000  165.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2550 06206012 900 ELEC CONDR (NO.4) INSULATED LF  1.800  0.000  325.000  0.000  0.00



CONTRACT ID 305002024 CONTRACTOR'S ESTIMATE PACKAGE Page 20 of 28ESTIMATE 0091

CO#9 - MANSIONS WAY - TAMINA - AFA

2555 06216005 900 TRAY CABLE (4 CONDR) (12 AWG) LF  2.100  0.000  415.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2780 06826002 900 VEH SIG SEC (12")LED(GRN ARW) EA  182.000  0.000  2.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2790 06826004 900 VEH SIG SEC (12")LED(YEL ARW) EA  183.000  0.000  2.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2800 06826006 900 VEH SIG SEC (12")LED(RED ARW) EA  180.000  0.000  4.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2825 06826024 900 BACK PLATE (12")(4 SEC) EA  76.000  0.000  2.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2830 06846007 900 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.350  0.000  1,045.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2835 06846009 900 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  1.700  0.000  1,045.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2840 06846012 900 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.200  0.000  1,110.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2870 06866043 900 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  8,200.000  0.000  1.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2885 06866055 900 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  14,000.000  0.000  2.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2975 60616001 900 GPS COMMUNICATIONS UNIT EA  690.000  0.000  1.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2980 61206001 900 DEAD END ROADWAY BARRICADE LF  203.960  0.000  48.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2992 06776008 900 ELIM EXT PAV MRK & MRKS (ARROW) EA  26.510  0.000  3.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

2993 06776012 900 ELIM EXT PAV MRK & MRKS (WORD) EA  26.510  0.000  1.000  0.000  0.00

CO#9 - MANSIONS WAY - TAMINA - AFA

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $24,195,776.46
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006001 AC  12,698.000PREPARING ROW  7.490  95,108.02 0.00

01006002 STA  1,410.740PREPARING ROW  87.000  122,734.38 0.00

01046009 900 SY  3.120REMOVING CONC (RIPRAP)  657.438  2,051.21 0.00

01046017 000 SY  3.000REMOVING CONC (DRIVEWAYS)  3,387.019  10,161.06 4,236.00

01046027 SY  37.500REMOVING CONC (APPR SLAB)  221.300  8,298.75 0.00

01056014 900 SY  3.960REMOVING STAB BASE & ASPH PAV (7"-12")  213.570  845.74 0.00

01056070 900 SY  2.520REMOVING STAB BASE & ASPH PAV (6" - 8")  16,369.021  41,249.93 0.00

01106001 900 CY  5.420EXCAVATION (ROADWAY)  31,099.000  168,556.60 0.00

01106002 CY  10.500EXCAVATION (CHANNEL)  41,360.060  434,280.64 0.00

01326006 900 CY  20.120EMBANKMENT (FINAL)(DENS CONT)(TY C)  26,999.000  543,219.89 0.00

01326006 CY  22.700EMBANKMENT (FINAL)(DENS CONT)(TY C)  4,943.000  112,206.10 0.00

01616009 CY  44.540EROSION CONTROL COMPOST  1,034.000  46,054.36 0.00

01616012 CY  61.510GENERAL USE COMPOST  515.000  31,677.65 0.00

01626002 900 SY  3.480BLOCK SODDING  91,575.470  318,682.63 0.00

01626003 900 SY  0.220STRAW OR HAY MULCH  23,377.780  5,143.11 0.00

01646009 900 SY  0.080BROADCAST SEED (TEMP) (WARM)  23,377.780  1,870.22 0.00

01646052 SY  0.800BROADCAST SEED (PERM)(SPECIAL MIX)  16,673.590  13,338.87 0.00

01666001 900 AC  833.470FERTILIZER  23.737  19,784.08 0.00

01686001 900 MG  28.920VEGETATIVE WATERING  2,305.200  66,666.39 0.00

01926021 EA  42.420PLANT MATERIAL (5 GAL) (TREE)  1,308.000  55,485.35 0.00

02476230 900 SY  19.230FL BS (CMP IN PLACE)(TY A GR 1-2)(8")  71,736.000  1,379,483.26 0.00

03406122 TON  117.000D-GR HMA(SQ) TY-D PG70-22  10,741.550  1,256,761.35 0.00

ROADWAY LEVEL-UP, PREVIOUSLY ITEM 341

03416042 900 TON  113.750D-GR HMA TY-D SAC-B PG70-22  14,245.550  1,620,431.31 0.00

03416059 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  18,918.820  18,918.82 1.00

03416060 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  7,380.330  7,380.33 1.00

03516002 SY  50.240FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  12,401.220  623,037.29 0.00

03516019 SY  24.800FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  26,015.670  645,188.61 0.00

04006005 900 CY  39.930CEM STABIL BKFL  11,257.584  449,515.33 0.00

04006005 CY  50.610CEM STABIL BKFL  241.720  12,233.45 0.00

04006009 900 CY  48.370CEMENT STAB BACKFILL (INLET OR MH)  355.750  17,207.65 0.00

04016001 CY  132.560FLOWABLE BACKFILL  10.000  1,325.60 0.00

04016001 CY  139.150FLOWABLE BACKFILL  9.000  1,252.35 0.00

04026001 900 LF  10.460TRENCH EXCAVATION PROTECTION  4,859.500  50,830.37 0.00

04036001 000 SF  2.000TEMPORARY SPL SHORING  550.000  1,100.00 1,500.00

04096001 900 LF  78.010PRESTR CONC PIL (16 IN SQ)  1,868.000  145,722.68 0.00

04166003 900 LF  103.360DRILL SHAFT (30 IN)  7,486.000  773,752.96 0.00

04166032 900 LF  275.690DRILL SHAFT (TRF SIG POLE) (36 IN)  326.460  90,001.77 0.00

04166033 000 LF  370.000DRILL SHAFT (TRF SIG POLE) (42 IN)  17.400  6,438.00 17.40

04166034 900 LF  380.400DRILL SHAFT (TRF SIG POLE) (48 IN)  65.800  25,030.32 0.00

04206008 CY  1,271.760CL A CONC (DITCH INTERCEPTOR STRUCTURE)  23.841  30,320.03 0.00

CO 58 ~ Cl A Conc Interceptors

04206019 900 CY  1,557.400CL C CONC (ABUT)(EXTEND)  18.800  29,279.12 0.00
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04206025 900 CY  2,847.000CL C CONC (BENT)  29.000  82,563.00 0.00

04206071 EA  1,019.040CL C CONC (COLLAR)  1.000  1,019.04 0.00

24-INCH RCP

04226015 900 CY  530.420APPROACH SLAB  122.900  65,188.62 0.00

04226017 900 CY  759.600CONCRETE GIRDER  447.500  339,921.00 0.00

04296007 SF  526.580CONC STR REPAIR (VERTICAL & OVERHEAD)  14.080  7,414.25 0.00

04326001 900 CY  383.910RIPRAP (CONC)(4 IN)  1,251.310  480,390.44 0.00

04326001 CY  2,088.390RIPRAP (CONC)(4 IN)  19.270  40,243.28 0.00

04326002 900 CY  650.120RIPRAP (CONC)(5 IN)  118.720  77,182.25 0.00

04326002 CY  780.890RIPRAP (CONC)(5 IN)  22.770  17,780.87 0.00

04326006 900 CY  339.740RIPRAP (CONC)(CL B)  274.230  93,166.90 0.00

04326016 900 CY  129.940RIPRAP (STONE TY R)(DRY)(12 IN)  80.550  10,466.66 0.00

04326016 CY  167.780RIPRAP (STONE TY R)(DRY)(12 IN)  25.190  4,226.38 0.00

04326045 000 CY  435.000RIPRAP (MOW STRIP)(4 IN)  0.000  0.00 0.00

04326045 900 CY  479.940RIPRAP (MOW STRIP)(4 IN)  181.120  86,926.74 0.00

04506032 LF  140.380RAIL (TY C223)  608.190  85,377.72 0.00

04606003 LF  199.410CMP (GAL STL 24 IN)  272.000  54,239.52 0.00

04626001 900 LF  192.000CONC BOX CULV (3 FT X 2 FT)  2,971.000  570,432.00 0.00

04626003 900 LF  200.410CONC BOX CULV (4 FT X 2 FT)  2,545.320  510,107.58 0.00

04626006 LF  468.800CONC BOX CULV (5 FT X 2 FT)  100.000  46,880.00 0.00

04626010 LF  515.030CONC BOX CULV (6 FT X 3 FT)  169.000  87,040.07 0.00

04626011 900 LF  525.050CONC BOX CULV (6 FT X 4 FT)  113.000  59,330.65 0.00

04626015 900 LF  554.030CONC BOX CULV (7 FT X 4 FT)  88.000  48,754.64 0.00

04626016 900 LF  776.840CONC BOX CULV (7 FT X 5 FT)  170.000  132,062.80 0.00

04646001 LF  141.100RC PIPE (CL III)(12 IN)  42.000  5,926.20 0.00

04646003 900 LF  88.350RC PIPE (CL III)(18 IN)  240.000  21,204.00 0.00

04646005 900 LF  80.030RC PIPE (CL III)(24 IN)  8,661.170  693,153.44 0.00

04646007 900 LF  95.470RC PIPE (CL III)(30 IN)  2,770.000  264,451.90 0.00

04646007 LF  100.350RC PIPE (CL III)(30 IN)  346.000  34,721.10 0.00

04646008 900 LF  124.800RC PIPE (CL III)(36 IN)  1,116.000  139,276.80 0.00

04646017 LF  108.090RC PIPE (CL IV)(18 IN)  70.000  7,566.30 0.00

04656166 900 EA  4,501.340INLET (COMPL)(TY AAD)  13.000  58,517.42 0.00

04656167 EA  4,141.260INLET (COMPL)(TY AD)  38.000  157,367.88 0.00

04656170 EA  5,623.760INLET (COMPL)(TY AZ)  4.000  22,495.04 0.00

04656173 EA  4,858.260MANH (COMPL)(TY A)  1.000  4,858.26 0.00

04656225 EA  26,154.470JCT BOX (COMPL)(SPL)  1.000  26,154.47 0.00

04656348 EA  6,586.610JCTBOX(COMPL)(PJB)(7FTX7FT)(MOD)  3.000  19,759.83 0.00

04666005 900 EA  10,989.920HEADWALL (CH - FW - 0) (DIA= 24 IN)  3.000  32,969.76 0.00

04666181 EA  17,598.450WINGWALL (PW - 1) (HW=6 FT)  7.000  123,189.15 0.00

04676104 EA  4,060.180SET (TY I)(S=3 FT)(HW=2FT)(6:1)(C)  34.000  138,046.12 0.00

04676134 EA  5,417.330SET (TY I)(S= 4 FT)(HW= 2 FT)(6:1) (P)  35.000  189,606.55 0.00

04676168 EA  7,147.410SET (TY I)(S= 5 FT)(HW= 2 FT)(6:1) (P)  4.000  28,589.64 0.00

04676208 EA  14,046.110SET (TY I)(S= 6 FT)(HW= 3 FT)(6:1) (P)  4.000  56,184.44 0.00

04676326 EA  1,221.040SET (TY II) (12 IN) (RCP) (6: 1) (P)  2.000  2,442.08 0.00

04676363 900 EA  1,121.520SET (TY II) (18 IN) (RCP) (6: 1) (P)  14.000  15,701.28 0.00

04676395 900 EA  1,161.240SET (TY II) (24 IN) (RCP) (6: 1) (P)  143.000  166,057.32 0.00

04676423 900 EA  1,231.210SET (TY II) (30 IN) (RCP) (6: 1) (P)  18.000  22,161.78 0.00

04676454 900 EA  3,731.300SET (TY II) (36 IN) (RCP) (6: 1) (P)  22.000  82,088.60 0.00

04796006 EA  1,592.940ADJUSTING INLET (CAP)  1.000  1,592.94 0.00
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04966007 900 LF  13.020REMOV STR (PIPE)  4,556.850  59,330.19 0.00

04966008 LF  46.140REMOV STR (BOX CULVERT)  80.000  3,691.20 0.00

04966023 EA  6,831.060REMOVE STR (JUNCTION BOX)  1.000  6,831.06 0.00

04966042 900 EA  2,054.080REMOV STR (SMALL)  11.000  22,594.88 0.00

05006001 LS  3,033.030MOBILIZATION  1.000  3,033.03 1.00

MOBILIZATION COST PRIMORIS - FLEX PAVEMENT REPAIRS

05006001 000 LS  1,570,000.000MOBILIZATION  0.970  1,522,900.00 1.00

05006003 900 EA  1,590.750MOBILIZATION (CALLOUT 1)  1.000  1,590.75 0.00

ROADSAFE MOBILIZATION COST @ TAMINA

05026001 000 MO  4,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  0.000  0.00 0.00

05026001 900 MO  5,256.490BARRICADES, SIGNS AND TRAFFIC HANDLING  32.000  168,207.68 0.00

05026025 EA  3,382.160BARR, SIGNS, TRAFFIC HANDLING  40.000  135,286.40 0.00

TRAFFIC CONTROL COSTS FOR FLEX PAVE REPAIRS, 

EA=DAY

05066002 903 LF  48.130ROCK FILTER DAMS (INSTALL) (TY 2)  385.000  18,530.05 0.00

05066011 903 LF  15.470ROCK FILTER DAMS (REMOVE)  215.000  3,326.05 0.00

05066020 903 SY  48.920CONSTRUCTION EXITS (INSTALL) (TY 1)  1,173.557  57,410.41 0.00

05066024 903 SY  17.840CONSTRUCTION EXITS (REMOVE)  211.111  3,766.22 0.00

05066038 003 LF  4.100TEMP SEDMT CONT FENCE (INSTALL)  17,115.000  70,171.50 1,360.00

05066039 003 LF  0.500TEMP SEDMT CONT FENCE (REMOVE)  15,576.563  7,788.29 1,360.00

05066041 LF  4.680BIODEG EROSN CONT LOGS (INSTL) (12")  275.000  1,287.00 0.00

05066043 LF  0.810BIODEG EROSN CONT LOGS (REMOVE)  275.000  222.75 0.00

05126021 900 LF  7.120PORT CTB (DES SOURCE)(LOW PROF)(TY 1)  14,920.000  106,230.40 0.00

05126022 900 LF  10.530PORT CTB (DES SOURCE)(LOW PROF)(TY 2)  580.000  6,107.40 0.00

05126033 900 LF  1.910PORT CTB (MOVE)(LOW PROF)(TY 1)  23,480.000  44,846.80 0.00

05126034 900 LF  1.910PORT CTB (MOVE)(LOW PROF)(TY 2)  5,300.000  10,123.00 0.00

05126045 900 LF  6.620PORT CTB (STKPL)(LOW PROF)(TY 1)  14,920.000  98,770.40 0.00

05126046 900 LF  6.810PORT CTB (STKPL)(LOW PROF)(TY 2)  2,260.000  15,390.60 0.00

05126080 900 EA  69.300PORT CTB CONNECT HARDWARE  890.000  61,677.00 0.00

05296009 900 LF  8.520CONC CURB (DOWEL)(SLOTTED)  1,960.100  16,700.05 0.00

05306002 SY  58.770INTERSECTIONS (ACP)  6,247.020  367,137.38 0.00

05306004 900 SY  62.220DRIVEWAYS (CONC)  6,137.269  381,860.89 0.00

05306005 900 SY  58.870DRIVEWAYS (ACP)  6,466.895  380,706.09 0.00

05316003 900 SY  61.180CONC SIDEWALKS (6")  3,872.910  236,944.63 0.00

05316010 EA  1,627.200CURB RAMPS (TY 7)  47.000  76,478.40 0.00

05406001 000 LF  20.350MTL W-BEAM GD FEN (TIM POST)  2,343.750  47,695.32 2,822.90

05406002 LF  61.840MTL W-BEAM GD FEN (STEEL POST)  125.000  7,730.00 0.00

05406006 EA  2,659.810MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  10,639.24 0.00

05406016 EA  1,455.730DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  1,455.73 0.00

05426001 000 LF  1.650REMOVE METAL BEAM GUARD FENCE  3,065.000  5,057.25 2,610.00

05446001 EA  3,606.390GUARDRAIL END TREATMENT (INSTALL)  18.000  64,915.02 0.00

05606001 000 EA  235.000MAILBOX INSTALL-S (TWG-POST) TY 1  35.000  8,225.00 33.00

05606002 000 EA  300.000MAILBOX INSTALL-D (TWG-POST) TY 1  2.000  600.00 2.00

05606003 000 EA  490.000MAILBOX INSTALL-M (TWG-POST) TY 1  3.000  1,470.00 3.00

06186046 000 LF  5.500CONDT (PVC) (SCH 80) (2")  0.000  0.00 0.00

06186046 900 LF  10.660CONDT (PVC) (SCH 80) (2")  6,000.000  63,960.00 0.00

06186047 900 LF  11.340CONDT (PVC) (SCH 80) (2") (BORE)  2,611.000  29,608.74 0.00

06186053 000 LF  11.000CONDT (PVC) (SCH 80) (3")  0.000  0.00 0.00

06186053 900 LF  13.560CONDT (PVC) (SCH 80) (3")  380.000  5,152.80 0.00
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06186058 000 LF  12.500CONDT (PVC) (SCH 80) (4")  0.000  0.00 0.00

06186058 900 LF  17.000CONDT (PVC) (SCH 80) (4")  730.000  12,410.00 0.00

06186059 LF  19.090CONDT (PVC) (SCH 80) (4") (BORE)  1,005.000  19,185.45 0.00

06186074 LF  74.370CONDT (RM) (3")  287.000  21,344.19 0.00

06206009 000 LF  1.300ELEC CONDR (NO.6) BARE  7,870.000  10,231.00 240.00

06206011 000 LF  1.750ELEC CONDR (NO.4) BARE  515.000  901.25 480.00

06206012 000 LF  1.800ELEC CONDR (NO.4) INSULATED  1,015.000  1,827.00 7,505.00

06216005 000 LF  2.100TRAY CABLE (4 CONDR) (12 AWG)  4,180.000  8,778.00 2,720.00

06246010 000 EA  820.000GROUND BOX TY D (162922)W/APRON  44.000  36,080.00 28.00

06246021 000 EA  1,500.000GROUND BOX TY 2 (243636)W/APRON  5.000  7,500.00 6.00

06286002 000 EA  175.000REMOVE ELECTRICAL SERVICES  5.000  875.00 5.00

06286188 000 EA  4,200.000ELC SRV TY D 120/240 070(NS)SS(E)SP(O)  6.000  25,200.00 6.00

06366001 000 SF  21.000ALUMINUM SIGNS (TY A)  80.000  1,680.00 80.00

06446001 900 EA  503.820IN SM RD SN SUP&AM TY10BWG(1)SA(P)  103.000  51,893.46 0.00

06446033 900 EA  1,082.590IN SM RD SN SUP&AM TYS80(1)SA(U)  27.000  29,229.93 0.00

06446070 000 EA  345.000RELOCATE SM RD SN SUP&AM TY S80  1.000  345.00 3.00

06446076 000 EA  110.000REMOVE SM RD SN SUP&AM  1.000  110.00 1.00

06586013 EA  135.220INSTL DEL ASSM (D-SW)SZ (BRF)CTB  10.000  1,352.20 0.00

06586047 000 EA  51.000INSTL OM ASSM (OM-2Y)(WC)GND  32.000  1,632.00 40.00

06586048 000 EA  49.000INSTL OM ASSM (OM-2Z)(FLX)GND  4.000  196.00 4.00

06586067 000 EA  31.000INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2  38.000  1,178.00 43.00

06626001 LF  0.160WK ZN PAV MRK NON-REMOV (W)4"(BRK)  28,568.000  4,570.88 0.00

06626004 LF  0.160WK ZN PAV MRK NON-REMOV (W)4"(SLD)  153,183.000  24,509.28 0.00

06626012 LF  0.740WK ZN PAV MRK NON-REMOV (W)8"(SLD)  7,479.000  5,534.46 0.00

06626016 LF  1.060WK ZN PAV MRK NON-REMOV (W)24"(SLD)  1,520.000  1,611.20 0.00

06626034 LF  0.160WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  164,664.000  26,346.24 0.00

06626063 000 LF  0.600WK ZN PAV MRK REMOV (W)4"(SLD)  4,320.000  2,592.00 123,600.00

06626095 000 LF  0.600WK ZN PAV MRK REMOV (Y)4"(SLD)  3,836.000  2,301.60 133,950.00

06666030 LF  1.060REFL PAV MRK TY I (W)8"(DOT)(100MIL)  2,877.000  3,049.62 0.00

06666036 000 LF  1.100REFL PAV MRK TY I (W)8"(SLD)(100MIL)  10,398.000  11,437.80 3,640.00

06666042 000 LF  1.600REFL PAV MRK TY I (W)12"(SLD)(100MIL)  3,411.000  5,457.60 3,305.00

06666048 000 LF  3.400REFL PAV MRK TY I (W)24"(SLD)(100MIL)  972.000  3,304.80 890.00

06666147 000 LF  5.600REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  96.000  537.60 60.00

06666170 900 LF  0.420REFL PAV MRK TY II (W) 4" (SLD)  772.000  324.24 0.00

06666178 900 LF  0.850REFL PAV MRK TY II (W) 8" (SLD)  250.000  212.50 0.00

06666182 900 LF  31.820REFL PAV MRK TY II (W) 24" (SLD)  97.000  3,086.54 0.00

06666184 900 EA  137.870REFL PAV MRK TY II (W) (ARROW)  3.000  413.61 0.00

06666185 900 EA  254.520REFL PAV MRK TY II (W) (DBL ARROW)  1.000  254.52 0.00

06666192 900 EA  270.430REFL PAV MRK TY II (W) (WORD)  2.000  540.86 0.00

06666207 900 LF  0.420REFL PAV MRK TY II (Y) 4" (SLD)  918.000  385.56 0.00

06666303 LF  0.320RE PM W/RET REQ TY I (W)4"(SLD)(100MIL)  2,554.000  817.28 0.00

06666306 000 LF  0.420RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  19,692.000  8,270.64 9,950.00

06666309 000 LF  0.420RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  86,398.000  36,287.16 44,020.00

06666315 LF  0.320RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL)  7,584.000  2,426.88 0.00

06666318 000 LF  0.420RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  8,820.000  3,704.40 3,180.00

06666321 000 LF  0.420RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  98,783.000  41,488.86 49,175.00

06686077 000 EA  190.000PREFAB PAV MRK TY C (W) (ARROW)  187.000  35,530.00 38.00

06686078 EA  307.550PREFAB PAV MRK TY C (W) (DBL ARROW)  3.000  922.65 0.00

06686085 000 EA  225.000PREFAB PAV MRK TY C (W) (WORD)  105.000  23,625.00 26.00
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06726007 000 EA  2.300REFL PAV MRKR TY I-C  896.000  2,060.80 735.00

06726009 000 EA  2.300REFL PAV MRKR TY II-A-A  1,944.000  4,471.20 1,760.00

06776001 LF  0.230ELIM EXT PAV MRK & MRKS (4")  150,322.000  34,574.06 0.00

06776001 900 LF  0.420ELIM EXT PAV MRK & MRKS (4")  388.000  162.96 0.00

06776003 900 LF  0.850ELIM EXT PAV MRK & MRKS (8")  3,626.000  3,082.10 0.00

06776007 LF  1.060ELIM EXT PAV MRK & MRKS (24")  726.000  769.56 0.00

06776007 900 LF  21.210ELIM EXT PAV MRK & MRKS (24")  57.000  1,208.97 0.00

06776008 EA  38.180ELIM EXT PAV MRK & MRKS (ARROW)  53.000  2,023.54 0.00

06776012 EA  42.420ELIM EXT PAV MRK & MRKS (WORD)  39.000  1,654.38 0.00

06786001 000 LF  0.020PAV SURF PREP FOR MRK (4")  261,112.000  5,222.24 256,860.00

06786002 000 LF  0.030PAV SURF PREP FOR MRK (6")  215,718.000  6,471.54 116,275.00

06786004 000 LF  0.040PAV SURF PREP FOR MRK (8")  14,502.000  580.08 3,640.00

06786006 000 LF  0.050PAV SURF PREP FOR MRK (12")  3,411.000  170.55 3,305.00

06786008 000 LF  0.060PAV SURF PREP FOR MRK (24")  2,135.000  128.10 1,188.00

06786009 000 EA  10.500PAV SURF PREP FOR MRK (ARROW)  135.000  1,417.50 38.00

06786010 EA  14.850PAV SURF PREP FOR MRK (DBL ARROW)  3.000  44.55 0.00

06786016 000 EA  10.500PAV SURF PREP FOR MRK (WORD)  101.000  1,060.50 26.00

06806002 000 EA  25,000.000INSTALL HWY TRF SIG (ISOLATED)  6.000  150,000.00 5.00

06806003 000 EA  25,000.000INSTALL HWY TRF SIG (SYSTEM)  2.000  50,000.00 2.00

06806004 000 EA  2,200.000REMOVING TRAFFIC SIGNALS  7.000  15,400.00 6.00

06816001 000 EA  23,500.000TEMP TRAF SIGNALS  8.000  188,000.00 6.00

06826001 000 EA  181.000VEH SIG SEC (12")LED(GRN)  58.000  10,498.00 42.00

06826002 000 EA  182.000VEH SIG SEC (12")LED(GRN ARW)  15.000  2,730.00 9.00

06826003 000 EA  182.000VEH SIG SEC (12")LED(YEL)  76.000  13,832.00 54.00

06826004 000 EA  183.000VEH SIG SEC (12")LED(YEL ARW)  13.000  2,379.00 9.00

06826005 000 EA  180.000VEH SIG SEC (12")LED(RED)  60.000  10,800.00 42.00

06826006 000 EA  180.000VEH SIG SEC (12")LED(RED ARW)  22.000  3,960.00 18.00

06826017 000 EA  51.000PED SIG SEC (LED)(2 INDICATIONS)  46.000  2,346.00 72.00

06826018 000 EA  355.000PED SIG SEC (LED)(COUNTDOWN)  48.000  17,040.00 36.00

06826021 000 EA  51.000BACK PLATE (12")(1 SEC)  16.000  816.00 12.00

06826023 000 EA  66.000BACK PLATE (12")(3 SEC)  55.000  3,630.00 42.00

06826024 000 EA  76.000BACK PLATE (12")(4 SEC)  13.000  988.00 9.00

06826025 EA  111.350BACK PLATE (12")(5 SEC)  2.000  222.70 0.00

06846007 000 LF  1.350TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  9,765.000  13,182.75 4,620.00

06846009 000 LF  1.700TRF SIG CBL (TY A)(12 AWG)(4 CONDR)  9,715.000  16,515.50 4,620.00

06846012 000 LF  2.200TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  11,270.000  24,794.00 6,385.00

06856003 EA  472.470REMOVE RDSD FLASH BEACON ASSEMBLY  7.000  3,307.29 0.00

06856004 000 EA  4,400.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  8.000  35,200.00 6.00

06866025 000 EA  4,800.000INS TRF SIG PL AM (S)1 ARM(24')  2.000  9,600.00 2.00

06866029 000 EA  4,900.000INS TRF SIG PL AM (S)1 ARM(28')  2.000  9,800.00 1.00

06866033 000 EA  5,300.000INS TRF SIG PL AM(S)1 ARM(32')  1.000  5,300.00 2.00

06866037 EA  7,286.240INS TRF SIG PL AM(S)1 ARM(36')  1.000  7,286.24 0.00

06866041 000 EA  6,800.000INS TRF SIG PL AM(S)1 ARM(40')  2.000  13,600.00 2.00

06866043 000 EA  8,200.000INS TRF SIG PL AM(S)1 ARM(40')LUM  3.000  24,600.00 3.00

06866043 EA  13,301.510INS TRF SIG PL AM(S)1 ARM(40')LUM  2.000  26,603.02 3.00

06866045 000 EA  7,000.000INS TRF SIG PL AM(S)1 ARM(44')  2.000  14,000.00 1.00

06866047 000 EA  8,600.000INS TRF SIG PL AM(S)1 ARM(44')LUM  6.000  51,600.00 7.00

06866053 EA  16,107.040INS TRF SIG PL AM(S)1 ARM(50')  2.000  32,214.08 0.00

06866055 000 EA  14,000.000INS TRF SIG PL AM(S)1 ARM(50')LUM  1.000  14,000.00 1.00
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06866059 000 EA  14,500.000INS TRF SIG PL AM(S)1 ARM(55')LUM  1.000  14,500.00 1.00

06866063 000 EA  14,500.000INS TRF SIG PL AM(S)1 ARM(60')LUM  1.000  14,500.00 1.00

06866163 000 EA  12,000.000INS TRF SIG PL AM(S)2 ARM(44-32')LUM  1.000  12,000.00 1.00

06876001 000 EA  1,460.000PED POLE ASSEMBLY  20.000  29,200.00 4.00

06886001 000 EA  1,160.000PED DETECT PUSH BUTTON (APS)  40.000  46,400.00 36.00

07306107 003 CYC  2,750.000FULL - WIDTH MOWING  2.000  5,500.00 3.00

07346002 000 CYC  2,750.000LITTER REMOVAL  3.000  8,250.00 3.00

07356001 000 CYC  2,750.000DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  1.000  2,750.00 3.00

10066001 SY  0.420LANDSCAPE SOIL AMENDMENT (TYPE I)  6,066.000  2,547.72 0.00

10066002 SY  0.420LANDSCAPE SOIL AMENDMENT (TYPE II)  6,066.000  2,547.72 0.00

10066003 SY  2.650LANDSCAPE SOIL AMENDMENT (TYPE III)  1,308.000  3,466.20 0.00

10066004 SY  1.430LANDSCAPE SOIL AMENDMENT (TYPE IV)  1,308.000  1,870.44 0.00

10066005 SY  6.360LANDSCAPE SOIL AMENDMENT (TYPE V)  1,308.000  8,318.88 0.00

40066012 900 LF  561.980SOUND WALL (11 FT TO 21 FT)  3,660.000  2,056,846.80 0.00

60016001 DAY  78.720PORTABLE CHANGEABLE MESSAGE SIGN  68.000  5,352.96 0.00

60026007 000 EA  9,900.000VIVDS TEMPORARY  8.000  79,200.00 6.00

60076012 000 LF  3.600FIBER OPTIC CBL (SNGLE-MODE)(24 FIBER)  110.000  396.00 70.00

60076017 000 LF  5.000FIBER OPTIC CBL (SNGLE-MODE)(144 FIBER)  1,765.000  8,825.00 2,265.00

60256001 000 EA  7,500.000RADAR PRESENCE DETECTOR  28.000  210,000.00 23.00

60256002 LF  3.980RADAR PRESENCE DETECTOR COMM CABLE  6,605.000  26,287.90 0.00

60576001 000 EA  7,100.000RADAR ADVANCED DETECTION DEVICE  16.000  113,600.00 14.00

60586001 000 EA  6,300.000BBU SYSTEM (EXTERNAL BATT CABINET)  8.000  50,400.00 7.00

60616001 000 EA  690.000GPS COMMUNICATIONS UNIT  8.000  5,520.00 7.00

72256028 EA  66.3906" SOLID SLEEVE COUPLING  700.000  46,473.00 0.00

BRIDGE STEEL - MECHANICAL COUPLERS

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  580,916.410  580,916.41 1.00

96026002 DOL -1.000PAYMENT ADJUSTMENT-NEG  580,916.410 -580,916.41 1.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  141,382.230  141,382.24 1.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  8,280.190  8,280.19 1.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  157,646.010  157,646.01 1.00

96066058 DOL -1.000SPECIAL DEDUCTION  1,500.000 -1,500.00 1.00

96086001 DOL  8,134.040UNIQUE CHANGE ORDER ITEM 1  1.000  8,134.04 0.00

PINS FOR LOW PROFILE CTB TYPE II

96086002 DOL  187,579.540UNIQUE CHANGE ORDER ITEM 2  1.000  187,579.54 0.00

COMPENSATION FOR OVERHEAD CLAIM NO.1

96086003 DOL  88,081.990UNIQUE CHANGE ORDER ITEM 3  1.000  88,081.99 0.00

96086004 DOL  9,250.740UNIQUE CHANGE ORDER ITEM 4  1.000  9,250.74 0.00

96086005 DOL  705.180UNIQUE CHANGE ORDER ITEM 5  288.000  203,091.84 0.00

96086006 900 DOL  4,698.170UNIQUE CHANGE ORDER ITEM 6  1.000  4,698.17 0.00

JDA SURVEY COSTS @ TAMINA

96086007 DOL  9,327.100UNIQUE CHANGE ORDER ITEM 7  1.000  9,327.10 0.00

MOBILIZATION FOR STRUCTURAL CONCRETE SYSTEMS, DOL 

= EA

96086008 DOL  5,116.910UNIQUE CHANGE ORDER ITEM 8  1.000  5,116.91 0.00

DEMOBILIZATION FOR STRUCTURAL CONCRETE SYSTEMS, 

DOL = EA

96086009 DOL  8,287.810UNIQUE CHANGE ORDER ITEM 9  1.000  8,287.81 0.00

SURPLUS PIPE RUNNERS

96086010 DOL  1,472.010UNIQUE CHANGE ORDER ITEM 10  1.000  1,472.01 0.00

MISCELLANEOUS UTILITY WORK, DOL=EA
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96086011 DOL  21,588.020UNIQUE CHANGE ORDER ITEM 11  1.000  21,588.02 0.00

LOW PROFILE DRILLING RIG, DOL=EA

96086012 DOL  9,443.070UNIQUE CHANGE ORDER ITEM 12  1.000  9,443.07 0.00

REPAIR TEMP SIGNAL 3RD PARTY DAMAGE, DOL=EA

96086013 DOL  1,415.780UNIQUE CHANGE ORDER ITEM 13  1.000  1,415.78 0.00

01-24-2020 EXTRA WORK COSTS, DOL=EA

96086014 DOL  2,291.790UNIQUE CHANGE ORDER ITEM 14  1.000  2,291.79 0.00

02-14-2020 EXTRA WORK, DOL=EA

96086015 DOL  6,355.240UNIQUE CHANGE ORDER ITEM 15  1.000  6,355.24 0.00

TAMINA SIGNAL 3RD PARTY DAMAGE, DOL=EA

96086016 DOL  126,448.730UNIQUE CHANGE ORDER ITEM 16  1.000  126,448.73 0.00

PROJECT OVERHEAD - ADDED WORK

96086017 DOL  5.640UNIQUE CHANGE ORDER ITEM 17  7,862.170  44,342.64 0.00

LEVEL-UP ASPHALT ESCALATOR THRU MARCH 2021, 

DOL=TON

96086018 DOL  6.380UNIQUE CHANGE ORDER ITEM 18  2,879.380  18,370.44 0.00

LEVEL-UP ASPHALT ESCALATOR APRIL 2021 THRU END, 

DOL=TON

96086019 DOL  2.790UNIQUE CHANGE ORDER ITEM 19  14,549.820  40,594.00 0.00

SURFACE ASPHALT ESCALATOR, DOL=TON

96086020 DOL  2.190UNIQUE CHANGE ORDER ITEM 20  1,750.400  3,833.38 0.00

INTERSECTIONS (ACP) ESCALATOR THRU MARCH 2021, 

DOL=SY

96086021 DOL  4.970UNIQUE CHANGE ORDER ITEM 21  3,408.620  16,940.84 0.00

INTERSECTIONS (ACP) ESCALATOR APRIL 2021 THRU END, 

DOL=SY

96086022 DOL  1.140UNIQUE CHANGE ORDER ITEM 22  6,466.895  7,372.26 0.00

DRIVEWAYS (ACP) ESCALATOR, DOL=SY

96086023 DOL  13,064.760UNIQUE CHANGE ORDER ITEM 23  1.000  13,064.76 0.00

REPAIR AT&T DAMAGE, DOL=LUMP SUM

96086024 DOL  6,355.240UNIQUE CHANGE ORDER ITEM 24  1.000  6,355.24 0.00

3RD PARTY DAMAGE - TAMINA ROAD - NO. 2, DOL=LUMP 

SUM

96086025 DOL  51,803.820UNIQUE CHANGE ORDER ITEM 25  1.000  51,803.82 0.00

MODIFIED PAN GIRDERS - DOL=LUMP SUM

96086026 DOL  2,671.540UNIQUE CHANGE ORDER ITEM 26  1.000  2,671.54 0.00

3RD PARTY DAMAGE EGYPT LN, DOL=LS

96086027 DOL  1,620.390UNIQUE CHANGE ORDER ITEM 27  1.000  1,620.39 0.00

96086027 DOL  2,671.540UNIQUE CHANGE ORDER ITEM 27  1.000  2,671.54 0.00

3RD PARTY DAMAGE EGYPT LN 2, DOL=LS

96086028 DOL  2,177.830UNIQUE CHANGE ORDER ITEM 28  1.000  2,177.83 0.00

3RD PARTY DAMAGE - SGT HARDIN STORE RD, DOL=LS

96086028 DOL  3,764.780UNIQUE CHANGE ORDER ITEM 28  1.000  3,764.78 0.00

96086028 DOL  15,496.710UNIQUE CHANGE ORDER ITEM 28  1.000  15,496.71 0.00

96086029 DOL  2,165.600UNIQUE CHANGE ORDER ITEM 29  1.000  2,165.60 0.00

96086030 DOL  25,916.920UNIQUE CHANGE ORDER ITEM 30  1.000  25,916.92 0.00

96086031 DOL  23,205.090UNIQUE CHANGE ORDER ITEM 31  1.000  23,205.09 0.00

96086032 DOL  1,335.470UNIQUE CHANGE ORDER ITEM 32  1.000  1,335.47 0.00

REPLACE MBGF DAMAGED BY FALLEN TREE = LS

96086033 DOL  4,970.630UNIQUE CHANGE ORDER ITEM 33  1.000  4,970.63 0.00

STRUCTURAL REPAIR OF CULV 1, 6 X 4 BOX SECTIONS
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96086034 DOL  1.000UNIQUE CHANGE ORDER ITEM 34  14,935.580  14,935.58 0.00

CO 59 ~ Remove & Replaced Appr Slabs at Dry Creek Bridge

96086035 DOL  669.000UNIQUE CHANGE ORDER ITEM 35  1.000  669.00 0.00

CO 62 ~ CONC FOR RVSD MAILBOX FOUNDATION

96086036 DOL  5,760.680UNIQUE CHANGE ORDER ITEM 36  1.000  5,760.68 0.00

96086037 DOL  1,366.210UNIQUE CHANGE ORDER ITEM 37  1.000  1,366.21 0.00

96086038 DOL  6,062.760UNIQUE CHANGE ORDER ITEM 38  1.000  6,062.76 0.00

96086039 DOL  5,353.120UNIQUE CHANGE ORDER ITEM 39  1.000  5,353.12 0.00

3RD PARTY DAMAGE EGYPT LN 3, DOL = LS

96086040 DOL  89,643.230UNIQUE CHANGE ORDER ITEM 40  1.000  89,643.23 0.00

DRIVEWAY 22 CONSTRUCTION - DRAINAGE, DOL=LS

96086101 DOL  45.510UNIQUE CHANGE ORDER ITEM  1,680.000  76,456.80 0.00

FABRICATION OF LOW PROFILE CTB TYPE II

$24,195,776.46TOTAL ITEM EARNINGS TO DATE


