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CONTRACT ID: 638836001 HIGHWAY: 1H0035
PROJECT: RMC - 638836001 DISTRICT NAME: SAN ANTONIO
CONTRACT: 10214022 COUNTY: BEXAR
AWARD AMOUNT: $3,077,767.50 AREA ENGINEER: Dale L. Picha, P.E.
PROJECTED AMOUNT: $3,077,767.50 AREA NUMBER: 096
ADJ. PROJECTED AMOUNT:  $6,528,082.50
CONTRACTOR: INTERSTATE BARRICADES & MARKINGS, INC.
ESTIMATE NUMBER: 0016 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 12/01/2023 to 12/31/2023 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 37.45 ACCEPTED DATE:
% TIME USED: 61.37 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $2,444,908.93 $2,136,453.93 $308,455.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $2,444,908.93 $2,136,453.93 $308,455.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $2,444,908.93 $2,136,453.93 $308,455.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE:

10/07/2021
10/28/2021
11/17/2021
09/30/2022
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

01/08/24



CONTRACT ID 638836001 ESTIMATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE: 09/30/2022
TIME CHARGES BEGIN: 10/03/2022
BID DAYS: 365
C. O. ADJUSTED DAYS: 365
CURRENT DAYS: 730
DAYS CHARGED TO DATE: 448
PHYSICAL WORK COMPLETE: 00/00/0000

DAILY BREAKDOWN

Date or Days Days

Days Charged Credited
12/01/2023
12/02/2023
12/03/2023
12/04/2023
12/05/2023
12/06/2023
12/07/2023
12/08/2023
12/09/2023
12/10/2023
12/11/2023
12/12/2023
12/13/2023
12/14/2023
12/15/2023
12/16/2023
12/17/2023
12/18/2023
12/19/2023
12/20/2023
12/21/2023
12/22/2023
12/23/2023
12/24/2023
12/25/2023
12/26/2023
12/27/2023
12/28/2023
12/29/2023
12/30/2023
12/31/2023

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$970.00

0

DAYS AT

PER DAY $970.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID

638836001

ESTIMATE 0016

WORK PERFORMED THIS PERIOD

LINE
NBR

0080
0085
0100
0156

0160
0241

0315
0325
0350
0375
0385
0500
0506

0515
0521

0536

0545
0560
0566

0575
0580
0590
0596

0605
0651

0696

0706

0711

0730

0740

0755

0760
0770

PROJECT
CATEGORY
ITEM SP
CODE NBR

61856002 002
61856005 002
06666006 007
06666034

SUPP DESCR
06666036 007
06666136

SUPP DESCR
06666167 007
06666170 007
06666178 007
06666205 007
06666207 007
06666300 007
06666301

SUPP DESCR
06666303 007
06666304

SUPP DESCR
06666307

SUPP DESCR
06666309 007
06666312 007
06666313

SUPP DESCR
06666315 007
06666316 007
06666318 007
06666319

SUPP DESCR
06666321 007
06666352

SUPP DESCR
06726007

SUPP DESCR
06726009

SUPP DESCR
06726010

SUPP DESCR
06776001 000
06776003 000
06776007 000
06776008 000
06776012 000

RMC - 638836001

CONTROL
DESCRIPTION

DESCRIPTION

TMA (STATIONARY)

TMA (MOBILE OPERATION)

REFL PAV MRK TY | (W)4"(DOT)(100MIL)
REFL PAV MRK TY | (W)8"(SLD)(060MIL)
New Bid ltem Price

REFL PAV MRK TY | (W)8"(SLD)(100MIL)
REFL PAV MRK TY | (Y)8"(SLD)(060MIL)
New Bid Item Price

REFL PAV MRK TY Il (W) 4" (BRK)

REFL PAV MRK TY Il (W) 4" (SLD)

REFL PAV MRK TY Il (W) 8" (SLD)

REFL PAV MRK TY 1l (Y) 4" (BRK)

REFL PAV MRK TY Il (Y) 4" (SLD)

RE PM W/RET REQ TY | (W)4"(BRK)(100MIL)
RE PM W/RET REQ TY | (W)4"(SLD)(060MIL)
New Bid ltem Price

RE PM W/RET REQ TY | (W)4"(SLD)(100MIL)
RE PM W/RET REQ TY | (W)6"(BRK)(060MIL)
New Bid ltem Price

RE PM W/RET REQ TY | (W)6"(SLD)(060MIL)
New Bid Item Price

RE PM W/RET REQ TY | (W)6"(SLD)(100MIL)
RE PM W/RET REQ TY | (Y)4"(BRK)(100MIL)
RE PM W/RET REQ TY | (Y)4"(SLD)(060MIL)
New Bid Item Price

RE PM W/RET REQ TY | (Y)4"(SLD)(100MIL)
RE PM W/RET REQ TY | (Y)6"(BRK)(060MIL)
RE PM W/RET REQ TY | (Y)6"(BRK)(100MIL)
RE PM W/RET REQ TY 1 (Y)6"(SLD)(060MIL)
New Bid ltem Price

RE PM W/RET REQ TY | (Y)6"(SLD)(100MIL)
REFL PAV MRK TY I(W)(LEGENDS)(100 MIL)
New Bid Item Price

REFL PAV MRKR TY I|-C

New Bid Item Price

REFL PAV MRKR TY II-A-A

New Bid ltem Price

REFL PAV MRKR TY II-C-R

New Bid ltem Price

ELIM EXT PAV MRK & MRKS (4")
ELIM EXT PAV MRK & MRKS (8")
ELIM EXT PAV MRK & MRKS (24")
ELIM EXT PAV MRK & MRKS (ARROW)
ELIM EXT PAV MRK & MRKS (WORD)

CONTRACTOR'S ESTIMATE PACKAGE

638836001
ROADWAY ITEMS

UNIT

DAY
DAY

LF
LF

LF
LF

LF
LF
LF
LF
LF
LF
LF

LF
LF

LF

LF
LF
LF

LF
LF
LF
LF

LF
SF

EA

EA

EA

LF

LF

LF

EA
EA

UNIT
PRICE

100.000
100.000

2.000
0.430

0.800
0.920

0.100
0.080
0.200
0.100
0.080
0.280
0.220

0.260
0.330

0.340

0.350
0.300
0.200

0.300
0.350
0.350
0.400

0.350
7.830

3.270

2.670

3.270

0.250

0.500

3.000

25.000
25.000

QTY THIS
ESTIMATE

3.000
36.000
99.000

44,792.000

1,515.000
4,915.000

160.000
60,645.000
408.000
5,490.000
53,440.000
2,540.000
13,111.000

30,383.000
51,330.000

185,552.000

7,550.000
2,450.000
13,111.000

26,210.000
26,690.000
950.000
247,343.000

8,076.000
1,863.000

3,170.000
6,838.000
2,603.000
494.000
168.000
179.000

6.000
6.000

AMOUNT PAID
THIS ESTIMATE

$300.00
$3,600.00
$198.00
$19,260.56

$1,212.00
$4,521.80

$16.00
$4,851.60
$81.60
$549.00
$4,275.20
$711.20
$2,884.42

$7,899.58
$16,938.90

$63,087.68

$2,642.50
$735.00
$2,622.20

$7,863.00
$9,341.50
$332.50
$98,937.20

$2,826.60
$14,587.29

$10,365.90
$18,257.46
$8,511.81
$123.50
$84.00
$537.00

$150.00
$150.00
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Total Bid QTY Paid
Quantity To Date
200.00 12.00
400.00 308.00
200.00 303.00
282,728.00 197,306.00
20,000.00 13,064.00
3,000.00 13,020.00
20,000.00 6,890.00
1,800,000.00 225,629.00
16,000.00 2,466.00
200,000.00 44,140.00
1,400,000.00 189,290.00
80,000.00 7,770.00
6,550,858.00 308,277.00
2,000,000.00 205,498.00
96,100.00 269,650.00
800,000.00 1,152,721.00
4,000.00 9,316.00
200,000.00 19,200.00
3,565,464.00 274,001.00
600,000.00 177,415.00
1,000.00 75,680.00
1,000.00 1,000.00
1,000.00 1,298,100.00
4,000.00 8,234.00
78,750.00 38,606.50
10,306.00 4,194.00
112,798.00 17,290.00
25,192.00 15,675.00
8,000.00 494.00
2,000.00 168.00
6,000.00 2,041.00
60.00 61.00
60.00 49.00




CONTRACT ID 638836001 ESTIMATE 0016 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 11

TOTAL ITEM EARNINGS THIS ESTIMATE $308,455.00



CONTRACT ID

CONTRACT LINE ITEMS

638836001

ESTIMATE 0016

PROJECT RMC - 638836001 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT)

0075 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP

0080 61856002 002 TMA (STATIONARY)

0085 61856005 002 TMA (MOBILE OPERATION)

0090 06666004 007 REFL PAV MRK TY | (W)4"(DOT)(060MIL)

0091 06666004 REFL PAV MRK TY | (W)4"(DOT)(060MIL)
New Bid Item Price

0100 06666006 007 REFL PAV MRK TY | (W)4"(DOT)(100MIL)

0130 06666028 007 REFL PAV MRK TY | (W)8"(DOT)(060MIL)

0131 06666028 REFL PAV MRK TY | (W)8"(DOT)(060MIL)
New Bid ltem Price

0145 06666031 007 REFL PAV MRK TY | (W)8"(LNDP)(060MIL)

0155 06666034 007 REFL PAV MRK TY | (W)8"(SLD)(060MIL)

0156 06666034 REFL PAV MRK TY | (W)8"(SLD)(060MIL)
New Bid ltem Price

0160 06666036 007 REFL PAV MRK TY | (W)8"(SLD)(100MIL)

0165 06666037 007 REFL PAV MRK TY | (W)12"(LNDP)(060MIL)

0181 06666040 REFL PAV MRK TY | (W)12"(SLD)(060MIL)
New Bid Item Price

0240 06666136 007 REFL PAV MRK TY | (Y)8"(SLD)(060MIL)

0241 06666136 REFL PAV MRK TY | (Y)8"(SLD)(060MIL)
New Bid Item Price

0245 06666138 007 REFL PAV MRK TY | (Y)8"(SLD)(100MIL)

0315 06666167 007 REFL PAV MRK TY Il (W) 4" (BRK)

0325 06666170 007 REFL PAV MRK TY Il (W) 4" (SLD)

0330 06666174 007 REFL PAV MRK TY Il (W) 6" (SLD)

0340 06666176 007 REFL PAV MRK TY Il (W) 8" (DOT)

0350 06666178 007 REFL PAV MRK TY Il (W) 8" (SLD)

0375 06666205 007 REFL PAV MRK TY Il (Y) 4" (BRK)

0385 06666207 007 REFL PAV MRK TY Il (Y) 4" (SLD)

0390 06666208 007 REFL PAV MRK TY Il (Y) 6" (BRK)

0395 06666210 007 REFL PAV MRK TY Il (Y) 6" (SLD)

0490 06666298 007 RE PM W/RET REQ TY | (W)4"(BRK)(060MIL)

0491 06666298 RE PM W/RET REQ TY | (W)4"(BRK)(060MIL)
New Bid Item Price

0500 06666300 007 RE PM W/RET REQ TY | (W)4"(BRK)(100MIL)

0505 06666301 007 RE PM W/RET REQ TY | (W)4"(SLD)(060MIL)

0506 06666301 RE PM W/RET REQ TY | (W)4"(SLD)(060MIL)
New Bid Item Price

0515 06666303 007 RE PM W/RET REQ TY | (W)4"(SLD)(100MIL)

0520 06666304 007 RE PM W/RET REQ TY | (W)6"(BRK)(060MIL)

638836001
ROADWAY ITEMS

UNIT

EA

LF

DAY
DAY

LF
LF

LF
LF
LF

LF
LF
LF

LF
LF
LF

LF
LF

LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF

LF
LF
LF

LF
LF

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

2,000.000
25.000
100.000
100.000

2.000
2.060

2.000
4.000
4.120

0.850
0.310
0.430

0.800
2.500
2.830

0.850
0.920

0.900
0.100
0.080
0.150
1.000
0.200
0.100
0.080
0.150
0.150
0.190
0.250

0.280
0.160
0.220

0.260
0.250

BID
QUANTITY

18.000
1,000.000
100.000
200.000
3,500.000
0.000

100.000
1,000.000
0.000

5,000.000
190,000.000
0.000

10,000.000
2,500.000
0.000

1,500.000
0.000

1,000.000
10,000.000
900,000.000
100.000
25.000
8,000.000
100,000.000
700,000.000
1,000.000
1,000.000
200,000.000
0.000

40,000.000
3,500,000.000
0.000

1,000,000.000
60,000.000

NET CO
QUANTITY

18.000
1,000.000
100.000
200.000
-3,382.000
6,764.000

100.000
-656.000
1,312.000

5,000.000
-141,364.000
282,728.000

10,000.000
2,500.000
16,000.000

0.000
3,000.000

1,000.000
10,000.000
900,000.000
100.000
25.000
8,000.000
100,000.000
700,000.000
1,000.000
1,000.000
-125,780.000
251,560.000

40,000.000
-3,275,429.000
6,550,858.000

1,000,000.000
-48,050.000

QTY PAID
TO DATE

11.00
80.00
12.00
308.00
266.00
898.00

303.00
344.00
169.00

624.00
54,655.00
197,306.00

13,064.00
746.00
7,933.00

7,556.00
13,020.00

140.00
6,890.00
225,629.00
32,533.00
49.00
2,466.00
44,140.00
189,290.00
3,100.00
33,733.00
74,220.00
25,070.00

7,770.00
224,571.00
308,277.00

205,498.00
11,950.00
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AMOUNT
$

22,000.00
2,000.00
1,200.00

30,800.00

532.00
1,849.88

606.00
1,376.00
696.28

530.40
16,943.05
84,841.58

10,451.20
1,865.00
22,450.39

6,422.60
11,978.40

126.00
689.00
18,050.32
4,879.95
49.00
493.20
4,414.00
15,143.20
465.00
5,059.95
14,101.80
6,267.50

2,175.60
35,931.36
67,820.94

53,429.48
2,987.50



CONTRACTID
CATEGORY

LINE ITEM
NBR CODE
0521 06666304
0536 06666307
0545 06666309
0550 06666310
0551 06666310
0560 06666312
0565 06666313
0566 06666313
0575 06666315
0580 06666316
0590 06666318
0596 06666319
0605 06666321
0650 06666352
0651 06666352
0655 06666353
0665 06686085
0670 06686090
0680 06686115
0695 06726007
0696 06726007
0705 06726009
0706 06726009
0710 06726010
0711 06726010
0730 06776001
0740 06776003
0745 06776005
0755 06776007
0760 06776008
0770 06776012
0805 96066053

PROJECT

RMC - 638836001

638836001
001

SP
NBR

007
007

007
007

007
007
007

007
007

007
000
000
000
000

000

000

000
000
000
000
000
000

ESTIMATE 0016
DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

RE PM W/RET REQ TY | (W)6"(BRK)(060MIL)
New Bid Item Price

RE PM W/RET REQ TY | (W)6"(SLD)(060MIL)
New Bid ltem Price

RE PM W/RET REQ TY | (W)6"(SLD)(100MIL)

RE PM W/RET REQ TY | (Y)4"(BRK)(060MIL)

RE PM W/RET REQ TY | (Y)4"(BRK)(060MIL)
New Bid ltem Price

RE PM W/RET REQ TY | (Y)4"(BRK)(100MIL)

RE PM W/RET REQ TY | (Y)4"(SLD)(060MIL)

RE PM W/RET REQ TY | (Y)4"(SLD)(060MIL)
New Bid Item Price

RE PM W/RET REQ TY | (Y)4"(SLD)(100MIL)
RE PM W/RET REQ TY | (Y)6"(BRK)(060MIL)
RE PM W/RET REQ TY | (Y)6"(BRK)(100MIL)
RE PM W/RET REQ TY | (Y)6"(SLD)(060MIL)
New Bid Item Price
RE PM W/RET REQ TY | (Y)6"(SLD)(100MIL)
REFL PAV MRK TY I(W)(LEGENDS)(100 MIL)
REFL PAV MRK TY I(W)(LEGENDS)(100 MIL)
New Bid ltem Price
REFL PAV MRK TY I(Y)(LEGENDS)(100 MIL)
PREFAB PAV MRK TY C (W) (WORD)
PREFAB PAV MRK TY C (W) (SYMBOL)
PREFAB PAV MRK TY C (MULTI) (SHIELD)
REFL PAV MRKR TY I|-C
REFL PAV MRKR TY I|-C
New Bid ltem Price
REFL PAV MRKR TY II-A-A
REFL PAV MRKR TY II-A-A
New Bid Item Price
REFL PAV MRKR TY II-C-R
REFL PAV MRKR TY II-C-R
New Bid Item Price
ELIM EXT PAV MRK & MRKS
ELIM EXT PAV MRK & MRKS

@
8
ELIM EXT PAV MRK & MRKS (12")
(
(

)
"
ELIM EXT PAV MRK & MRKS (24")
ELIM EXT PAV MRK & MRKS (ARROW)

ELIM EXT PAV MRK & MRKS (WORD)
LAW ENFORCEMENT PERSONNEL

CONTROL 638836001

UNIT

LF

LF

LF
LF
LF

LF
LF
LF

LF
LF
LF
LF

LF
SF
SF

SF
EA
EA
EA
EA
EA

EA
EA

EA
EA

LF
LF
LF
LF
EA
EA

DOL

CONTRACTOR'S ESTIMATE PACKAGE
ROADWAY ITEMS

UNIT
PRICE

0.330

0.340

0.350
0.160
0.200

0.300
0.160
0.200

0.300
0.350
0.350
0.400

0.350
7.500
7.830

7.500
500.000
300.000

2,000.000

3.000

3.270

2.400
2.670

3.000
3.270

0.250
0.500
1.500
3.000
25.000
25.000
1.000

BID
QUANTITY

0.000

0.000

2,000.000
350,000.000
0.000

100,000.000
2,500,000.000
0.000

300,000.000
500.000
500.000

0.000

2,000.000
60,000.000
0.000

8,000.000
5.000
5.000

10.000
12,000.000
0.000

70,000.000
0.000

20,000.000
0.000

4,000.000
1,000.000
1,000.000
3,000.000
30.000
30.000
20,000.000
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NET CO QTY PAID AMOUNT
QUANTITY TO DATE $
96,100.000 269,650.00 88,984.50
800,000.000 1,152,721.00 391,925.14
2,000.000 9,316.00 3,260.60
-301,260.000 48,740.00 7,798.40
602,520.000 28,470.00 5,694.00
100,000.000 19,200.00 5,760.00
-1,782,732.000 717,268.00 114,762.88
3,565,464.000 274,001.00 54,800.20
300,000.000 177,415.00 53,224.50
500.000 75,680.00 26,488.00
500.000 1,000.00 350.00
1,000.000 1,298,100.00 519,240.00
2,000.000 8,234.00 2,881.90
-39,375.000 20,625.00 154,687.50
78,750.000 38,606.50 302,288.90
8,000.000 7,340.00 55,050.00
5.000 2.00 1,000.00
5.000 1.00 300.00
10.000 1.00 2,000.00
-5,153.000 6,968.00 20,904.00
10,306.000 4,194.00 13,714.38
-56,399.000 13,601.00 32,642.40
112,798.000 17,290.00 46,164.30
-12,596.000 7,403.00 22,209.00
25,192.000 15,675.00 51,257.25
4,000.000 494.00 123.50
1,000.000 168.00 84.00
1,000.000 826.00 1,239.00
3,000.000 2,041.00 6,123.00
30.000 61.00 1,525.00
30.000 49.00 1,225.00
20,000.000 8,575.00 8,575.00
Category Subtotal $2,444,908.93



CONTRACTID
CATEGORY

LINE ITEM
NBR CODE
0065 05106001
0070 05336002
0095 06666005
0105 06666007
0110 06666016
0115 06666017
0120 06666018
0125 06666019
0135 06666029
0140 06666030
0150 06666033
0170 06666038
0175 06666039
0180 06666040
0185 06666041
0190 06666042
0195 06666045
0200 06666046
0205 06666047
0210 06666048
0215 06666051
0220 06666121
0225 06666122
0230 06666123
0235 06666132
0250 06666139
0255 06666140
0260 06666141
0265 06666144
0270 06666145
0275 06666147
0280 06666150
0285 06666157
0290 06666158
0295 06666159
0300 06666161
0301 06666161
0305 06666161
0310 06666162
0320 06666168
0335 06666175
0345 06666177
0355 06666179
0360 06666180
0365 06666181
0370 06666182

638836001
001

SP
NBR

000
000
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007

007
007
007
007
007
007
007
007
007

ESTIMATE 0016
DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

ONE-WAY TRAF CONT (FLAGGER CONT)
RUMBLE STRIPS (CENTERLINE)
REFL PAV MRK TY | (W)4"(DOT)(090MIL)
REFL PAV MRK TY | (W)4"(LNDP)(060MIL)
REFL PAV MRK TY | (W)6"(DOT)(060MIL)
REFL PAV MRK TY | (W)6"(DOT)(090MIL)
REFL PAV MRK TY | (W)6"(DOT)(100MIL)
REFL PAV MRK TY | (W)6"(LNDP)(060MIL)
REFL PAV MRK TY | (W)8"(DOT)(090MIL)
REFL PAV MRK TY | (W)8"(DOT)(100MIL)
REFL PAV MRK TY | (W)8"(LNDP)(100MIL)
REFL PAV MRK TY | (W)12"(LNDP)(090MIL)
REFL PAV MRK TY | (W)12"(LNDP)(100MIL)
REFL PAV MRK TY | (W)12"(SLD)(060MIL
REFL PAV MRK TY | (W)12"(SLD)(090MIL
REFL PAV MRK TY | (W)12"(SLD)(100MIL
REFL PAV MRK TY | (W)18"(SLD)(100MIL
REFL PAV MRK TY | (W)24"(SLD)(060MIL
REFL PAV MRK TY | (W)24"(SLD)(090MIL
REFL PAV MRK TY | (W)24"(SLD)(100MIL
REFL PAV MRK TY | (W)36"(SLD)(100MIL
REFL PAV MRK TY | (Y)4"(DOT)(060MIL)
REFL PAV MRK TY | (Y)4"(DOT)(090MIL)
REFL PAV MRK TY | (Y)4"(DOT)(100MIL)
REFL PAV MRK TY | (Y)6"(DOT)(100MIL)
REFL PAV MRK TY | (Y)12"(SLD)(060MIL)
REFL PAV MRK TY | (Y)12"(SLD)(090MIL)

)

)

)

)

)

)
)
)
)
)
)
)
)

REFL PAV MRK TY | (Y)12"(SLD)(100MIL)

REFL PAV MRK TY | (Y)18"(SLD)(100MIL)

REFL PAV MRK TY | (Y)24"(SLD)(060MIL)

REFL PAV MRK TY | (Y)24"(SLD)(100MIL)

REFL PAV MRK TY | (Y)36"(SLD)(100MIL)

RE PV MRK TY I(BLACK)4"(SHADOW)(060MIL)

RE PV MRK TY I(BLACK)4"(SHADOW)(090MIL)

RE PV MRK TY I(BLACK)4"(SHADOW)(100MIL)

RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL)

RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL)
New Bid ltem Price

RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL)

RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL)

REFL PAV MRK TY Il (W) 4" (DOT)

REFL PAV MRK TY Il (W) 8" (BRK)

REFL PAV MRK TY Il (W) 8" (LNDP)

REFL PAV MRK TY Il (W) 12" (LNDP)

REFL PAV MRK TY Il (W) 12" (SLD)

REFL PAV MRK TY Il (W) 18" (SLD)

REFL PAV MRK TY Il (W) 24" (SLD)

ROADWAY ITEMS

UNIT

HR
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF

LF
LF
LF
LF
LF
LF
LF
LF
LF

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

60.000
0.160
2.000
1.000
3.000
3.000
3.000
3.000
4.000
4.000
0.850
2.500
2.500
2.500
2.500
2.500
3.750
5.000
5.000
5.000
7.500
2.000
2.000
2.000
3.000
2.500
2.500
2.500
3.750
5.000
5.000
7.500
1.000
1.000
1.000
1.500
1.580

1.500
1.500
1.000
0.200
1.000
2.000
2.000
3.000
4.000

BID
QUANTITY

50.000
5,000.000
100.000
6,000.000
50.000
100.000
100.000
100.000
5,000.000
50.000
1,800.000
300.000
300.000
8,000.000
500.000
500.000
500.000
500.000
500.000
500.000
500.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
1,500.000
100.000
0.000

100.000
3,000.000
250.000
25.000
25.000
25.000
2,000.000
25.000
200.000

NET CO
QUANTITY

50.000
5,000.000
100.000
6,000.000
50.000
100.000
100.000
100.000
5,000.000
50.000
1,800.000
300.000
300.000
-8,000.000
500.000
500.000
500.000
500.000
500.000
500.000
500.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
1,500.000
-100.000
200.000

100.000
3,000.000
250.000
25.000
25.000
25.000
2,000.000
25.000
200.000

QTY PAID
TO DATE

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
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AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTRACTID

0380 06666206
0400 06666211
0405 06666212
0410 06666214
0415 06666224
0420 06666225
0425 06666226
0430 06666228
0435 06666230
0440 06666283
0445 06666284
0450 06666285
0455 06666287
0460 06666288
0465 06666289
0470 06666291
0475 06666293
0480 06666295
0485 06666297
0495 06666299
0510 06666302
0525 06666305
0530 06666306
0535 06666307
0540 06666308
0555 06666311
0570 06666314
0585 06666317
0595 06666319
0600 06666320
0610 06666342
0615 06666343
0620 06666344
0625 06666345
0630 06666346
0635 06666347
0640 06666348
0645 06666350
0660 06686084
0675 06686113
0685 06686116
0690 06726006
0700 06726008
0715 06726016
0720 06726017
0725 06726018
0735 06776002
0750 06776006
0765 06776011
0775 06776017
0780 06776022
0785 06776028

638836001

007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
000
000
000
000
000
000
000
000
000
000
000
000
000
000

ESTIMATE 0016

CONTRACTOR'S ESTIMATE PACKAGE

REFL PAV MRK TY I (Y) 4" (DOT) LF
REFL PAV MRK TY Ii (Y) 8" (SLD) LF
REFL PAV MRK TY I (Y) 12" (SLD) LF
REFL PAV MRK TY Il (Y) 24" (SLD) LF
PAVEMENT SEALER 4" LF
PAVEMENT SEALER 6" LF
PAVEMENT SEALER 8" LF
PAVEMENT SEALER 12" LF
PAVEMENT SEALER 24" LF
REF PROF PAV MRK TY [(W)4"(SLD)(090MIL) LF
REF PROF PAV MRK TY [(W)6"(SLD)(060MIL) LF
REF PROF PAV MRK TY I(W)6"(SLD)(090MIL) LF
REF PROF PAV MRK TY I(Y)4"(SLD)(090MIL) LF
REF PROF PAV MRK TY I(Y)6"(SLD)(060MIL) LF
REF PROF PAV MRK TY I(Y)6"(SLD)(090MIL) LF
REF PROF PAV MRK TY I(Y)4"(BRK)(090MIL) LF
REF PROF PAV MRK TY I(Y)6"(BRK)(090MIL) LF
RE PROF PM TYI (BLK)4"(SHADOW)(090MIL) LF
RE PROF PM TYI (BLK)6"(SHADOW)(090MIL) LF
RE PM W/RET REQ TY | (W)4"(BRK)(090MIL) LF
RE PM W/RET REQ TY | (W)4"(SLD)(090MIL) LF
RE PM W/RET REQ TY | (W)6"(BRK)(090MIL) LF
RE PM W/RET REQ TY | (W)6"(BRK)(100MIL) LF
RE PM W/RET REQ TY | (W)6"(SLD)(060MIL) LF
RE PM W/RET REQ TY | (W)6"(SLD)(090MIL) LF
RE PM W/RET REQ TY | (Y)4"(BRK)(090MIL) LF
RE PM W/RET REQ TY | (Y)4"(SLD)(090MIL) LF
RE PM W/RET REQ TY | (Y)6"(BRK)(090MIL) LF
RE PM W/RET REQ TY | (Y)6"(SLD)(060MIL) LF
RE PM W/RET REQ TY | (Y)6"(SLD)(090MIL) LF
REF PROF PAV MRK TY [(W)4"(SLD)(100MIL) LF
REF PROF PAV MRK TY [(W)6"(SLD)(100MIL) LF
REF PROF PAV MRK TY I(Y)4"(BRK)(100MIL) LF
REF PROF PAV MRK TY I(Y)4"(SLD)(100MIL) LF
REF PROF PAV MRK TY I(Y)8"(BRK)(100MIL) LF
REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF
REFL PAV MRK TY | (W)12"(DOT)(060MIL) LF
REFL PAV MRK TY | (W)12"(DOT)(100MIL) LF
PREFAB PAV MRK TY C (W) (NUMBER) EA
PRE PM TY C(ACC PRK)(BL&WH)(W/BORDR)LG EA
PREFAB PAV MRK TY C(EVAC SYM, BLUE/WHT) EA
REFL PAV MRKR TY I-A EA
REFL PAV MRKR TY I-R EA
TRAFFIC BUTTON TY W EA
TRAFFIC BUTTON TY Y EA
TRAFFIC BUTTON TY B EA
ELIM EXT PAV MRK & MRKS (6") LF
ELIM EXT PAV MRK & MRKS (18") LF
ELIM EXT PAV MRK & MRKS (NUMBER) EA
ELIM EXT PAV MRK & MRKS (SYMBOL) EA
ELIM EXT PAV MRK & MRKS (SHEILD) EA
ELIM EXT PV MRK & MRKS (RUMBLE STRIP) LF

1.000
0.200
2.000
4.000
0.100
0.150
0.200
1.000
2.000
0.550
0.800
0.800
0.550
0.800
0.800
0.550
0.800
0.550
0.800
0.290
0.320
0.350
0.350
0.260
0.350
0.300
0.300
0.350
0.350
0.350
0.550
0.800
0.550
0.550
0.800
0.800
2.000
2.000
300.000
400.000
350.000
5.000
10.000
5.000
5.000
5.000
0.350
3.000
25.000
25.000
50.000
10.000

8,000.000
1,000.000
1,000.000
1,000.000
50.000
5,000.000
2,000.000
250.000
50.000
2,000.000
5,000.000
2,000.000
2,000.000
5,000.000
2,000.000
2,000.000
2,000.000
2,000.000
2,000.000
2,000.000
2,000.000
2,000.000
2,000.000
400,000.000
2,000.000
2,000.000
2,000.000
500.000
500.000
500.000
20,000.000
10,000.000
1,000.000
1,000.000
1,000.000
5,000.000
1,000.000
1,000.000
3.000
5.000
318.000
10.000
50.000
20.000
20.000
20.000
50.000
150.000
40.000
250.000
20.000
10,000.000

8,000.000
1,000.000
1,000.000
1,000.000
50.000
5,000.000
2,000.000
250.000
50.000
2,000.000
5,000.000
2,000.000
2,000.000
5,000.000
2,000.000
2,000.000
2,000.000
2,000.000
2,000.000
2,000.000
2,000.000
2,000.000
2,000.000
-400,000.000
2,000.000
2,000.000
2,000.000
500.000
-500.000
500.000
20,000.000
10,000.000
1,000.000
1,000.000
1,000.000
5,000.000
1,000.000
1,000.000
3.000
5.000
318.000
10.000
50.000
20.000
20.000
20.000
50.000
150.000
40.000
250.000
20.000
10,000.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
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0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTRACT ID

0790
0795
080

0800
0810
0815
130

96026001
96026002
06666040
96056006
96066056
96066058
06666028

ESTIMATE 0016

PAYMENT ADJUSTMENT-POS

PAYMENT ADJUSTMENT-NEG

REFL PAV MRK TY I (W)12"(SLD)(060MIL)
WORK ORDER LIQUIDATED DAMAGES
FORCE ACCOUNT - SAFETY CONTINGENCY
SPECIAL DEDUCTION

REFL PAV MRK TY | (W)8"(DOT)(060MIL)

DOL
DOL
LF

DOL
DOL
DOL
LF

CONTRACTOR'S ESTIMATE PACKAGE

1.000
-1.000
2.500
1.000
1.000
1.000
4.000

1,000.000
42,000.000
0.000
10,000.000
10,000.000
1,000.000
0.000

0.000
0.000
0.000
10,000.000
10,000.000
1,000.000
0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

0.000
0.000
0.000
0.000
0.000
0.000
0.000
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0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$2,444,908.93



CONTRACT ID 638836001 ESTIMATE 0016

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

05006033 000 MOBILIZATION (CALLOUT)

06666004 007 REFL PAV MRK TY | (W)4"(DOT)(060MIL)

06666004 REFL PAV MRK TY | (W)4"(DOT)(060MIL)
New Bid Item Price

06666006 007 REFL PAV MRK TY | (W)4"(DOT)(100MIL)

06666028 007 REFL PAV MRK TY | (W)8"(DOT)(060MIL)

06666028 REFL PAV MRK TY | (W)8"(DOT)(060MIL)
New Bid Item Price

06666031 007 REFL PAV MRK TY | (W)8"(LNDP)(060MIL)

06666034 007 REFL PAV MRK TY | (W)8"(SLD)(060MIL)

06666034 REFL PAV MRK TY | (W)8"(SLD)(060MIL)
New Bid Item Price

06666036 007 REFL PAV MRK TY | (W)8"(SLD)(100MIL)

06666037 007 REFL PAV MRK TY | (W)12"(LNDP)(060MIL)

06666040 REFL PAV MRK TY | (W)12"(SLD)(060MIL)
New Bid Item Price

06666136 007 REFL PAV MRK TY | (Y)8"(SLD)(060MIL)

06666136 REFL PAV MRK TY [ (Y)8"(SLD)(060MIL)
New Bid Item Price

06666138 007 REFL PAV MRK TY | (Y)8"(SLD)(100MIL)

06666167 007 REFL PAV MRK TY Il (W) 4" (BRK)

06666170 007 REFL PAV MRK TY Il (W) 4" (SLD)

06666174 007 REFL PAV MRK TY Il (W) 6" (SLD)

06666176 007 REFL PAV MRK TY Il (W) 8" (DOT)

06666178 007 REFL PAV MRK TY Il (W) 8" (SLD)

06666205 007 REFL PAV MRK TY 11 (Y) 4" (BRK)

06666207 007 REFL PAV MRK TY Il (Y) 4" (SLD)

06666208 007 REFL PAV MRK TY 11 (Y) 6" (BRK)

06666210 007 REFL PAV MRK TY Il (Y) 6" (SLD)

06666298 007 RE PM W/RET REQ TY | (W)4"(BRK)(060MIL)
06666298 RE PM W/RET REQ TY | (W)4"(BRK)(060MIL)
New Bid Item Price
06666300 007 RE PM W/RET REQ TY | (W)4"(BRK)(100MIL)
06666301 007 RE PM W/RET REQ TY | (W)4"(SLD)(060MIL)
06666301 RE PM W/RET REQ TY | (W)4"(SLD)(060MIL)
New Bid Item Price
06666303 007 RE PM W/RET REQ TY | (W)4"(SLD)(100MIL)
06666304 007 RE PM W/RET REQ TY | (W)6"(BRK)(060MIL)
06666304 RE PM W/RET REQ TY | (W)6"(BRK)(060MIL)
New Bid Item Price
06666307 RE PM W/RET REQ TY | (W)6"(SLD)(060MIL)
New Bid Item Price
06666309 007 RE PM W/RET REQ TY | (W)6"(SLD)(100MIL)

06666310 007 RE PM W/RET REQ TY | (Y)4"(BRK)(060MIL)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA
LF
LF

LF
LF
LF

LF
LF
LF

LF
LF
LF

LF
LF

LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF

LF
LF
LF

LF

LF

LF

LF

LF
LF

UNIT
PRICE

2,000.000
2.000
2.060

2.000
4.000
4.120

0.850
0.310
0.430

0.800
2.500
2.830

0.850
0.920

0.900
0.100
0.080
0.150
1.000
0.200
0.100
0.080
0.150
0.150
0.190
0.250

0.280
0.160
0.220

0.260
0.250
0.330

0.340

0.350
0.160

BID
QUANTITY

18.00
3,500.00
3,500.00

100.00
1,000.00
1,000.00

5,000.00
190,000.00
190,000.00

10,000.00
2,500.00
0.00

1,500.00
1,500.00

1,000.00
10,000.00
900,000.00
100.00
25.00
8,000.00
100,000.00
700,000.00
1,000.00
1,000.00
200,000.00
200,000.00

40,000.00
3,500,000.00
3,500,000.00

1,000,000.00
60,000.00
60,000.00

0.00

2,000.00
350,000.00

QTY PAID
TO DATE

11.000
266.000
898.000

303.000
344.000
169.000

624.000
54,655.000
197,306.000

13,064.000
746.000
7,933.000

7,556.000
13,020.000

140.000
6,890.000
225,629.000
32,533.000
49.000
2,466.000
44,140.000
189,290.000
3,100.000
33,733.000
74,220.000
25,070.000

7,770.000
224,571.000
308,277.000

205,498.000
11,950.000
269,650.000

1,152,721.000

9,316.000
48,740.000

AMOUNT
$)

22,000.00
532.00
1,849.88

606.00
1,376.00
696.28

530.40
16,943.05
84,841.58

10,451.20
1,865.00
22,450.39

6,422.60
11,978.40

126.00
689.00
18,050.32
4,879.95
49.00
493.20
4,414.00
15,143.20
465.00
5,059.95
14,101.80
6,267.50

2,175.60
35,931.36
67,820.94

53,429.48
2,987.50
88,984.50

391,925.14

3,260.60
7,798.40
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CONTRACTID
06666310
06666312 007
06666313 007
06666313
06666315 007
06666316 007
06666318 007
06666319
06666321 007
06666352 007
06666352
06666353 007
06686085 000
06686090 000
06686115 000
06726007 000
06726007
06726009 000
06726009
06726010 000
06726010
06776001 000
06776003 000
06776005 000
06776007 000
06776008 000
06776012 000
60566001 000
61856002 002
61856005 002
96066053

638836001 ESTIMATE 0016

RE PM W/RET REQ TY | (Y)4"(BRK)(060MIL)
New Bid Item Price

RE PM W/RET REQ TY | (Y)4"(BRK)(100MIL)
RE PM W/RET REQ TY | (Y)4"(SLD)(060MIL)
RE PM W/RET REQ TY | (Y)4"(SLD)(060MIL)
New Bid Item Price

RE PM W/RET REQ TY | (Y)4"(SLD)(100MIL)
RE PM W/RET REQ TY | (Y)6"(BRK)(060MIL)
RE PM W/RET REQ TY | (Y)6"(BRK)(100MIL)
RE PM W/RET REQ TY | (Y)6"(SLD)(060MIL)
New Bid Item Price

RE PM W/RET REQ TY | (Y)6"(SLD)(100MIL)
REFL PAV MRK TY [(W)(LEGENDS)(100 MIL)
REFL PAV MRK TY [(W)(LEGENDS)(100 MIL)
New Bid Item Price

REFL PAV MRK TY [(Y)(LEGENDS)(100 MIL)
PREFAB PAV MRK TY C (W) (WORD)
PREFAB PAV MRK TY C (W) (SYMBOL)
PREFAB PAV MRK TY C (MULTI) (SHIELD)
REFL PAV MRKR TY |-C

REFL PAV MRKR TY I-C

New Bid Item Price

REFL PAV MRKR TY II-A-A

REFL PAV MRKR TY II-A-A

New Bid Item Price

REFL PAV MRKR TY II-C-R

REFL PAV MRKR TY [I-C-R

New Bid Item Price

ELIM EXT PAV MRK & MRKS (4")

ELIM EXT PAV MRK & MRKS (8")

ELIM EXT PAV MRK & MRKS (12")

ELIM EXT PAV MRK & MRKS (24")

ELIM EXT PAV MRK & MRKS (ARROW)
ELIM EXT PAV MRK & MRKS (WORD)

PREFORMED IN-LANE(TRANS) RUMBLE STRIP

TMA (STATIONARY)
TMA (MOBILE OPERATION)
LAW ENFORCEMENT PERSONNEL

CONTRACTOR'S ESTIMATE PACKAGE

LF

LF
LF
LF

LF
LF
LF
LF

LF
SF
SF

SF
EA
EA
EA
EA
EA

EA
EA

EA
EA

LF
LF
LF
LF
EA
EA
LF

DAY
DAY
DOL

0.200

0.300
0.160
0.200

0.300
0.350
0.350
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7.500
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300.000

2,000.000
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3.270
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3.270

0.250
0.500
1.500
3.000
25.000
25.000
25.000
100.000
100.000
1.000

350,000.00
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2,500,000.00
2,500,000.00

300,000.00
500.00
500.00
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2,000.00
60,000.00
60,000.00

8,000.00
5.00

5.00
10.00
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12,000.00

70,000.00
70,000.00

20,000.00
20,000.00

4,000.00
1,000.00
1,000.00
3,000.00
30.00
30.00
1,000.00
100.00
200.00
20,000.00

28,470.000

19,200.000
717,268.000
274,001.000

177,415.000
75,680.000
1,000.000
1,298,100.000

8,234.000
20,625.000
38,606.500

7,340.000
2.000
1.000
1.000

6,968.000

4,194.000

13,601.000
17,290.000

7,403.000
15,675.000

494.000
168.000
826.000
2,041.000
61.000
49.000
80.000
12.000
308.000
8,575.000

TOTAL ITEM EARNINGS TO DATE

5,694.00

5,760.00
114,762.88
54,800.20

53,224.50
26,488.00
350.00
519,240.00

2,881.90
154,687.50
302,288.90

55,050.00
1,000.00
300.00
2,000.00
20,904.00
13,714.38

32,642.40
46,164.30

22,209.00
51,257.25

123.50
84.00
1,239.00
6,123.00
1,525.00
1,225.00
2,000.00
1,200.00
30,800.00
8,575.00

$2,444,908.93
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