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o "~ CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  06/08/24
SiteManager
Q‘"w
CONTRACT ID: 638836001 HIGHWAY: IH0035
PROJECT: RMC - 638836001 DISTRICT NAME: SAN ANTONIO
CONTRACT: 10214022 COUNTY: BEXAR
AWARD AMOUNT: $3,077,767.50 AREAENGINEER:  Dale L. Picha, P.E.
PROJECTED AMOUNT: $3,077,767.50 AREA NUMBER: 096
ADJ. PROJECTED AMOUNT:  $6,528,082.50
CONTRACTOR: INTERSTATE BARRICADES & MARKINGS, INC.
ESTIMATE NUMBER: 0021 LETTING DATE: 10/07/2021
ESTIMATE PAID: | AWARD DATE: 10/28/2021
ESTIMATE PERIOD: 05/01/2024 to 05/31/2024 NOTICE TO PROCEED DATE: 1111712021
ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/30/2022
% COMPLETE: 67.51 ACCEPTED DATE: 00/00/0000
% TIME USED: 82.19 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING

NON-PARTICIPATING

RETAINAGE

LIQUIDATED DAMAGES

INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

TOTAL TO DATE

$4,406,865.22
$0.00
$4,406,865.22
$0.00
$0.00
$0.00
$0.00
$0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

$4,406,865.22

**There are no Contract Adjustments for this estimate***

PREV TO DATE

THIS ESTIMATE

$4,406,865.22 $0.00
$0.00 $0.00
$4,406,865.22 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$4,406,865.22 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 638836001 ESTIMATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE: 09/30/2022
TIME CHARGES BEGIN: 10/03/2022
BID DAYS: 365
C. O. ADJUSTED DAYS: 365
CURRENT DAYS: 730
DAYS CHARGED TO DATE: 600
PHYSICAL WORK COMPLETE: 00/00/0000

DAILY BREAKDOWN

Date or Days Days

Days Charged Credited
05/01/2024
05/02/2024
05/03/2024
05/04/2024
05/05/2024
05/06/2024
05/07/2024
05/08/2024
05/09/2024
05/10/2024
05/11/2024
05/12/2024
05/13/2024
05/14/2024
05/15/2024
05/16/2024
05/17/2024
05/18/2024
05/19/2024
05/20/2024
05/21/2024
05/22/2024
05/23/2024
05/24/2024
05/25/2024
05/26/2024
05/27/2024
05/28/2024
05/29/2024
05/30/2024
05/31/2024

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$970.00

0

DAYS AT

PER DAY $970.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 638836001 ESTIMATE 0021 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 10

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

CONTRACT LINE ITEMS

PROJECT
CATEGORY 001

LINE ITEM
NBR CODE

0060 05006033
0075 60566001
0080 61856002
0085 61856005
0090 06666004
0091 06666004
0100 06666006
0110 06666016
0130 06666028
0131 06666028
0145 06666031
0155 06666034
0156 06666034
0160 06666036
0165 06666037
0181 06666040
0240 06666136
0241 06666136
0245 06666138
0315 06666167
0325 06666170
0330 06666174
0340 06666176
0350 06666178
0375 06666205
0385 06666207
0390 06666208
0395 06666210
0490 06666298
0491 06666298
0500 06666300
0505 06666301
0506 06666301
0515 06666303
0520 06666304

638836001

RMC - 638836001

SP
NBR

000
000
002
002
007

007
007
007

007
007

007
007

007

007
007
007
007
007
007
007
007
007
007
007

007
007

007
007

ESTIMATE 0021

CONTROL
DESCRIPTION
DESCRIPTION

SUPP DESCRIPTION
MOBILIZATION (CALLOUT)

PREFORMED IN-LANE(TRANS) RUMBLE STRIP

TMA (STATIONARY)

TMA (MOBILE OPERATION)

REFL PAV MRK TY | (W)4"(DOT)(060MIL)

REFL PAV MRK TY | (W)4"(DOT)(060MIL)
New Bid Item Price

REFL PAV MRK TY | (W)4"(DOT)(100MIL)

REFL PAV MRK TY | (W)6"(DOT)(060MIL)

REFL PAV MRK TY | (W)8"(DOT)(060MIL)

REFL PAV MRK TY | (W)8"(DOT)(060MIL)
New Bid ltem Price

REFL PAV MRK TY | (W)8"(LNDP)(060MIL)

REFL PAV MRK TY | (W)8"(SLD)(060MIL)

REFL PAV MRK TY | (W)8"(SLD)(060MIL)
New Bid ltem Price

REFL PAV MRK TY | (W)8"(SLD)(100MIL)

REFL PAV MRK TY | (W)12"(LNDP)(060MIL)

REFL PAV MRK TY | (W)12"(SLD)(060MIL)
New Bid Item Price

REFL PAV MRK TY | (Y)8"(SLD)(060MIL)

REFL PAV MRK TY | (Y)8"(SLD)(060MIL)
New Bid Item Price

REFL PAV MRK TY | (Y)8"(SLD)(100MIL)

REFL PAV MRK TY Il (W) 4" (BRK)

REFL PAV MRK TY Il (W) 4" (SLD)

REFL PAV MRK TY Il (W) 6" (SLD)

REFL PAV MRK TY Il (W) 8" (DOT)

REFL PAV MRK TY Il (W) 8" (SLD)

REFL PAV MRK TY Il (Y) 4" (BRK)

REFL PAV MRK TY Il (Y) 4" (SLD)

REFL PAV MRK TY Il (Y) 6" (BRK)

REFL PAV MRK TY Il (Y) 6" (SLD)

RE PM W/RET REQ TY | (W)4"(BRK)(060MIL)

RE PM W/RET REQ TY | (W)4"(BRK)(060MIL)
New Bid Item Price

RE PM W/RET REQ TY | (W)4"(BRK)(100MIL)

RE PM W/RET REQ TY | (W)4"(SLD)(060MIL)

RE PM W/RET REQ TY | (W)4"(SLD)(060MIL)
New Bid Item Price

RE PM W/RET REQ TY | (W)4"(SLD)(100MIL)

RE PM W/RET REQ TY | (W)6"(BRK)(060MIL)

638836001
ROADWAY ITEMS

UNIT

EA

LF

DAY
DAY

LF
LF

LF
LF
LF
LF

LF
LF
LF

LF
LF
LF

LF
LF

LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF

LF
LF
LF

LF
LF

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

2,000.000
25.000
100.000
100.000

2.000
2.060

2.000
3.000
4.000
4.120

0.850
0.310
0.430

0.800
2.500
2.830

0.850
0.920

0.900
0.100
0.080
0.150
1.000
0.200
0.100
0.080
0.150
0.150
0.190
0.250

0.280
0.160
0.220

0.260
0.250

BID
QUANTITY

18.000
1,000.000
100.000
200.000
3,500.000
0.000

100.000
50.000
1,000.000
0.000

5,000.000
190,000.000
0.000

10,000.000
2,500.000
0.000

1,500.000
0.000

1,000.000
10,000.000
900,000.000
100.000
25.000
8,000.000
100,000.000
700,000.000
1,000.000
1,000.000
200,000.000
0.000

40,000.000
3,500,000.000
0.000

1,000,000.000
60,000.000

NET CO
QUANTITY

18.000
1,000.000
100.000
200.000
-3,382.000
6,764.000

100.000
50.000
-656.000
1,312.000

5,000.000
-141,364.000
282,728.000

10,000.000
2,500.000
16,000.000

0.000
3,000.000

1,000.000
10,000.000
900,000.000
100.000
25.000
8,000.000
100,000.000
700,000.000
1,000.000
1,000.000
-125,780.000
251,560.000

40,000.000
-3,275,429.000
6,550,858.000

1,000,000.000
-48,050.000

QTY PAID
TO DATE

12.00
80.00
64.00
481.00
266.00
898.00

454.00
1,324.00
344.00
1,838.00

624.00
54,655.00
333,520.00

13,064.00
746.00
8,352.00

7,556.00
13,951.00

140.00
6,890.00
225,629.00
32,533.00
49.00
2,466.00
44,140.00
189,290.00
3,100.00
33,733.00
74,220.00
25,070.00

10,060.00
224,571.00
308,277.00

227,332.00
11,950.00

Page 4 of 10

AMOUNT
$

24,000.00
2,000.00
6,400.00

48,100.00

532.00
1,849.88

908.00
3,972.00
1,376.00
7,572.56

530.40
16,943.05
143,413.60

10,451.20
1,865.00
23,636.16

6,422.60
12,834.92

126.00
689.00
18,050.32
4,879.95
49.00
493.20
4,414.00
15,143.20
465.00
5,059.95
14,101.80
6,267.50

2,816.80
35,931.36
67,820.94

59,106.32
2,987.50



CONTRACTID
CATEGORY

LINE ITEM
NBR CODE
0521 06666304
0530 06666306
0536 06666307
0545 06666309
0550 06666310
0551 06666310
0560 06666312
0565 06666313
0566 06666313
0575 06666315
0580 06666316
0590 06666318
0596 06666319
0605 06666321
0610 06666342
0625 06666345
0650 06666352
0651 06666352
0655 06666353
0660 06686084
0665 06686085
0670 06686090
0680 06686115
0695 06726007
0696 06726007
0705 06726009
0706 06726009
0710 06726010
0711 06726010
0730 06776001
0740 06776003
0745 06776005
0755 06776007
0760 06776008
0770 06776012
0805 96066053

638836001
001

SP
NBR

007

007
007

007
007

007
007
007

007
007
007
007

007
000
000
000
000
000

000

000

000
000
000
000
000
000

ESTIMATE 0021
DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

RE PM W/RET REQ TY | (W)6"(BRK)(060MIL)
New Bid Item Price
RE PM W/RET REQ TY | (W)6"(BRK)(100MIL)
RE PM W/RET REQ TY | (W)6"(SLD)(060MIL)
New Bid ltem Price
RE PM W/RET REQ TY | (W)6"(SLD)(100MIL)
RE PM W/RET REQ TY | (Y)4"(BRK)(060MIL)
RE PM W/RET REQ TY | (Y)4"(BRK)(060MIL)
New Bid ltem Price
RE PM W/RET REQ TY | (Y)4"(BRK)(100MIL)
RE PM W/RET REQ TY | (Y)4"(SLD)(060MIL)
RE PM W/RET REQ TY | (Y)4"(SLD)(060MIL)
New Bid Item Price
RE PM W/RET REQ TY | (Y)4"(SLD)(100MIL)
RE PM W/RET REQ TY | (Y)6"(BRK)(060MIL)
RE PM W/RET REQ TY | (Y)6"(BRK)(100MIL)
RE PM W/RET REQ TY | (Y)6"(SLD)(060MIL)
New Bid Item Price
RE PM W/RET REQ TY | (Y)6"(SLD)(100MIL)
REF PROF PAV MRK TY I(W)4"(SLD)(100MIL)
REF PROF PAV MRK TY I(Y)4"(SLD)(100MIL)
REFL PAV MRK TY I(W)(LEGENDS)(100 MIL)
REFL PAV MRK TY I(W)(LEGENDS)(100 MIL)
New Bid ltem Price
REFL PAV MRK TY I(Y)(LEGENDS)(100 MIL)
PREFAB PAV MRK TY C (W) (NUMBER)
PREFAB PAV MRK TY C (W) (WORD)
PREFAB PAV MRK TY C (W) (SYMBOL)
PREFAB PAV MRK TY C (MULTI) (SHIELD)
REFL PAV MRKR TY I-C
REFL PAV MRKR TY I-C
New Bid Item Price
REFL PAV MRKR TY II-A-A
REFL PAV MRKR TY II-A-A
New Bid Item Price
REFL PAV MRKR TY II-C-R
REFL PAV MRKR TY II-C-R
New Bid ltem Price

ELIM EXT PAV MRK & MRKS (4")
ELIM EXT PAV MRK & MRKS (8")
ELIM EXT PAV MRK & MRKS (12")
ELIM EXT PAV MRK & MRKS (24")
ELIM EXT PAV MRK & MRKS (ARROW)
ELIM EXT PAV MRK & MRKS (WORD)
LAW ENFORCEMENT PERSONNEL

ROADWAY ITEMS

UNIT

LF

LF
LF

LF
LF
LF

LF
LF
LF

LF
LF
LF
LF

LF
LF
LF
SF
SF

SF
EA
EA
EA
EA
EA
EA

EA
EA

EA
EA

LF
LF
LF
LF
EA
EA

DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

0.330

0.350
0.340

0.350
0.160
0.200

0.300
0.160
0.200

0.300
0.350
0.350
0.400

0.350
0.550
0.550
7.500
7.830

7.500
300.000
500.000
300.000

2,000.000

3.000

3.270

2.400
2.670

3.000
3.270

0.250
0.500
1.500
3.000
25.000
25.000
1.000

BID
QUANTITY

0.000

2,000.000
0.000

2,000.000
350,000.000
0.000

100,000.000
2,500,000.000
0.000

300,000.000
500.000
500.000

0.000

2,000.000
20,000.000
1,000.000
60,000.000
0.000

8,000.000
3.000
5.000
5.000

10.000
12,000.000
0.000

70,000.000
0.000

20,000.000
0.000

4,000.000
1,000.000
1,000.000
3,000.000
30.000
30.000
20,000.000

NET CO
QUANTITY

96,100.000

2,000.000
800,000.000

2,000.000
-301,260.000
602,520.000

100,000.000
-1,782,732.000
3,565,464.000

300,000.000
500.000
500.000

1,000.000

2,000.000
20,000.000
1,000.000
-39,375.000
78,750.000

8,000.000
3.000
5.000
5.000

10.000
-5,153.000
10,306.000

-56,399.000
112,798.000

-12,596.000
25,192.000

4,000.000
1,000.000
1,000.000
3,000.000
30.000
30.000
20,000.000

QTY PAID
TO DATE

478,760.00

12,577.00
2,204,276.00

55,493.00
48,740.00
28,470.00

20,760.00
717,268.00
274,001.00

198,447.00
151,022.00
4,790.00
2,317,513.00

36,024.00
6,093.00
6,050.00

20,625.00

135,480.50

9,379.00
2.00
10.00
1.00

1.00
6,968.00
12,703.00

13,601.00
56,076.00

7,403.00
28,130.00

494.00
168.00
959.00
2,041.00
65.00
53.00
11,279.29

Category Subtotal

Page 5 of 10

AMOUNT
$
157,990.80

4,401.95
749,453.84

19,422.55
7,798.40
5,694.00

6,228.00
114,762.88
54,800.20

59,534.10
52,857.70
1,676.50
927,005.20

12,608.40
3,351.15
3,327.50

154,687.50
1,060,812.32

70,342.50
600.00
5,000.00
300.00
2,000.00
20,904.00
41,538.81

32,642.40
149,722.92

22,209.00
91,985.10

123.50
84.00
1,438.50
6,123.00
1,625.00
1,325.00
11,279.29

$4,406,865.22



CONTRACT ID 638836001 ESTIMATE 0021

PROJECT RMC - 638836001 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT)

0070 05336002 000 RUMBLE STRIPS (CENTERLINE)

0095 06666005 007 REFL PAV MRK TY | (W)4"(DOT)(090MIL)

0105 06666007 007 REFL PAV MRK TY | (W)4"(LNDP)(060MIL)

0115 06666017 007 REFL PAV MRK TY | (W)6"(DOT)(090MIL)

0120 06666018 007 REFL PAV MRK TY | (W)6"(DOT)(100MIL)

0125 06666019 007 REFL PAV MRK TY | (W)6"(LNDP)(060MIL)

0135 06666029 007 REFL PAV MRK TY | (W)8"(DOT)(090MIL)

0140 06666030 007 REFL PAV MRK TY | (W)8"(DOT)(100MIL)

0150 06666033 007 REFL PAV MRK TY | (W)8"(LNDP)(100MIL)

0170 06666038 007 REFL PAV MRK TY | (W)12"(LNDP)(090MIL)

0175 06666039 007 REFL PAV MRK TY | (W)12"(LNDP)(100MIL)

0180 06666040 007 REFL PAV MRK TY | (W)12"(SLD)(060MIL)

0185 06666041 007 REFL PAV MRK TY | (W)12"(SLD)(090MIL)

0190 06666042 007 REFL PAV MRK TY | (W)12"(SLD)(100MIL)

0195 06666045 007 REFL PAV MRK TY | (W)18"(SLD)(100MIL)

0200 06666046 007 REFL PAV MRK TY | (W)24"(SLD)(060MIL)

0205 06666047 007 REFL PAV MRK TY | (W)24"(SLD)(090MIL)

0210 06666048 007 REFL PAV MRK TY | (W)24"(SLD)(100MIL)

0215 06666051 007 REFL PAV MRK TY | (W)36"(SLD)(100MIL)

0220 06666121 007 REFL PAV MRK TY | (Y)4"(DOT)(060MIL)

0225 06666122 007 REFL PAV MRK TY | (Y)4"(DOT)(090MIL)

0230 06666123 007 REFL PAV MRK TY | (Y)4"(DOT)(100MIL)

0235 06666132 007 REFL PAV MRK TY | (Y)6"(DOT)(100MIL)

0250 06666139 007 REFL PAV MRK TY | (Y)12"(SLD)(060MIL)

0255 06666140 007 REFL PAV MRK TY | (Y)12"(SLD)(090MIL)

0260 06666141 007 REFL PAV MRK TY | (Y)12"(SLD)(100MIL)

0265 06666144 007 REFL PAV MRK TY | (Y)18"(SLD)(100MIL)

0270 06666145 007 REFL PAV MRK TY | (Y)24"(SLD)(060MIL)

0275 06666147 007 REFL PAV MRK TY | (Y)24"(SLD)(100MIL)

0280 06666150 007 REFL PAV MRK TY | (Y)36"(SLD)(100MIL)

0285 06666157 007 RE PV MRK TY I(BLACK)4"(SHADOW)(060MIL)

0290 06666158 007 RE PV MRK TY I(BLACK)4"(SHADOW)(090MIL)

0295 06666159 007 RE PV MRK TY I(BLACK)4"(SHADOW)(100MIL)

0300 06666161 007 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL)

0301 06666161 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL)
New Bid Item Price

0305 06666161 007 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL)

0310 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL)

0320 06666168 007 REFL PAV MRK TY Il (W) 4" (DOT)

0335 06666175 007 REFL PAV MRK TY Il (W) 8" (BRK)

0345 06666177 007 REFL PAV MRK TY Il (W) 8" (LNDP)

0355 06666179 007 REFL PAV MRK TY Il (W) 12" (LNDP)

0360 06666180 007 REFL PAV MRK TY Il (W) 12" (SLD)

0365 06666181 007 REFL PAV MRK TY Il (W) 18" (SLD)

638836001
ROADWAY ITEMS

UNIT

HR
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF

LF
LF
LF
LF
LF
LF
LF
LF

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

60.000
0.160
2.000
1.000
3.000
3.000
3.000
4.000
4.000
0.850
2.500
2.500
2.500
2.500
2.500
3.750
5.000
5.000
5.000
7.500
2.000
2.000
2.000
3.000
2.500
2.500
2.500
3.750
5.000
5.000
7.500
1.000
1.000
1.000
1.500
1.580

1.500
1.500
1.000
0.200
1.000
2.000
2.000
3.000

BID
QUANTITY

50.000
5,000.000
100.000
6,000.000
100.000
100.000
100.000
5,000.000
50.000
1,800.000
300.000
300.000
8,000.000
500.000
500.000
500.000
500.000
500.000
500.000
500.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
1,500.000
100.000
0.000

100.000
3,000.000
250.000
25.000
25.000
25.000
2,000.000
25.000

NET CO
QUANTITY

50.000
5,000.000
100.000
6,000.000
100.000
100.000
100.000
5,000.000
50.000
1,800.000
300.000
300.000
-8,000.000
500.000
500.000
500.000
500.000
500.000
500.000
500.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
100.000
1,500.000
-100.000
200.000

100.000
3,000.000
250.000
25.000
25.000
25.000
2,000.000
25.000

QTY PAID
TO DATE

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
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AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTRACTID

0370 06666182
0380 06666206
0400 06666211
0405 06666212
0410 06666214
0415 06666224
0420 06666225
0425 06666226
0430 06666228
0435 06666230
0440 06666283
0445 06666284
0450 06666285
0455 06666287
0460 06666288
0465 06666289
0470 06666291
0475 06666293
0480 06666295
0485 06666297
0495 06666299
0510 06666302
0525 06666305
0535 06666307
0540 06666308
0555 06666311
0570 06666314
0585 06666317
0595 06666319
0600 06666320
0615 06666343
0620 06666344
0630 06666346
0635 06666347
0640 06666348
0645 06666350
0675 06686113
0685 06686116
0690 06726006
0700 06726008
0715 06726016
0720 06726017
0725 06726018
0735 06776002
0750 06776006
0765 06776011
0775 06776017
0780 06776022
0785 06776028
0790 96026001
0795 96026002
080 06666040

638836001

007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
007
000
000
000
000
000
000
000
000
000
000
000
000
000

ESTIMATE 0021

REFL PAV MRK TY Il (W) 24" (SLD)

REFL PAV MRK TY Il (Y) 4" (DOT)

REFL PAV MRK TY Il (Y) 8" (SLD)

REFL PAV MRK TY Il (Y) 12" (SLD)

REFL PAV MRK TY Il (Y) 24" (SLD)
PAVEMENT SEALER 4"

PAVEMENT SEALER 6"

PAVEMENT SEALER 8"

PAVEMENT SEALER 12"

PAVEMENT SEALER 24"

REF PROF PAV MRK TY [(W)4"(SLD)(090MIL)
REF PROF PAV MRK TY [(W)6"(SLD)(060MIL)
REF PROF PAV MRK TY [(W)6"(SLD)(090MIL)
REF PROF PAV MRK TY I(Y)4"(SLD)(090MIL)
REF PROF PAV MRK TY I(Y)6"(SLD)(060MIL)
REF PROF PAV MRK TY I(Y)6"(SLD)(090MIL)
REF PROF PAV MRK TY I(Y)4"(BRK)(090MIL)
REF PROF PAV MRK TY [(Y)6"(BRK)(090MIL)
RE PROF PM TYI (BLK)4"(SHADOW)(090MIL)
RE PROF PM TYI (BLK)6"(SHADOW)(090MIL)
RE PM W/RET REQ TY | (W)4"(BRK)(090MIL)
RE PM W/RET REQ TY | (W)4"(SLD)(090MIL)
RE PM W/RET REQ TY | (W)6"(BRK)(090MIL)
RE PM W/RET REQ TY | (W)6"(SLD)(060MIL)
RE PM W/RET REQ TY | (W)6"(SLD)(090MIL)
RE PM W/RET REQ TY | (Y)4"(BRK)(090MIL)
RE PM W/RET REQ TY | (Y)4"(SLD)(090MIL)
RE PM W/RET REQ TY | (Y)6"(BRK)(090MIL)
RE PM W/RET REQ TY | (Y)6"(SLD)(060MIL)
RE PM W/RET REQ TY | (Y)6"(SLD)(090MIL)
REF PROF PAV MRK TY [(W)6"(SLD)(100MIL)
REF PROF PAV MRK TY I(Y)4"(BRK)(100MIL)
REF PROF PAV MRK TY I(Y)8"(BRK)(100MIL)
REF PROF PAV MRK TY [(Y)8"(SLD)(100MIL)
REFL PAV MRK TY | (W)12"(DOT)(060MIL)
REFL PAV MRK TY | (W)12"(DOT)(100MIL)

PRE PM TY C(ACC PRK)(BL&WH)(W/BORDR)LG
PREFAB PAV MRK TY C(EVAC SYM, BLUE/WHT)

REFL PAV MRKR TY I-A

REFL PAV MRKR TY I-R

TRAFFIC BUTTON TY W

TRAFFIC BUTTON TY Y

TRAFFIC BUTTON TY B

ELIM EXT PAV MRK & MRKS (6")

ELIM EXT PAV MRK & MRKS (18")

ELIM EXT PAV MRK & MRKS (NUMBER)
ELIM EXT PAV MRK & MRKS (SYMBOL)
ELIM EXT PAV MRK & MRKS (SHEILD)
ELIM EXT PV MRK & MRKS (RUMBLE STRIP)
PAYMENT ADJUSTMENT-POS
PAYMENT ADJUSTMENT-NEG

REFL PAV MRK TY I (W)12"(SLD)(060MIL)

LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
EA
EA
EA
EA
EA
EA
EA
LF
LF
EA
EA
EA
LF
DOL
DOL
LF

CONTRACTOR'S ESTIMATE PACKAGE

4.000
1.000
0.200
2.000
4.000
0.100
0.150
0.200
1.000
2.000
0.550
0.800
0.800
0.550
0.800
0.800
0.550
0.800
0.550
0.800
0.290
0.320
0.350
0.260
0.350
0.300
0.300
0.350
0.350
0.350
0.800
0.550
0.800
0.800
2.000
2.000
400.000
350.000
5.000
10.000
5.000
5.000
5.000
0.350
3.000
25.000
25.000
50.000
10.000
1.000
-1.000
2.500

200.000
8,000.000
1,000.000
1,000.000
1,000.000

50.000
5,000.000
2,000.000

250.000

50.000
2,000.000
5,000.000
2,000.000
2,000.000
5,000.000
2,000.000
2,000.000
2,000.000
2,000.000
2,000.000
2,000.000
2,000.000
2,000.000

400,000.000
2,000.000
2,000.000
2,000.000

500.000

500.000

500.000

10,000.000
1,000.000
1,000.000
5,000.000
1,000.000
1,000.000

5.000

318.000

10.000

50.000

20.000

20.000

20.000

50.000

150.000

40.000

250.000

20.000

10,000.000
1,000.000

42,000.000

0.000

200.000
8,000.000
1,000.000
1,000.000
1,000.000

50.000
5,000.000
2,000.000

250.000

50.000
2,000.000
5,000.000
2,000.000
2,000.000
5,000.000
2,000.000
2,000.000
2,000.000
2,000.000
2,000.000
2,000.000
2,000.000
2,000.000

-400,000.000
2,000.000
2,000.000
2,000.000
500.000
-500.000
500.000
10,000.000
1,000.000
1,000.000
5,000.000
1,000.000
1,000.000
5.000

318.000

10.000

50.000

20.000

20.000

20.000

50.000

150.000

40.000

250.000

20.000

10,000.000
0.000
0.000
0.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

Page 7 of 10

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTRACT ID

0800 96056006
0810 96066056
0815 96066058
130 06666028

638836001

ESTIMATE 0021

WORK ORDER LIQUIDATED DAMAGES
FORCE ACCOUNT - SAFETY CONTINGENCY
SPECIAL DEDUCTION

REFL PAV MRK TY | (W)8"(DOT)(060MIL)

CONTRACTOR'S ESTIMATE PACKAGE

DOL
DOL
DOL
LF

1.000
1.000
1.000
4.000

10,000.000
10,000.000
1,000.000
0.000

10,000.000
10,000.000
1,000.000
0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

0.000
0.000
0.000
0.000
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0.00
0.00
0.00
0.00

0.00

$4,406,865.22



CONTRACT ID

638836001 ESTIMATE 0021

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05006033
06666004
06666004

06666006
06666016
06666028
06666028

06666031
06666034
06666034

06666036
06666037
06666040

06666136
06666136

06666138
06666167
06666170
06666174
06666176
06666178
06666205
06666207
06666208
06666210
06666298
06666298

06666300
06666301
06666301

06666303
06666304
06666304

06666306
06666307

SP
NBR

000
007

007
007
007

007
007

007
007

007

007
007
007
007
007
007
007
007
007
007
007

007
007

007
007

007

DESCRIPTION

MOBILIZATION (CALLOUT)

REFL PAV MRK TY | (W)4"(DOT)(060MIL)
REFL PAV MRK TY | (W)4"(DOT)(060MIL)
New Bid Item Price

REFL PAV MRK TY | (W)4"(DOT)(100MIL
REFL PAV MRK TY | (W)6"(DOT)(060MIL
REFL PAV MRK TY | (W)8"(DOT)(060MIL
REFL PAV MRK TY | (W)8"(DOT)(060MIL
New Bid Item Price

REFL PAV MRK TY | (W)8"(LNDP)(060MIL)
REFL PAV MRK TY | (W)8"(SLD)(060MIL)
REFL PAV MRK TY | (W)8"(SLD)(060MIL)
New Bid Item Price

REFL PAV MRK TY | (W)8"(SLD)(100MIL)
REFL PAV MRK TY | (W)12"(LNDP)(060MIL)
REFL PAV MRK TY | (W)12"(SLD)(060MIL)
New Bid Item Price

REFL PAV MRK TY [ (Y)8"(SLD)(060MIL)
REFL PAV MRK TY | (Y)8"(SLD)(060MIL)
New Bid Item Price

REFL PAV MRK TY | (Y)8"(SLD)(100MIL)
REFL PAV MRK TY Il (W) 4" (BRK)

REFL PAV MRK TY Il (W) 4" (SLD)

REFL PAV MRK TY Il (W) 6" (SLD)

REFL PAV MRK TY Il (W) 8" (DOT)

REFL PAV MRK TY Il (W) 8" (SLD)

REFL PAV MRK TY 11 (Y) 4" (BRK)

REFL PAV MRK TY Il (Y) 4" (SLD)

REFL PAV MRK TY Il (Y) 6" (BRK)

REFL PAV MRK TY Il (Y) 6" (SLD)

RE PM W/RET REQ TY | (W)4"(BRK)(060MIL)
RE PM W/RET REQ TY | (W)4"(BRK)(060MIL)
New Bid Item Price

RE PM W/RET REQ TY | (W)4"(BRK)(100MIL)
RE PM W/RET REQ TY | (W)4"(SLD)(060MIL)
RE PM W/RET REQ TY | (W)4"(SLD)(060MIL)
New Bid Item Price

RE PM W/RET REQ TY | (W)4"(SLD)(100MIL)
RE PM W/RET REQ TY | (W)6"(BRK)(060MIL)
RE PM W/RET REQ TY | (W)6"(BRK)(060MIL)
New Bid Item Price

RE PM W/RET REQ TY | (W)6"(BRK)(100MIL)
RE PM W/RET REQ TY | (W)6"(SLD)(060MIL)
New Bid Item Price

UNIT

EA
LF
LF

LF
LF
LF
LF

LF
LF
LF

LF
LF
LF

LF
LF

LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF

LF
LF
LF

LF
LF
LF

LF
LF

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

2,000.000
2.000
2.060

2.000
3.000
4.000
4.120

0.850
0.310
0.430

0.800
2.500
2.830

0.850
0.920

0.900
0.100
0.080
0.150
1.000
0.200
0.100
0.080
0.150
0.150
0.190
0.250

0.280
0.160
0.220

0.260
0.250
0.330

0.350
0.340

BID
QUANTITY

18.00
3,500.00
3,500.00

100.00
50.00
1,000.00
1,000.00

5,000.00
190,000.00
190,000.00

10,000.00
2,500.00
0.00

1,500.00
1,500.00

1,000.00
10,000.00
900,000.00
100.00
25.00
8,000.00
100,000.00
700,000.00
1,000.00
1,000.00
200,000.00
200,000.00

40,000.00
3,500,000.00
3,500,000.00

1,000,000.00
60,000.00
60,000.00

2,000.00
0.00

QTY PAID
TO DATE

12.000
266.000
898.000

454.000
1,324.000
344.000
1,838.000

624.000
54,655.000
333,520.000

13,064.000
746.000
8,352.000

7,556.000
13,951.000

140.000
6,890.000
225,629.000
32,533.000
49.000
2,466.000
44,140.000
189,290.000
3,100.000
33,733.000
74,220.000
25,070.000

10,060.000
224,571.000
308,277.000

227,332.000
11,950.000
478,760.000

12,577.000
2,204,276.000

AMOUNT
$)

24,000.00
532.00
1,849.88

908.00
3,972.00
1,376.00
7,572.56

530.40
16,943.05
143,413.60

10,451.20
1,865.00
23,636.16

6,422.60
12,834.92

126.00
689.00
18,050.32
4,879.95
49.00
493.20
4,414.00
15,143.20
465.00
5,059.95
14,101.80
6,267.50

2,816.80
35,931.36
67,820.94

59,106.32
2,987.50
157,990.80

4,401.95
749,453.84
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CONTRACTID
06666309 007
06666310 007
06666310
06666312 007
06666313 007
06666313
06666315 007
06666316 007
06666318 007
06666319
06666321 007
06666342 007
06666345 007
06666352 007
06666352
06666353 007
06686084 000
06686085 000
06686090 000
06686115 000
06726007 000
06726007
06726009 000
06726009
06726010 000
06726010
06776001 000
06776003 000
06776005 000
06776007 000
06776008 000
06776012 000
60566001 000
61856002 002
61856005 002
96066053

638836001 ESTIMATE 0021

RE PM W/RET REQ TY | (W)6"(SLD)(100MIL)
RE PM W/RET REQ TY | (Y)4"(BRK)(060MIL)
RE PM W/RET REQ TY | (Y)4"(BRK)(060MIL)
New Bid Item Price

RE PM W/RET REQ TY | (Y)4"(BRK)(100MIL)
RE PM W/RET REQ TY | (Y)4"(SLD)(060MIL)
RE PM W/RET REQ TY | (Y)4"(SLD)(060MIL)
New Bid Item Price

RE PM W/RET REQ TY | (Y)4"(SLD)(100MIL)
RE PM W/RET REQ TY | (Y)6"(BRK)(060MIL)
RE PM W/RET REQ TY | (Y)6"(BRK)(100MIL)
RE PM W/RET REQ TY | (Y)6"(SLD)(060MIL)
New Bid Item Price

RE PM W/RET REQ TY | (Y)6"(SLD)(100MIL)
REF PROF PAV MRK TY I(W)4"(SLD)(100MIL)
REF PROF PAV MRK TY I(Y)4"(SLD)(100MIL)
REFL PAV MRK TY [(W)(LEGENDS)(100 MIL)
REFL PAV MRK TY I(W)(LEGENDS)(100 MIL)
New Bid Item Price

REFL PAV MRK TY I(Y)(LEGENDS)(100 MIL)
PREFAB PAV MRK TY C (W) (NUMBER)
PREFAB PAV MRK TY C (W) (WORD)
PREFAB PAV MRK TY C (W) (SYMBOL)
PREFAB PAV MRK TY C (MULTI) (SHIELD)
REFL PAV MRKR TY I-C

REFL PAV MRKR TY I-C

New Bid Item Price

REFL PAV MRKR TY II-A-A

REFL PAV MRKR TY II-A-A

New Bid Item Price

REFL PAV MRKR TY II-C-R

REFL PAV MRKR TY II-C-R

New Bid Item Price

ELIM EXT PAV MRK & MRKS (4")

ELIM EXT PAV MRK & MRKS (8")

ELIM EXT PAV MRK & MRKS (12")

ELIM EXT PAV MRK & MRKS (24")

ELIM EXT PAV MRK & MRKS (ARROW)

ELIM EXT PAV MRK & MRKS (WORD)

PREFORMED IN-LANE(TRANS) RUMBLE STRIP

TMA (STATIONARY)
TMA (MOBILE OPERATION)
LAW ENFORCEMENT PERSONNEL

CONTRACTOR'S ESTIMATE PACKAGE

LF
LF
LF

LF
LF
LF

LF
LF
LF
LF

LF
LF
LF
SF
SF

SF
EA
EA
EA
EA
EA
EA

EA
EA

EA
EA

LF
LF
LF
LF
EA
EA
LF

DAY
DAY
DOL

0.350
0.160
0.200

0.300
0.160
0.200

0.300
0.350
0.350
0.400

0.350
0.550
0.550
7.500
7.830

7.500
300.000
500.000
300.000

2,000.000

3.000

3.270

2.400
2.670

3.000
3.270

0.250
0.500
1.500
3.000
25.000
25.000
25.000
100.000
100.000
1.000

2,000.00
350,000.00
350,000.00

100,000.00
2,500,000.00
2,500,000.00

300,000.00
500.00
500.00

0.00

2,000.00
20,000.00
1,000.00
60,000.00
60,000.00

8,000.00
3.00

5.00

5.00
10.00
12,000.00
12,000.00

70,000.00
70,000.00

20,000.00
20,000.00

4,000.00
1,000.00
1,000.00
3,000.00
30.00
30.00
1,000.00
100.00
200.00
20,000.00

55,493.000
48,740.000
28,470.000

20,760.000
717,268.000
274,001.000

198,447.000
151,022.000
4,790.000
2,317,513.000

36,024.000
6,093.000
6,050.000

20,625.000

135,480.500

9,379.000
2.000
10.000
1.000
1.000
6,968.000
12,703.000

13,601.000
56,076.000

7,403.000
28,130.000

494.000
168.000
959.000
2,041.000
65.000
53.000
80.000
64.000
481.000
11,279.290

TOTAL ITEM EARNINGS TO DATE

19,422.55
7,798.40
5,694.00

6,228.00
114,762.88
54,800.20

59,534.10
52,857.70
1,676.50
927,005.20

12,608.40
3,351.15
3,327.50

154,687.50
1,060,812.32

70,342.50
600.00
5,000.00
300.00
2,000.00
20,904.00
41,538.81

32,642.40
149,722.92

22,209.00
91,985.10

123.50
84.00
1,438.50
6,123.00
1,625.00
1,325.00
2,000.00
6,400.00
48,100.00
11,279.29

$4,406,865.22
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