
646784001CONTRACT ID:

PROJECT: MMC - 646784001

CONTRACT:

06244205

PROJECTED AMOUNT: $394,200.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

WRIGHT ASPHALT PRODUCTS COMPANY LLC

TAYLOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/24

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0002

08/31/2024

LETTING DATE:

NOTICE TO PROCEED DATE: 07/24/2024

06/06/2024

ESTIMATE PAID:

 34

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/29/2024

$394,200.00

CONTRACT:

08/01/2024

AWARD AMOUNT: $394,200.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 18.58

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 36.39

$143,435.58 $0.00 $143,435.58 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$143,435.58 $0.00 $143,435.58 

$0.00 $0.00 $0.00 

$143,435.58 $143,435.58 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 34

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/29/2024

07/29/2024

 183

 0

 183

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2024  1

08/02/2024  1

08/03/2024  1

08/04/2024  1

08/05/2024  1

08/06/2024  1

08/07/2024  1

08/08/2024  1

08/09/2024  1

08/10/2024  1

08/11/2024  1

08/12/2024  1

08/13/2024  1

08/14/2024  1

08/15/2024  1

08/16/2024  1

08/17/2024  1

08/18/2024  1

08/19/2024  1

08/20/2024  1

08/21/2024  1

08/22/2024  1

08/23/2024  1

08/24/2024  1

08/25/2024  1

08/26/2024  1

08/27/2024  1

08/28/2024  1

08/29/2024  1

08/30/2024  1

08/31/2024  1
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WORK PERFORMED THIS PERIOD

MMC - 646784001 646784001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0110 80106030 EMULSION(CHFRS-2P)(DEL)(GAL)(SITE 11)000 GAL  2.720 $14,172.37 5,210.430  5,210.43 6,000.00

0115 80106031 EMULSION(CHFRS-2P)(DEL)(GAL)(SITE 12)000 GAL  2.730 $31,928.44 11,695.400  11,695.40 6,000.00

0135 80106090 EMULSION(CSS-1H)(DEL)(GAL)(SITE 3)000 GAL  2.330 $55,983.56 24,027.280  24,027.28 6,000.00

0145 80106092 EMULSION(CSS-1H)(DEL)(GAL)(SITE 5)000 GAL  2.300 $11,828.58 5,142.860  5,142.86 6,000.00

0180 80106099 EMULSION(CSS-1H)(DEL)(GAL)(SITE 12)000 GAL  2.360 $13,705.79 5,807.540  5,807.54 6,000.00

0185 80106100 EMULSION(CSS-1H)(DEL)(GAL)(SITE 13)000 GAL  2.330 $13,991.84 6,005.080  6,005.08 6,000.00

0500 96026614 DEMURRAGE DOL  1.000 $1,825.00 1,825.000  1,825.00 500.00

Demurrage charge by VendorSUPP DESCR

$143,435.58TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646784001PROJECT CONTROLMMC - 646784001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0110 80106030 000 EMULSION(CHFRS-2P)(DEL)(GAL)(SITE 11) GAL  2.720  6,000.000  0.000  5,210.43  14,172.37

0115 80106031 000 EMULSION(CHFRS-2P)(DEL)(GAL)(SITE 12) GAL  2.730  6,000.000  0.000  11,695.40  31,928.44

0135 80106090 000 EMULSION(CSS-1H)(DEL)(GAL)(SITE 3) GAL  2.330  6,000.000  0.000  24,027.28  55,983.56

0145 80106092 000 EMULSION(CSS-1H)(DEL)(GAL)(SITE 5) GAL  2.300  6,000.000  0.000  5,142.86  11,828.58

0180 80106099 000 EMULSION(CSS-1H)(DEL)(GAL)(SITE 12) GAL  2.360  6,000.000  0.000  5,807.54  13,705.79

0185 80106100 000 EMULSION(CSS-1H)(DEL)(GAL)(SITE 13) GAL  2.330  6,000.000  0.000  6,005.08  13,991.84

0500 96026614 DEMURRAGE DOL  1.000  500.000  0.000  1,825.00  1,825.00

Demurrage charge by Vendor

Category Subtotal $143,435.58

646784001MMC - 646784001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80106020 000 EMULSION(CHFRS-2P)(DEL)(GAL)(SITE 1) GAL  2.660  6,000.000  0.000  0.000  0.00

0065 80106021 000 EMULSION(CHFRS-2P)(DEL)(GAL)(SITE 2) GAL  2.670  6,000.000  0.000  0.000  0.00

0070 80106022 000 EMULSION(CHFRS-2P)(DEL)(GAL)(SITE 3) GAL  2.690  6,000.000  0.000  0.000  0.00

0075 80106023 000 EMULSION(CHFRS-2P)(DEL)(GAL)(SITE 4) GAL  2.710  6,000.000  0.000  0.000  0.00

0080 80106024 000 EMULSION(CHFRS-2P)(DEL)(GAL)(SITE 5) GAL  2.670  6,000.000  0.000  0.000  0.00

0085 80106025 000 EMULSION(CHFRS-2P)(DEL)(GAL)(SITE 6) GAL  2.750  6,000.000  0.000  0.000  0.00

0090 80106026 000 EMULSION(CHFRS-2P)(DEL)(GAL)(SITE 7) GAL  2.720  6,000.000  0.000  0.000  0.00

0095 80106027 000 EMULSION(CHFRS-2P)(DEL)(GAL)(SITE 8) GAL  2.730  6,000.000  0.000  0.000  0.00

0100 80106028 000 EMULSION(CHFRS-2P)(DEL)(GAL)(SITE 9) GAL  2.720  6,000.000  0.000  0.000  0.00

0105 80106029 000 EMULSION(CHFRS-2P)(DEL)(GAL)(SITE 10) GAL  2.740  6,000.000  0.000  0.000  0.00

0120 80106032 000 EMULSION(CHFRS-2P)(DEL)(GAL)(SITE 13) GAL  2.690  6,000.000  0.000  0.000  0.00

0125 80106088 000 EMULSION(CSS-1H)(DEL)(GAL)(SITE 1) GAL  2.300  6,000.000  0.000  0.000  0.00

0130 80106089 000 EMULSION(CSS-1H)(DEL)(GAL)(SITE 2) GAL  2.310  6,000.000  0.000  0.000  0.00

0140 80106091 000 EMULSION(CSS-1H)(DEL)(GAL)(SITE 4) GAL  2.350  6,000.000  0.000  0.000  0.00

0150 80106093 000 EMULSION(CSS-1H)(DEL)(GAL)(SITE 6) GAL  2.390  6,000.000  0.000  0.000  0.00

0155 80106094 000 EMULSION(CSS-1H)(DEL)(GAL)(SITE 7) GAL  2.360  6,000.000  0.000  0.000  0.00

0160 80106095 000 EMULSION(CSS-1H)(DEL)(GAL)(SITE 8) GAL  2.370  6,000.000  0.000  0.000  0.00

0165 80106096 000 EMULSION(CSS-1H)(DEL)(GAL)(SITE 9) GAL  2.360  6,000.000  0.000  0.000  0.00

0170 80106097 000 EMULSION(CSS-1H)(DEL)(GAL)(SITE 10) GAL  2.380  6,000.000  0.000  0.000  0.00

0175 80106098 000 EMULSION(CSS-1H)(DEL)(GAL)(SITE 11) GAL  2.360  6,000.000  0.000  0.000  0.00

0190 80106002 CUTBACK ASPHALT (MC-30)(DELIVERY) GAL  4.150  0.000  6,000.000  0.000  0.00

MC 30 for Mitchell County

0505 96056009 MMC/TMC ACTUAL DAMAGES DOL -1.000  500.000  0.000  0.000  0.00

Damages charged to Vendor

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $143,435.58
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80106030 000 GAL  2.720EMULSION(CHFRS-2P)(DEL)(GAL)(SITE 11)  5,210.430  14,172.37 6,000.00

80106031 000 GAL  2.730EMULSION(CHFRS-2P)(DEL)(GAL)(SITE 12)  11,695.400  31,928.44 6,000.00

80106090 000 GAL  2.330EMULSION(CSS-1H)(DEL)(GAL)(SITE 3)  24,027.280  55,983.56 6,000.00

80106092 000 GAL  2.300EMULSION(CSS-1H)(DEL)(GAL)(SITE 5)  5,142.860  11,828.58 6,000.00

80106099 000 GAL  2.360EMULSION(CSS-1H)(DEL)(GAL)(SITE 12)  5,807.540  13,705.79 6,000.00

80106100 000 GAL  2.330EMULSION(CSS-1H)(DEL)(GAL)(SITE 13)  6,005.080  13,991.84 6,000.00

96026614 DOL  1.000DEMURRAGE  1,825.000  1,825.00 500.00

Demurrage charge by Vendor

$143,435.58TOTAL ITEM EARNINGS TO DATE


