
008010019CONTRACT ID:

PROJECT: F 2024(792)

CONTRACT:

03243208

PROJECTED AMOUNT: $7,390,846.64

CONTRACTOR:

HIGHWAY: BU 377H

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

NORTHEASTERN PAVERS, LLC

Sarah Horner, P.E.

HOOD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/24

03/28/2024AWARD DATE:

ESTIMATE PERIOD:

0006

10/25/2024

LETTING DATE:

NOTICE TO PROCEED DATE: 04/18/2024

03/06/2024

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/06/2024

$7,390,846.64

CONTRACT:

09/26/2024

AWARD AMOUNT: $6,993,915.90

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.21

$0.00 $15,600.00 $15,600.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $15,600.00 $15,600.00 

$0.00 $0.00 $0.00 

$0.00 $15,600.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $15,600.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/06/2024

05/19/2024

 192

 0

 192

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 22

09/26/2024  1 TIME SUSPENDED

09/27/2024  1 TIME SUSPENDED

09/28/2024  1 SATURDAY

09/29/2024  1 SUNDAY

09/30/2024  1 TIME SUSPENDED

10/01/2024  1 TIME SUSPENDED

10/02/2024  1 TIME SUSPENDED

10/03/2024  1 TIME SUSPENDED

10/04/2024  1 TIME SUSPENDED

10/05/2024  1 SATURDAY

10/06/2024  1 SUNDAY

10/07/2024  1 TIME SUSPENDED

10/08/2024  1 TIME SUSPENDED

10/09/2024  1 TIME SUSPENDED

10/10/2024  1 TIME SUSPENDED

10/11/2024  1 TIME SUSPENDED

10/12/2024  1 SATURDAY

10/13/2024  1 SUNDAY

10/14/2024  1 TIME SUSPENDED

10/15/2024  1 TIME SUSPENDED

10/16/2024  1 TIME SUSPENDED

10/17/2024  1 TIME SUSPENDED

10/18/2024  1 TIME SUSPENDED

10/19/2024  1 SATURDAY

10/20/2024  1 SUNDAY

10/21/2024  1 TIME SUSPENDED

10/22/2024  1 TIME SUSPENDED

10/23/2024  1 TIME SUSPENDED

10/24/2024  1 TIME SUSPENDED

10/25/2024  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

008010019PROJECT CONTROLF 2024(792)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0570 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  15,600.00  15,600.00

Category Subtotal $15,600.00

008010019F 2024(792)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01326001 000 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  150.000  50.000  0.000  0.000  0.00

0065 01346001 000 BACKFILL (TY A) STA  100.000  210.000  0.000  0.000  0.00

0070 01346010 000 BACKFILL (TY B) LF  10.000  1,740.000  0.000  0.000  0.00

0075 01506002 000 BLADING HR  200.000  10.000  0.000  0.000  0.00

0080 01626002 000 BLOCK SODDING SY  10.000  2,447.000  0.000  0.000  0.00

0085 01686001 000 VEGETATIVE WATERING MG  0.010  85.000  0.000  0.000  0.00

0090 03166029 002 ASPH (RC-250) GAL  35.000  1,118.000  0.000  0.000  0.00

0095 03166414 002 AGGR (TY-B GR-5) CY  125.000  494.000  0.000  0.000  0.00

0100 03516006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  115.000  2,950.000  0.000  0.000  0.00

0105 03546013 000 PLAN & TEXT CONC PAV(0" TO 1/2") SY  2.000  7,439.000  0.000  0.000  0.00

0110 03546022 000 PLANE ASPH CONC PAV(0" TO 3") SY  5.000  3,175.000  0.000  0.000  0.00

0115 03546088 000 PLANE ASPH CONC PAV (0" TO 5") SY  7.000  81,872.000  0.000  0.000  0.00

0120 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  20.000  1,030.000  0.000  0.000  0.00

0125 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  850.000  159.000  0.000  0.000  0.00

0130 04796001 000 ADJUSTING MANHOLES EA  2,500.000  5.000  0.000  0.000  0.00

0135 05006001 000 MOBILIZATION LS  700,000.000  1.000  0.000  0.000  0.00

0140 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  20,000.000  9.000  0.000  0.000  0.00

0145 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  1,000.000  0.000  0.000  0.00

0150 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  1,000.000  0.000  0.000  0.00

0155 05306002 000 INTERSECTIONS (ACP) SY  80.000  1,561.000  0.000  0.000  0.00

0160 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  32.000  515.000  0.000  0.000  0.00

0165 05406003 001 MTL THRIE-BEAM GD FEN (TIM POST) LF  48.000  2,580.000  0.000  0.000  0.00

0170 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,600.000  8.000  0.000  0.000  0.00

0171 05406016 201 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,378.650  0.000  0.000  0.000  0.00

added by CO#2

0172 05406033 201 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,431.680  0.000  0.000  0.000  0.00

added by CO#2

0173 05406037 201 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1,007.480  0.000  0.000  0.000  0.00

added by CO#2

0175 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  340.000  12.000  0.000  0.000  0.00

0180 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,000.000  12.000  0.000  0.000  0.00

0185 06106102 000 REPLACE LUMINAIRE W/LED (250W EQ) EA  2,900.000  2.000  0.000  0.000  0.00

0190 06186023 000 CONDT (PVC) (SCH 40) (2") LF  80.000  13.000 -10.000  0.000  0.00

0195 06206009 000 ELEC CONDR (NO.6) BARE LF  7.000  375.000 -10.000  0.000  0.00
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0200 06206010 000 ELEC CONDR (NO.6) INSULATED LF  7.000  26.000  74.000  0.000  0.00

0205 06216002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  9.000  270.000  0.000  0.000  0.00

0210 06246010 000 GROUND BOX TY D (162922)W/APRON EA  6,100.000  1.000  2.000  0.000  0.00

0215 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  22,500.000  1.000  0.000  0.000  0.00

0220 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  925.000  72.000  0.000  0.000  0.00

0225 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,150.000  10.000  0.000  0.000  0.00

0230 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,425.000  6.000  0.000  0.000  0.00

0235 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,150.000  1.000  0.000  0.000  0.00

0240 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,500.000  1.000  0.000  0.000  0.00

0245 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,700.000  11.000  0.000  0.000  0.00

0250 06446038 000 IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL) EA  1,975.000  2.000  0.000  0.000  0.00

0255 06446076 000 REMOVE SM RD SN SUP&AM EA  160.000  105.000  0.000  0.000  0.00

0260 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  30.000  60.000  0.000  0.000  0.00

0265 06586016 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 (BI) EA  30.000  68.000  0.000  0.000  0.00

0270 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  35.000  68.000  0.000  0.000  0.00

0275 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.500  2,500.000  0.000  0.000  0.00

0280 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.500  500.000  0.000  0.000  0.00

0285 06666021 007 REFL PAV MRK TY I (W)6"(LNDP)(100MIL) LF  5.000  88.000  0.000  0.000  0.00

0290 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  5.000  43.000  0.000  0.000  0.00

0295 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  1,843.000  0.000  0.000  0.00

0300 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.000  95.000  0.000  0.000  0.00

0305 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  563.000  0.000  0.000  0.00

0310 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  150.000  21.000  0.000  0.000  0.00

0315 06666057 007 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  200.000  2.000  0.000  0.000  0.00

0320 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  185.000  11.000  0.000  0.000  0.00

0325 06666102 007 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  65.000  12.000  0.000  0.000  0.00

0330 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  7.000  835.000  0.000  0.000  0.00

0335 06666225 007 PAVEMENT SEALER 6" LF  0.190  4,700.000  0.000  0.000  0.00

0340 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.650  24,826.000  0.000  0.000  0.00

0345 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.650  1,923.000  0.000  0.000  0.00

0350 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.650  35,535.000  0.000  0.000  0.00

0355 06726007 000 REFL PAV MRKR TY I-C EA  4.500  101.000  0.000  0.000  0.00

0360 06726009 000 REFL PAV MRKR TY II-A-A EA  4.500  929.000  0.000  0.000  0.00

0365 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.500  4,700.000  0.000  0.000  0.00

0367 06806002 206 INSTALL HWY TRF SIG (ISOLATED) EA  45,469.340  0.000  1.000  0.000  0.00

Added by CO #1

0370 06826001 000 VEH SIG SEC (12")LED(GRN) EA  1,650.000  25.000  0.000  0.000  0.00

0375 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  1,650.000  19.000 -7.000  0.000  0.00

0380 06826003 000 VEH SIG SEC (12")LED(YEL) EA  1,650.000  25.000  0.000  0.000  0.00

0385 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  1,650.000  4.000  0.000  0.000  0.00

0390 06826005 000 VEH SIG SEC (12")LED(RED) EA  1,650.000  25.000  0.000  0.000  0.00

0395 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  1,650.000  2.000  0.000  0.000  0.00

0400 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  2,500.000  7.000  0.000  0.000  0.00

0405 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  425.000  13.000  4.000  0.000  0.00

0410 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  450.000  4.000  4.000  0.000  0.00

0415 06826056 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  500.000  2.000  0.000  0.000  0.00

0420 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  9.000  539.000  0.000  0.000  0.00

0425 06846042 000 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  20.000  405.000  0.000  0.000  0.00

0430 06846079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  10.000  805.000  0.000  0.000  0.00

0435 06886001 000 PED DETECT PUSH BUTTON (APS) EA  3,000.000  7.000  1.000  0.000  0.00

0440 06886003 000 PED DETECTOR CONTROLLER UNIT EA  9,000.000  2.000  0.000  0.000  0.00

0445 06906007 000 REPLACE OF GROUND BOXES EA  7,100.000  2.000  0.000  0.000  0.00
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0450 07526001 000 TREE TRIMMING MI  90,000.000  0.500  0.000  0.000  0.00

0455 30766001 000 D-GR HMA TY-B PG64-22 TON  135.000  14,123.000  0.000  0.000  0.00

0459 30776026 900 SP MIXES SP-C PG70-28 TON  166.710  0.000  0.000  0.000  0.00

50/50 SAC A/B BLEND, added by CO#2

0460 30776027 000 SP MIXES SP-C SAC-A PG70-28 TON  170.000  9,849.000  0.000  0.000  0.00

0465 30776075 000 TACK COAT GAL  0.010  32,985.000  0.000  0.000  0.00

0470 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  6.000  0.000  0.000  0.00

0475 60106011 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  14,500.000  2.000  0.000  0.000  0.00

0480 60276003 000 CONDUIT (PREPARE) LF  7.000  335.000  0.000  0.000  0.00

0485 60276008 000 GROUND BOX (PREPARE) EA  825.000  4.000  0.000  0.000  0.00

0490 60456001 000 INSTALL OF (RADD) VEHICLE DETECTORS EA  6,175.000  2.000  0.000  0.000  0.00

0495 60466001 000 INSTALL OF (RPD) VEHICLE DETECTORS EA  6,175.000  12.000  0.000  0.000  0.00

0500 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  15,000.000  3.000  0.000  0.000  0.00

0505 61856002 002 TMA (STATIONARY) DAY  0.010  348.000  0.000  0.000  0.00

0510 61856005 002 TMA (MOBILE OPERATION) DAY  0.010  12.000  0.000  0.000  0.00

0515 62276002 000 SOLAR POWERED LED ROADSIDE SIGN EA  7,500.000  2.000  0.000  0.000  0.00

0520 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  47,665.120  0.000  0.000  0.00

0525 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  41,858.250  0.000  0.000  0.00

0530 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  47,665.120  0.000  0.000  0.00

0535 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  41,858.250  0.000  0.000  0.00

0540 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  38,184.000  0.000  0.000  0.00

0545 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  70,000.000  0.000  0.000  0.00

0550 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  140,000.000  0.000  0.000  0.00

0555 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

0560 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0565 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $15,600.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

96016001 DOL  1.000MATERIAL ON HAND  15,600.000  15,600.00 1,000.00

$15,600.00TOTAL ITEM EARNINGS TO DATE


