
061701177CONTRACT ID:

PROJECT: F 2B24(119)

CONTRACT:

04243002

PROJECTED AMOUNT: $57,997,939.15

CONTRACTOR:

HIGHWAY: SH 358

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

BAY LTD.

Ernest Longoria, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/24

04/25/2024AWARD DATE:

ESTIMATE PERIOD:

0004

10/28/2024

LETTING DATE:

NOTICE TO PROCEED DATE: 06/26/2024

04/04/2024

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$57,997,939.15

CONTRACT:

09/29/2024

AWARD AMOUNT: $57,997,939.15

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,265.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,265.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

06/01/2024

 749

 0

 749

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 5

TIME SUSPENDED 20

09/29/2024  1 SUNDAY

09/30/2024  1 Time suspension -Awaiting 

Preconstruction Meeting

10/01/2024  1 TIME SUSPENDED

10/02/2024  1 TIME SUSPENDED

10/03/2024  1 TIME SUSPENDED

10/04/2024  1 TIME SUSPENDED

10/05/2024  1 SATURDAY

10/06/2024  1 SUNDAY

10/07/2024  1 TIME SUSPENDED

10/08/2024  1 TIME SUSPENDED

10/09/2024  1 TIME SUSPENDED

10/10/2024  1 TIME SUSPENDED

10/11/2024  1 TIME SUSPENDED

10/12/2024  1 SATURDAY

10/13/2024  1 SUNDAY

10/14/2024  1 TIME SUSPENDED

10/15/2024  1 TIME SUSPENDED

10/16/2024  1 TIME SUSPENDED

10/17/2024  1 TIME SUSPENDED

10/18/2024  1 TIME SUSPENDED

10/19/2024  1 SATURDAY

10/20/2024  1 SUNDAY

10/21/2024  1 TIME SUSPENDED

10/22/2024  1 TIME SUSPENDED

10/23/2024  1 TIME SUSPENDED

10/24/2024  1 TIME SUSPENDED

10/25/2024  1 TIME SUSPENDED

10/26/2024  1 SATURDAY

10/27/2024  1 SUNDAY

10/28/2024  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

061701177F 2B24(119)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  5,000.000  98.460  0.000  0.000  0.00

0065 01046009 000 REMOVING CONC (RIPRAP) SY  30.000  2,363.000  0.000  0.000  0.00

0070 01046010 000 REMOVING CONC (RIPRAP) CY  1,800.000  3.000  0.000  0.000  0.00

0075 01046011 000 REMOVING CONC (MEDIANS) SY  36.000  1,036.000  0.000  0.000  0.00

0080 01046015 000 REMOVING CONC (SIDEWALKS) SY  21.500  5,375.000  0.000  0.000  0.00

0085 01046017 000 REMOVING CONC (DRIVEWAYS) SY  22.000  6,017.000  0.000  0.000  0.00

0090 01046021 000 REMOVING CONC (CURB) LF  5.900  37,890.000  0.000  0.000  0.00

0095 01046023 000 REMOVING CONC (CTB) LF  19.000  8,462.000  0.000  0.000  0.00

0100 01046024 000 REMOVING CONC (RETAINING WALLS) SY  180.000  940.000  0.000  0.000  0.00

0105 01046028 000 REMOVING CONC (MISC) SY  26.000  12,862.000  0.000  0.000  0.00

0110 01046037 000 REMOVE CONC (RAIL) LF  140.000  500.000  0.000  0.000  0.00

0115 01056044 000 REMOVING STAB BASE AND ASPH PAV (10") SY  18.500  11,928.000  0.000  0.000  0.00

0120 01106001 000 EXCAVATION (ROADWAY) CY  29.000  32,231.000  0.000  0.000  0.00

0125 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  51.000  3,810.000  0.000  0.000  0.00

0130 01326007 000 EMBANKMENT (FINAL)(ORD COMP)(TY D) CY  140.000  54.000  0.000  0.000  0.00

0135 01626002 000 BLOCK SODDING SY  10.500  10,153.000  0.000  0.000  0.00

0140 01686001 000 VEGETATIVE WATERING MG  94.000  487.000  0.000  0.000  0.00

0145 02476466 005 FL BS (CIP)(TY A GR 1-2 OR 5) FINAL POS CY  190.000  11,562.000  0.000  0.000  0.00

0150 02606002 000 LIME (HYDRATED LIME (SLURRY)) TON  510.000  816.000  0.000  0.000  0.00

0155 02606073 000 LIME TRT (SUBGRADE)(8") SY  19.750  40,342.000  0.000  0.000  0.00

0160 03106012 000 PRIME COAT (RC-250) GAL  7.900  11,762.000  0.000  0.000  0.00

0165 03166177 002 AGGR(TY-B GR-5 SAC-B) CY  740.000  427.000  0.000  0.000  0.00

0170 03166427 002 AGGR(TY-PB GR-4S OR TY-PB GR-4)(SAC-B) CY  380.000  1,297.000  0.000  0.000  0.00

0175 03166448 002 ASPH (AC-15P OR AC-20-5TR) GAL  5.300  57,255.000  0.000  0.000  0.00

0180 03546022 000 PLANE ASPH CONC PAV(0" TO 3") SY  3.500  142,644.000  0.000  0.000  0.00

0185 04006005 000 CEM STABIL BKFL CY  180.000  24.000  0.000  0.000  0.00

0190 04006006 000 CUT & RESTORING PAV SY  240.000  39.000  0.000  0.000  0.00

0195 04026001 000 TRENCH EXCAVATION PROTECTION LF  10.750  4,997.000  0.000  0.000  0.00

0200 04036001 000 TEMPORARY SPL SHORING SF  62.000  8,150.000  0.000  0.000  0.00

0205 04106001 000 SOIL NAIL ANCHORS LF  52.000  33,527.000  0.000  0.000  0.00

0210 04166005 000 DRILL SHAFT (42 IN) LF  1,500.000  27.000  0.000  0.000  0.00

0215 04166019 000 DRILL SHAFT (SIGN MTS) (30 IN) LF  640.000  16.000  0.000  0.000  0.00

0220 04166022 000 DRILL SHAFT (SIGN MTS) (48 IN) LF  1,750.000  360.000  0.000  0.000  0.00

0225 04166023 000 DRILL SHAFT (SIGN MTS) (54 IN) LF  1,500.000  45.000  0.000  0.000  0.00

0230 04166025 000 DRILL SHAFT (HIGH MAST POLE) (54 IN) LF  1,500.000  33.000  0.000  0.000  0.00

0235 04166026 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  1,500.000  133.000  0.000  0.000  0.00

0240 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  730.000  13.000  0.000  0.000  0.00

0245 04166033 000 DRILL SHAFT (TRF SIG POLE) (42 IN) LF  2,200.000  17.000  0.000  0.000  0.00

0250 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  1,900.000  22.000  0.000  0.000  0.00

0255 04206037 001 CL C CONC (COLUMN) CY  2,100.000  171.000  0.000  0.000  0.00

0260 04206043 001 CL C CONC (FOOTING) CY  1,600.000  60.000  0.000  0.000  0.00

0265 04206066 001 CL C CONC (RAIL FOUNDATION) CY  740.000  2,234.000  0.000  0.000  0.00
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0270 04236001 005 RETAINING WALL (MSE) SF  190.000  10,079.000  0.000  0.000  0.00

0275 04236022 005 RETAINING WALL (SOIL NAIL)(FACIA) SF  130.000  12,609.000  0.000  0.000  0.00

0280 04326001 000 RIPRAP (CONC)(4 IN) CY  1,500.000  6.000  0.000  0.000  0.00

0285 04326002 000 RIPRAP (CONC)(5 IN) CY  850.000  631.000  0.000  0.000  0.00

0290 04506006 001 RAIL (TY T223) LF  230.000  682.000  0.000  0.000  0.00

0295 04506023 001 RAIL (TY SSTR) LF  74.000  6,543.000  0.000  0.000  0.00

0300 04506032 001 RAIL (TY C223) LF  410.000  157.000  0.000  0.000  0.00

0305 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  100.000  1,186.000  0.000  0.000  0.00

0310 04646003 001 RC PIPE (CL III)(18 IN) LF  240.000  4,206.000  0.000  0.000  0.00

0315 04646005 001 RC PIPE (CL III)(24 IN) LF  250.000  874.000  0.000  0.000  0.00

0320 04646017 001 RC PIPE (CL IV)(18 IN) LF  310.000  37.000  0.000  0.000  0.00

0325 04646018 001 RC PIPE (CL IV)(24 IN) LF  250.000  39.000  0.000  0.000  0.00

0330 04646019 001 RC PIPE (CL IV)(30 IN) LF  330.000  8.000  0.000  0.000  0.00

0335 04646025 001 RC PIPE (CL V)(18 IN) LF  230.000  269.000  0.000  0.000  0.00

0340 04646026 001 RC PIPE (CL V)(24 IN) LF  270.000  36.000  0.000  0.000  0.00

0345 04656006 001 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  7,200.000  12.000  0.000  0.000  0.00

0350 04656007 001 JCTBOX(COMPL)(PJB)(3FTX5FT) EA  7,200.000  3.000  0.000  0.000  0.00

0355 04656014 001 INLET (COMPL)(PCO)(3FT)(LEFT) EA  8,900.000  18.000  0.000  0.000  0.00

0360 04656015 001 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  8,400.000  8.000  0.000  0.000  0.00

0365 04656016 001 INLET (COMPL)(PCO)(3FT)(BOTH) EA  9,000.000  12.000  0.000  0.000  0.00

0370 04656018 001 INLET (COMPL)(PCO)(4FT)(LEFT) EA  9,300.000  5.000  0.000  0.000  0.00

0375 04656019 001 INLET (COMPL)(PCO)(4FT)(RIGHT) EA  9,400.000  2.000  0.000  0.000  0.00

0380 04656020 001 INLET (COMPL)(PCO)(4FT)(BOTH) EA  10,100.000  6.000  0.000  0.000  0.00

0385 04656030 001 INLET (COMPL)(PCU)(3FT)(LEFT) EA  8,900.000  5.000  0.000  0.000  0.00

0390 04656031 001 INLET (COMPL)(PCU)(3FT)(RIGHT) EA  9,000.000  11.000  0.000  0.000  0.00

0395 04656032 001 INLET (COMPL)(PCU)(3FT)(BOTH) EA  9,900.000  5.000  0.000  0.000  0.00

0400 04656036 001 INLET (COMPL)(PCU)(4FT)(BOTH) EA  10,400.000  2.000  0.000  0.000  0.00

0405 04656051 001 INLET (COMPL)(POD)(SFG)(3FTX3FT) EA  7,500.000  7.000  0.000  0.000  0.00

0410 04656052 001 INLET (COMPL)(POD)(SFG)(4FTX4FT) EA  9,300.000  4.000  0.000  0.000  0.00

0415 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  6,700.000  4.000  0.000  0.000  0.00

0420 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  7,900.000  11.000  0.000  0.000  0.00

0425 04656146 001 INLET(COMPL)(PSL)(SFG)(3FTX3FT-3FTX3FT) EA  6,500.000  4.000  0.000  0.000  0.00

0430 04656147 001 INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT) EA  7,900.000  7.000  0.000  0.000  0.00

0435 04656148 001 INLET(COMPL)(PSL)(SFG)(3FTX5FT-3FTX5FT) EA  12,700.000  1.000  0.000  0.000  0.00

0440 04716005 000 RING & COVER EA  570.000  53.000  0.000  0.000  0.00

0445 04796001 000 ADJUSTING MANHOLES EA  2,500.000  30.000  0.000  0.000  0.00

0450 04796002 000 ADJUSTING INLETS EA  2,700.000  23.000  0.000  0.000  0.00

0455 04796006 000 ADJUSTING INLET (CAP) EA  6,800.000  18.000  0.000  0.000  0.00

0460 04966002 000 REMOV STR (INLET) EA  1,400.000  15.000  0.000  0.000  0.00

0465 04966007 000 REMOV STR (PIPE) LF  39.000  178.000  0.000  0.000  0.00

0470 04966099 000 REMOVE STR (RAIL) LF  190.000  278.000  0.000  0.000  0.00

0475 05006001 000 MOBILIZATION LS  2,981,000.000  1.000  0.000  0.000  0.00

0480 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  48,400.000  44.000  0.000  0.000  0.00

0485 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  65.000  933.000  0.000  0.000  0.00

0490 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  30.000  933.000  0.000  0.000  0.00

0495 05066035 005 SANDBAGS FOR EROSION CONTROL EA  7.600  383.000  0.000  0.000  0.00

0500 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  7.800  12,983.000  0.000  0.000  0.00

0505 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.550  12,983.000  0.000  0.000  0.00

0510 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  12.000  2,046.000  0.000  0.000  0.00

0515 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.900  2,046.000  0.000  0.000  0.00

0520 05086001 000 CONSTRUCTING DETOURS SY  120.000  2,083.000  0.000  0.000  0.00

0525 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  34.000  28,800.000  0.000  0.000  0.00
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0530 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  30.000  10,720.000  0.000  0.000  0.00

0535 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  23.000  1,460.000  0.000  0.000  0.00

0540 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  22.000  37,050.000  0.000  0.000  0.00

0545 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  23.000  19,220.000  0.000  0.000  0.00

0550 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  98.000  380.000  0.000  0.000  0.00

0555 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  15.000  28,800.000  0.000  0.000  0.00

0560 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  29.000  21,440.000  0.000  0.000  0.00

0565 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  32.000  1,440.000  0.000  0.000  0.00

0570 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  100.000  7,929.000  0.000  0.000  0.00

0575 05146004 000 PERM CTB (SGL SLOPE) (TY 4) (42 ) LF  230.000  60.000  0.000  0.000  0.00

0580 05296002 000 CONC CURB (TY II) LF  40.000  13,589.000  0.000  0.000  0.00

0585 05296007 000 CONC CURB & GUTTER (TY I) LF  36.000  3,048.000  0.000  0.000  0.00

0590 05296008 000 CONC CURB & GUTTER (TY II) LF  37.000  14,077.000  0.000  0.000  0.00

0595 05306004 000 DRIVEWAYS (CONC) SY  130.000  5,689.000  0.000  0.000  0.00

0600 05316001 000 CONC SIDEWALKS (4") SY  84.000  6,534.000  0.000  0.000  0.00

0605 05316019 000 CURB RAMPS (TY 2) SY  250.000  198.000  0.000  0.000  0.00

0610 05316024 000 CURB RAMPS (TY 7) SY  260.000  309.000  0.000  0.000  0.00

0615 05316031 000 CURB RAMPS (TY 22) SY  420.000  25.000  0.000  0.000  0.00

0620 05366002 000 CONC MEDIAN SY  200.000  203.000  0.000  0.000  0.00

0625 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  2,228.000  0.000  0.000  0.00

0630 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  290.000  2.000  0.000  0.000  0.00

0635 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  4,200.000  9.000  0.000  0.000  0.00

0640 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,300.000  11.000  0.000  0.000  0.00

0645 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  38,700.000  16.000  0.000  0.000  0.00

0650 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  11,200.000  8.000  0.000  0.000  0.00

0655 06106008 000 REMOVE RD IL ASM (CTB MOUNT) EA  840.000  23.000  0.000  0.000  0.00

0660 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  680.000  2.000  0.000  0.000  0.00

0665 06106010 000 REMOVE RD IL ASM (U/P) EA  450.000  25.000  0.000  0.000  0.00

0670 06106106 000 IN RD IL (U/P) (TY 2) (150W EQ) LED EA  1,800.000  28.000  0.000  0.000  0.00

0675 06106263 000 IN RD IL (TY SP) 48S-8-8 (400W EQ) LED EA  9,600.000  6.000  0.000  0.000  0.00

0680 06136002 000 HI MST IL POLE (100 FT)(100 MPH) EA  56,800.000  1.000  0.000  0.000  0.00

0685 06136004 000 HI MST IL POLE (125 FT)(100 MPH) EA  76,200.000  1.000  0.000  0.000  0.00

0690 06136006 000 HI MST IL POLE (150 FT)(100 MPH) EA  88,100.000  2.000  0.000  0.000  0.00

0695 06186023 000 CONDT (PVC) (SCH 40) (2") LF  22.000  4,608.000  0.000  0.000  0.00

0700 06186033 000 CONDT (PVC) (SCH 40) (4") LF  62.000  5,800.000  0.000  0.000  0.00

0705 06186034 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  88.000  775.000  0.000  0.000  0.00

0710 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  80.000  495.000  0.000  0.000  0.00

0715 06186062 000 CONDT (RM) (3/4") LF  49.000  1,415.000  0.000  0.000  0.00

0720 06206002 000 ELEC CONDR (NO.14) INSULATED LF  1.500  8,899.000  0.000  0.000  0.00

0725 06206007 000 ELEC CONDR (NO.8) BARE LF  2.400  6,645.000  0.000  0.000  0.00

0730 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.400  14,245.000  0.000  0.000  0.00

0735 06206009 000 ELEC CONDR (NO.6) BARE LF  2.600  8,881.000  0.000  0.000  0.00

0740 06206010 000 ELEC CONDR (NO.6) INSULATED LF  4.100  1,353.000  0.000  0.000  0.00

0745 06216008 000 TRAY CABLE (4 CONDR) (14 AWG) LF  4.700  800.000  0.000  0.000  0.00

0750 06246001 000 GROUND BOX TY A (122311) EA  1,900.000  3.000  0.000  0.000  0.00

0755 06246002 000 GROUND BOX TY A (122311)W/APRON EA  2,500.000  11.000  0.000  0.000  0.00

0760 06246009 000 GROUND BOX TY D (162922) EA  2,300.000  6.000  0.000  0.000  0.00

0765 06246028 000 REMOVE GROUND BOX EA  250.000  6.000  0.000  0.000  0.00

0770 06286002 000 REMOVE ELECTRICAL SERVICES EA  660.000  2.000  0.000  0.000  0.00

0775 06286044 000 ELC SRV TY A 240/480 060(NS)SS(E)PS(U) EA  10,800.000  1.000  0.000  0.000  0.00

0780 06286045 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  14,100.000  1.000  0.000  0.000  0.00

0785 06286151 000 ELC SRV TY D 120/240 060(NS)SS(N)PS(U) EA  10,100.000  1.000  0.000  0.000  0.00
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0790 06286164 000 ELC SRV TY D 120/240 070(NS)AL(E)PS(U) EA  10,100.000  1.000  0.000  0.000  0.00

0795 06366001 001 ALUMINUM SIGNS (TY A) SF  26.000  77.000  0.000  0.000  0.00

0800 06366002 001 ALUMINUM SIGNS (TY G) SF  50.000  94.500  0.000  0.000  0.00

0805 06366003 001 ALUMINUM SIGNS (TY O) SF  49.000  1,834.000  0.000  0.000  0.00

0810 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,200.000  30.000  0.000  0.000  0.00

0815 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,500.000  51.000  0.000  0.000  0.00

0820 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,700.000  3.000  0.000  0.000  0.00

0825 06446035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  1,800.000  3.000  0.000  0.000  0.00

0830 06446036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,300.000  2.000  0.000  0.000  0.00

0835 06446038 000 IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL) EA  1,900.000  3.000  0.000  0.000  0.00

0840 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  3,700.000  2.000  0.000  0.000  0.00

0845 06446075 000 RELOCATE SM RD SN SUP&AM(SIGN ONLY) EA  940.000  7.000  0.000  0.000  0.00

0850 06446076 000 REMOVE SM RD SN SUP&AM EA  113.000  69.000  0.000  0.000  0.00

0855 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  8.600  576.000  0.000  0.000  0.00

0860 06506032 000 INS OH SN SUP(30 FT CANT) EA  49,600.000  1.000  0.000  0.000  0.00

0865 06506121 000 INS OH SN SUP(110 FT BRDG)(SPAN ONLY) EA  178,700.000  1.000  0.000  0.000  0.00

0870 06506151 000 INS OH SN SUP(140 FT BRDG)(SPAN ONLY) EA  280,100.000  1.000  0.000  0.000  0.00

0875 06506161 000 INS OH SN SUP(150 FT BRDG)(SPAN ONLY) EA  315,600.000  1.000  0.000  0.000  0.00

0880 06506205 000 REMOVE OVERHD SIGN SUP (SIGN ONLY) EA  920.000  8.000  0.000  0.000  0.00

0885 06586083 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF EA  320.000  44.000  0.000  0.000  0.00

0890 06626046 000 WK ZN PAV MRK REMOV (REFL) TY I-A EA  6.300  2,855.000  0.000  0.000  0.00

0895 06626052 000 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA  6.300  7,002.000  0.000  0.000  0.00

0900 06626056 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  2.700  34,684.000  0.000  0.000  0.00

0905 06626058 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA  2.700  17,132.000  0.000  0.000  0.00

0910 06626073 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  6.300  1,415.000  0.000  0.000  0.00

0915 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  11.250  419.000  0.000  0.000  0.00

0920 06626080 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  190.000  97.000  0.000  0.000  0.00

0925 06626090 000 WK ZN PAV MRK REMOV (W)(WORD) EA  310.000  64.000  0.000  0.000  0.00

0930 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  3.800  6,149.000  0.000  0.000  0.00

0935 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  3.800  1,604.000  0.000  0.000  0.00

0940 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.150  2,179.000  0.000  0.000  0.00

0945 06666033 007 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF  1.500  1,227.000  0.000  0.000  0.00

0950 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.500  11,872.000  0.000  0.000  0.00

0955 06666039 007 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  1.900  2,559.000  0.000  0.000  0.00

0960 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  1.900  5,805.000  0.000  0.000  0.00

0965 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  23.000  492.000  0.000  0.000  0.00

0970 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.150  13,690.000  0.000  0.000  0.00

0975 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.150  37,147.000  0.000  0.000  0.00

0980 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.150  42,798.000  0.000  0.000  0.00

0985 06686010 000 PREFAB PAV MRK TY B (W)(6")(BRK)CNTST LF  26.000  480.000  0.000  0.000  0.00

0990 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  190.000  47.000  0.000  0.000  0.00

0995 06686078 000 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  410.000  19.000  0.000  0.000  0.00

1000 06686080 000 PREFAB PAV MRK TY C (W) (UTURN ARROW) EA  440.000  5.000  0.000  0.000  0.00

1005 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  570.000  6.000  0.000  0.000  0.00

1010 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  310.000  50.000  0.000  0.000  0.00

1015 06686091 000 PREFAB PAV MRK TY C (W) (18")(YLD TRI) EA  44.000  27.000  0.000  0.000  0.00

1020 06726009 000 REFL PAV MRKR TY II-A-A EA  9.400  90.000  0.000  0.000  0.00

1025 06726010 000 REFL PAV MRKR TY II-C-R EA  9.400  1,625.000  0.000  0.000  0.00

1030 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.550  72,857.000  0.000  0.000  0.00

1035 06786005 000 PAV SURF PREP FOR MRK (10") LF  5.000  480.000  0.000  0.000  0.00

1040 06806004 006 REMOVING TRAFFIC SIGNALS EA  9,900.000  2.000  0.000  0.000  0.00

1045 06806011 006 INSTALL HWY TRF SIG (UPGRADE) EA  14,800.000  2.000  0.000  0.000  0.00
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1050 06826001 000 VEH SIG SEC (12")LED(GRN) EA  450.000  14.000  0.000  0.000  0.00

1055 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  450.000  4.000  0.000  0.000  0.00

1060 06826003 000 VEH SIG SEC (12")LED(YEL) EA  450.000  14.000  0.000  0.000  0.00

1065 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  450.000  4.000  0.000  0.000  0.00

1070 06826005 000 VEH SIG SEC (12")LED(RED) EA  450.000  14.000  0.000  0.000  0.00

1075 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  450.000  2.000  0.000  0.000  0.00

1080 06826050 000 BACKPLATE W/REFL BRDR(5 SEC) EA  370.000  2.000  0.000  0.000  0.00

1085 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  290.000  14.000  0.000  0.000  0.00

1090 06846030 000 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF  3.800  180.000  0.000  0.000  0.00

1095 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  4.500  860.000  0.000  0.000  0.00

1100 06846035 000 TRF SIG CBL (TY A)(14 AWG)(9 CONDR) LF  5.200  6,410.000  0.000  0.000  0.00

1105 06846080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  3.400  4,020.000  0.000  0.000  0.00

1110 06866039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  18,000.000  1.000  0.000  0.000  0.00

1115 06866147 000 INS TRF SIG PL AM(S)2 ARM(40-36')LUM EA  28,200.000  1.000  0.000  0.000  0.00

1120 06866219 000 INS TRF SIG PL AM(S)2 ARM(55-40')LUM EA  58,600.000  1.000  0.000  0.000  0.00

1125 06876001 000 PED POLE ASSEMBLY EA  5,600.000  18.000  0.000  0.000  0.00

1130 30766002 000 D-GR HMA TY-B SAC-B PG64-22 TON  170.000  35,821.000  0.000  0.000  0.00

1135 30766066 000 TACK COAT GAL  5.000  2,912.000  0.000  0.000  0.00

1140 30826004 000 TBWC (MEMBRANE) GAL  5.500  36,841.000  0.000  0.000  0.00

1145 30826005 000 TBWC PG76-22 SAC-A TY C TON  220.000  9,228.000  0.000  0.000  0.00

1150 60006103 000 RAISE AND LOWER RING (HIGH MAST LIGHT) EA  440.000  6.000  0.000  0.000  0.00

1155 60006164 000 INSTALL AVIATION WARNING FIXTURE (LED) EA  4,800.000  4.000  0.000  0.000  0.00

1160 60006167 000 REPLACE AVIATION WARNING FIXTURE (LED) EA  5,200.000  6.000  0.000  0.000  0.00

1165 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  25,200.000  4.000  0.000  0.000  0.00

1170 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  22.000  263.000  0.000  0.000  0.00

1175 60076017 000 FIBER OPTIC CBL (SNGLE-MODE)(144 FIBER) LF  7.900  19,718.000  0.000  0.000  0.00

1180 60076023 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  2,300.000  2.000  0.000  0.000  0.00

1185 60076026 000 FIBER OPTIC CABLE ROAD MARKER EA  250.000  20.000  0.000  0.000  0.00

1190 60106001 000 CCTV FIELD EQUIPMENT (ANALOG) EA  11,800.000  1.000  0.000  0.000  0.00

1195 60276008 000 GROUND BOX (PREPARE) EA  1,400.000  8.000  0.000  0.000  0.00

1200 60646048 001 ITS POLE (55 FT)(130 MPH) EA  34,800.000  1.000  0.000  0.000  0.00

1205 60646080 001 ITS POLE MNT CAB (TY 2)(CONF 1) EA  7,300.000  1.000  0.000  0.000  0.00

1210 61566002 000 LED HI MST IL ASM (6 FIXT)(ASYM)(TY A) EA  57,100.000  2.000  0.000  0.000  0.00

1215 61566003 000 LED HI MST IL ASM (6 FIXT) (ASYM)(TY B) EA  53,100.000  2.000  0.000  0.000  0.00

1220 61566006 000 REPLC LED HI MST IL(6 FIXT)(ASYM)(TY A) EA  10,100.000  6.000  0.000  0.000  0.00

1225 61856002 002 TMA (STATIONARY) DAY  700.000  534.000  0.000  0.000  0.00

1230 61856005 002 TMA (MOBILE OPERATION) DAY  690.000  425.000  0.000  0.000  0.00

1235 61866003 000 ITS GND BOX(PCAST) TY 1 (243648) EA  9,500.000  7.000  0.000  0.000  0.00

1240 61866004 000 ITS GND BOX(PCAST) TY 1 (243648)W/APRN EA  10,400.000  13.000  0.000  0.000  0.00

1245 61866025 000 REMOVE ITS GROUND BOX EA  4,300.000  9.000  0.000  0.000  0.00

1250 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  17,100.000  2.000  0.000  0.000  0.00

1255 64766001 000 REMOVE HIGH MAST LIGHTING ASSEMBLY EA  1,800.000  2.000  0.000  0.000  0.00

1265 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1266 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,001.000  0.000  0.000  0.00

1267 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,019.000  0.000  0.000  0.00

1268 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1269 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

1270 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

1271 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1272 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1273 96056003 RUC DAMAGE ONLY DOL -1.000  1.000  0.000  0.000  0.00

Lane Rental



CONTRACT ID 061701177 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 12ESTIMATE 0004

1274 96056002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

Milestone Incentive

1275 96056002 RUC CREDIT OR DAMAGE DOL -1.000  1.000  0.000  0.000  0.00

Milestone Disincentive

1276 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

1277 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

1278 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

1279 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

1280 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  1.000  0.000  0.000  0.00

1281 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL -1.000  1.000  0.000  0.000  0.00

1282 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1283 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 161780061701019 [SH 358 @ AIRLINE RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1305 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  1,900.000  8.750  0.000  0.000  0.00

1310 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  60.000  504.000  0.000  0.000  0.00

1315 04516024 000 RETROFIT RAIL (TY SSTR) LF  190.000  278.000  0.000  0.000  0.00

1320 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  100.000  354.000  0.000  0.000  0.00

1325 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  125.000  974.000  0.000  0.000  0.00

1335 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1336 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 161780061701203 [EB RAMP OVER AIRLINE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1375 04006005 000 CEM STABIL BKFL CY  180.000  63.000  0.000  0.000  0.00

1380 04166004 000 DRILL SHAFT (36 IN) LF  350.000  264.000  0.000  0.000  0.00

1385 04166006 000 DRILL SHAFT (48 IN) LF  690.000  1,086.000  0.000  0.000  0.00

1390 04206013 001 CL C CONC (ABUT) CY  2,000.000  25.000  0.000  0.000  0.00

1395 04206029 001 CL C CONC (CAP) CY  1,400.000  161.000  0.000  0.000  0.00

1400 04206037 001 CL C CONC (COLUMN) CY  2,100.000  93.000  0.000  0.000  0.00

1405 04226001 000 REINF CONC SLAB SF  50.000  22,301.000  0.000  0.000  0.00

1410 04226015 000 APPROACH SLAB CY  1,000.000  42.000  0.000  0.000  0.00

1415 04256035 001 PRESTR CONC GIRDER (TX28) LF  240.000  1,789.000  0.000  0.000  0.00

1420 04256037 001 PRESTR CONC GIRDER (TX40) LF  240.000  1,170.000  0.000  0.000  0.00

1425 04256038 001 PRESTR CONC GIRDER (TX46) LF  250.000  455.000  0.000  0.000  0.00

1430 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  1,600.000  11.000  0.000  0.000  0.00

1435 04346002 004 ELASTOMERIC BEARING (LAMINATED) EA  94.000  80.000  0.000  0.000  0.00

1440 04506023 001 RAIL (TY SSTR) LF  74.000  1,724.000  0.000  0.000  0.00

1445 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  220.000  156.000  0.000  0.000  0.00

1455 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1456 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

1457 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1458 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 161780061701204 [WB RAMP OVER AIRLINE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1495 04006005 000 CEM STABIL BKFL CY  180.000  63.000  0.000  0.000  0.00

1500 04166004 000 DRILL SHAFT (36 IN) LF  350.000  222.000  0.000  0.000  0.00

1505 04166006 000 DRILL SHAFT (48 IN) LF  690.000  643.000  0.000  0.000  0.00

1510 04166007 000 DRILL SHAFT (54 IN) LF  830.000  280.000  0.000  0.000  0.00

1515 04206013 001 CL C CONC (ABUT) CY  2,000.000  25.000  0.000  0.000  0.00

1520 04206029 001 CL C CONC (CAP) CY  1,400.000  247.000  0.000  0.000  0.00

1525 04206037 001 CL C CONC (COLUMN) CY  2,100.000  99.000  0.000  0.000  0.00

1530 04226001 000 REINF CONC SLAB SF  50.000  23,601.000  0.000  0.000  0.00

1535 04226015 000 APPROACH SLAB CY  1,000.000  42.000  0.000  0.000  0.00

1540 04256035 001 PRESTR CONC GIRDER (TX28) LF  240.000  2,376.000  0.000  0.000  0.00

1545 04256037 001 PRESTR CONC GIRDER (TX40) LF  240.000  716.000  0.000  0.000  0.00

1550 04256038 001 PRESTR CONC GIRDER (TX46) LF  250.000  455.000  0.000  0.000  0.00

1555 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  1,600.000  5.000  0.000  0.000  0.00

1560 04346002 004 ELASTOMERIC BEARING (LAMINATED) EA  94.000  88.000  0.000  0.000  0.00

1565 04506023 001 RAIL (TY SSTR) LF  74.000  1,828.000  0.000  0.000  0.00

1570 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  220.000  156.000  0.000  0.000  0.00

1580 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1581 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

1582 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1583 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

061701213ROW 617-1-213PROJECT CONTROL

001CATEGORY DESCRIPTION WATER: U00019234 [CITY OF CORPUS CHRISTI (WATER)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1730 04016001 000 FLOWABLE BACKFILL CY  190.000  20.000  0.000  0.000  0.00

1735 04026001 000 TRENCH EXCAVATION PROTECTION LF  10.750  7,293.000  0.000  0.000  0.00

1740 04796005 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  1,200.000  27.000  0.000  0.000  0.00

1745 73446001 000 REMOVE EXIST WATER PIPE (6") LF  135.000  30.000  0.000  0.000  0.00

1750 73446002 000 REMOVE EXIST WATER PIPE (8") LF  51.000  6,917.000  0.000  0.000  0.00

1755 73446003 000 REMOVE EXIST WATER PIPE (10”) LF  350.000  10.000  0.000  0.000  0.00

1760 73446004 000 REMOVE WATER VALVE AND BOX EA  590.000  20.000  0.000  0.000  0.00

1765 73446005 000 REMOVE WATER METER AND VAULT EA  5,000.000  1.000  0.000  0.000  0.00

1770 73446006 000 REMOVING AND SALVAGING FIRE HYDRANT EA  760.000  23.000  0.000  0.000  0.00

1775 73446007 000 RMV AND DISPOSAL OF EXIST FIRE HYDRANT EA  770.000  1.000  0.000  0.000  0.00

1780 73446008 000 REMOVE EXIST WATER METER EA  520.000  23.000  0.000  0.000  0.00

1785 73446009 000 TRENCH SAFETY LF  3.200  6,957.000  0.000  0.000  0.00

1790 73446010 000 WATER MAIN (PVC)(C-900)(6 IN) LF  270.000  40.000  0.000  0.000  0.00

1795 73446011 000 WATER MAIN (PVC)(C-900)(8 IN) LF  140.000  7,243.000  0.000  0.000  0.00

1800 73446012 000 WATER MAIN (PVC)(C-900)(10 IN) LF  850.000  10.000  0.000  0.000  0.00

1805 73446013 000 FIRE HYDRANT ASSEMBLY EA  7,300.000  24.000  0.000  0.000  0.00

1810 73446014 000 TIE-IN (COMPLETE)(6 IN) EA  5,700.000  4.000  0.000  0.000  0.00
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1815 73446015 000 TIE-IN (COMPLETE)(8 IN) EA  5,900.000  29.000  0.000  0.000  0.00

1820 73446016 000 TIE-IN (COMPLETE)(10 IN) EA  3,900.000  1.000  0.000  0.000  0.00

1825 73446017 000 WATER SERVICE EA  4,200.000  25.000  0.000  0.000  0.00

1830 73446018 000 DUCTILE IRON FITTINGS TON  30,600.000  1.440  0.000  0.000  0.00

1835 73446019 000 6” GATE VALVE EA  2,000.000  4.000  0.000  0.000  0.00

1840 73446020 000 8” GATE VALVE EA  2,500.000  29.000  0.000  0.000  0.00

1845 73446021 000 10” GATE VALVE EA  4,200.000  1.000  0.000  0.000  0.00

1850 73446022 000 REL EX METER (NEW METER BOX)(COMPL) EA  840.000  25.000  0.000  0.000  0.00

1860 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1861 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


