



**CONTRACTOR'S ESTIMATE PACKAGE**

REPORT DATE: **11/09/24**

CONTRACT ID: **647146001**  
 PROJECT: **SUP - 647146001**  
 CONTRACT: **08240934**  
 AWARD AMOUNT: **\$92,300.00**  
 PROJECTED AMOUNT: **\$92,300.00**  
 ADJ. PROJECTED AMOUNT: **\$92,300.00**  
 CONTRACTOR: **WORKQUEST**

HIGHWAY: **US0281**  
 DISTRICT NAME: **WACO**  
 COUNTY: **HAMILTON**  
 AREA ENGINEER: **Jeff Jackson, P.E.**  
 AREA NUMBER: **003**

ESTIMATE NUMBER: **0002**  
 ESTIMATE PAID:   
 ESTIMATE PERIOD: **09/26/2024** to **10/25/2024**  
 ESTIMATE TYPE: **PROG**  
 % COMPLETE: **13.00**  
 % TIME USED: **15.07**  
 % RETAINAGE: **0.00**

LETTING DATE: **08/25/2024**  
 AWARD DATE: **08/26/2024**  
 NOTICE TO PROCEED DATE: **08/31/2024**  
 WORK BEGIN DATE: **09/01/2024**  
 ACCEPTED DATE: **00/00/0000**  
 PHYSICAL WORK COMPLETION DATE: **00/00/0000**

**RECAPITULATION**

	TOTAL TO DATE	PREV TO DATE	THIS ESTIMATE
ITEM EARNINGS	\$12,000.00	\$4,900.00	\$7,100.00
PARTICIPATING	\$0.00	\$0.00	\$0.00
NON-PARTICIPATING	\$12,000.00	\$4,900.00	\$7,100.00
RETAINAGE	\$0.00	\$0.00	\$0.00
LIQUIDATED DAMAGES	\$0.00	\$0.00	\$0.00
INCENTIVE	\$0.00	\$0.00	\$0.00
DISINCENTIVE	\$0.00	\$0.00	\$0.00
OTHER ADJUSTMENTS	\$0.00	\$0.00	\$0.00
<b>PAID TO CONTRACTOR</b>	<b>\$12,000.00</b>	<b>\$4,900.00</b>	<b>\$7,100.00</b>

**CONTRACT ADJUSTMENTS THIS ESTIMATE**

ADJUSTMENT DESCRIPTION:  
 ADJUSTMENT AMOUNT:  
 REMARKS:

\*\*\*There are no Contract Adjustments for this estimate\*\*\*

**LINE ITEM ADJUSTMENTS THIS ESTIMATE**

ADJUSTMENT DESCRIPTION:  
 ADJUSTMENT AMOUNT:  
 REMARKS:

\*\*\*There are no Line Item Adjustments for this estimate\*\*\*

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

\_\_\_\_\_  
 AREA/PROJECT ENGINEER

\_\_\_\_\_  
 DATE

**CONTRACT TIME STATEMENT**

WORK BEGIN DATE: 09/01/2024  
TIME CHARGES BEGIN: 09/02/2024  
BID DAYS: 365  
C. O. ADJUSTED DAYS: 0  
CURRENT DAYS: 365  
DAYS CHARGED TO DATE: 55  
PHYSICAL WORK COMPLETE: 00/00/0000

ASSESSED LIQ DAMAGES: 0  
LIQ DAMAGE RATE: \$618.00  
LIQUIDATED DAMAGES: 0  
 DAYS AT PER DAY \$618.00  
TOTAL: \$0.00

DAILY BREAKDOWN

Date or Days	Days Charged	Days Credited
09/26/2024	1	
09/27/2024	1	
09/28/2024	1	
09/29/2024	1	
09/30/2024	1	
10/01/2024	1	
10/02/2024	1	
10/03/2024	1	
10/04/2024	1	
10/05/2024	1	
10/06/2024	1	
10/07/2024	1	
10/08/2024	1	
10/09/2024	1	
10/10/2024	1	
10/11/2024	1	
10/12/2024	1	
10/13/2024	1	
10/14/2024	1	
10/15/2024	1	
10/16/2024	1	
10/17/2024	1	
10/18/2024	1	
10/19/2024	1	
10/20/2024	1	
10/21/2024	1	
10/22/2024	1	
10/23/2024	1	
10/24/2024	1	
10/25/2024	1	

PERIOD SUMMARY

Date or Days	Days Charged	Days Credited
30	30	0

WORK PERFORMED THIS PERIOD

PROJECT SUP - 647146001 CONTROL 647146001  
 CATEGORY 001 DESCRIPTION ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	QTY THIS ESTIMATE	AMOUNT PAID THIS ESTIMATE	Total Bid Quantity	QTY Paid To Date
0060	07456001	000	JANITORIAL MAINT - PICNIC AREA-SITE (1)	CYC	140.000	9.000	\$1,260.00	109.00	16.00
0065	07456002	000	JANITORIAL MAINT - PICNIC AREA-SITE (2)	CYC	140.000	9.000	\$1,260.00	109.00	16.00
0070	07456003	000	JANITORIAL MAINT - PICNIC AREA-SITE (3)	CYC	140.000	9.000	\$1,260.00	109.00	16.00
0075	07456004	000	JANITORIAL MAINT - PICNIC AREA-SITE (4)	CYC	140.000	9.000	\$1,260.00	109.00	16.00
0080	07456005	000	JANITORIAL MAINT - PICNIC AREA-SITE (5)	CYC	140.000	9.000	\$1,260.00	109.00	16.00
0085	07456064	000	GROUNDS MAINT - PICNIC MOW/TRIM-SITE(1)	CYC	160.000	1.000	\$160.00	20.00	1.00
0090	07456065	000	GROUNDS MAINT - PICNIC MOW/TRIM-SITE(2)	CYC	160.000	1.000	\$160.00	20.00	1.00
0095	07456066	000	GROUNDS MAINT - PICNIC MOW/TRIM-SITE(3)	CYC	160.000	1.000	\$160.00	20.00	1.00
0100	07456067	000	GROUNDS MAINT - PICNIC MOW/TRIM-SITE(4)	CYC	160.000	1.000	\$160.00	20.00	1.00
0105	07456068	000	GROUNDS MAINT - PICNIC MOW/TRIM-SITE(5)	CYC	160.000	1.000	\$160.00	20.00	1.00

TOTAL ITEM EARNINGS THIS ESTIMATE

\$7,100.00

CONTRACT LINE ITEMS

PROJECT SUP - 647146001 CONTROL 647146001  
 CATEGORY 001 DESCRIPTION ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT \$
0060	07456001	000	JANITORIAL MAINT - PICNIC AREA-SITE (1)	CYC	140.000	109.000	0.000	16.00	2,240.00
0065	07456002	000	JANITORIAL MAINT - PICNIC AREA-SITE (2)	CYC	140.000	109.000	0.000	16.00	2,240.00
0070	07456003	000	JANITORIAL MAINT - PICNIC AREA-SITE (3)	CYC	140.000	109.000	0.000	16.00	2,240.00
0075	07456004	000	JANITORIAL MAINT - PICNIC AREA-SITE (4)	CYC	140.000	109.000	0.000	16.00	2,240.00
0080	07456005	000	JANITORIAL MAINT - PICNIC AREA-SITE (5)	CYC	140.000	109.000	0.000	16.00	2,240.00
0085	07456064	000	GROUNDS MAINT - PICNIC MOW/TRIM-SITE(1)	CYC	160.000	20.000	0.000	1.00	160.00
0090	07456065	000	GROUNDS MAINT - PICNIC MOW/TRIM-SITE(2)	CYC	160.000	20.000	0.000	1.00	160.00
0095	07456066	000	GROUNDS MAINT - PICNIC MOW/TRIM-SITE(3)	CYC	160.000	20.000	0.000	1.00	160.00
0100	07456067	000	GROUNDS MAINT - PICNIC MOW/TRIM-SITE(4)	CYC	160.000	20.000	0.000	1.00	160.00
0105	07456068	000	GROUNDS MAINT - PICNIC MOW/TRIM-SITE(5)	CYC	160.000	20.000	0.000	1.00	160.00

Category Subtotal \$12,000.00

CONTROL  
DESCRIPTION

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
----------	-----------	--------	---------------------------------	------	------------	--------------	-----------------	------------------	-------------

TOTAL ITEM EARNINGS THIS CONTRACT \$12,000.00

CONSTRUCTION ESTIMATE COMBINED

ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
07456001	000	JANITORIAL MAINT - PICNIC AREA-SITE (1)	CYC	140.000	109.00	16.000	2,240.00
07456002	000	JANITORIAL MAINT - PICNIC AREA-SITE (2)	CYC	140.000	109.00	16.000	2,240.00
07456003	000	JANITORIAL MAINT - PICNIC AREA-SITE (3)	CYC	140.000	109.00	16.000	2,240.00
07456004	000	JANITORIAL MAINT - PICNIC AREA-SITE (4)	CYC	140.000	109.00	16.000	2,240.00
07456005	000	JANITORIAL MAINT - PICNIC AREA-SITE (5)	CYC	140.000	109.00	16.000	2,240.00
07456064	000	GROUNDS MAINT - PICNIC MOW/TRIM-SITE(1)	CYC	160.000	20.00	1.000	160.00
07456065	000	GROUNDS MAINT - PICNIC MOW/TRIM-SITE(2)	CYC	160.000	20.00	1.000	160.00
07456066	000	GROUNDS MAINT - PICNIC MOW/TRIM-SITE(3)	CYC	160.000	20.00	1.000	160.00
07456067	000	GROUNDS MAINT - PICNIC MOW/TRIM-SITE(4)	CYC	160.000	20.00	1.000	160.00
07456068	000	GROUNDS MAINT - PICNIC MOW/TRIM-SITE(5)	CYC	160.000	20.00	1.000	160.00
<b>TOTAL ITEM EARNINGS TO DATE</b>							<b>\$12,000.00</b>