



CONTRACTOR'S ESTIMATE PACKAGE

REPORT DATE: **06/09/24**

CONTRACT ID: **646316001**
 PROJECT: **SUP - 646316001**
 CONTRACT: **02240131**
 AWARD AMOUNT: **\$20,554.66**
 PROJECTED AMOUNT: **\$20,555.66**
 ADJ. PROJECTED AMOUNT: **\$20,555.66**
 CONTRACTOR: **WORKQUEST**

HIGHWAY: **SH0011**
 DISTRICT NAME: **PARIS**
 COUNTY: **HOPKINS**
 AREA ENGINEER: **Jesse Herrera, P.E.**
 AREA NUMBER: **056**

ESTIMATE NUMBER: **0003**
 ESTIMATE PAID:
 ESTIMATE PERIOD: **05/01/2024** to **05/31/2024**
 ESTIMATE TYPE: **PROG**
 % COMPLETE: **24.38**
 % TIME USED: **25.21**
 % RETAINAGE: **0.00**

LETTING DATE: **02/11/2024**
 AWARD DATE: **02/12/2024**
 NOTICE TO PROCEED DATE: **02/13/2024**
 WORK BEGIN DATE: **03/01/2024**
 ACCEPTED DATE: **00/00/0000**
 PHYSICAL WORK COMPLETION DATE: **00/00/0000**

RECAPITULATION

	TOTAL TO DATE	PREV TO DATE	THIS ESTIMATE
ITEM EARNINGS	\$5,011.24	\$3,387.46	\$1,623.78
PARTICIPATING	\$0.00	\$0.00	\$0.00
NON-PARTICIPATING	\$5,011.24	\$3,387.46	\$1,623.78
RETAINAGE	\$0.00	\$0.00	\$0.00
LIQUIDATED DAMAGES	\$0.00	\$0.00	\$0.00
INCENTIVE	\$0.00	\$0.00	\$0.00
DISINCENTIVE	\$0.00	\$0.00	\$0.00
OTHER ADJUSTMENTS	\$0.00	\$0.00	\$0.00
PAID TO CONTRACTOR	\$5,011.24	\$3,387.46	\$1,623.78

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Contract Adjustments for this estimate

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Line Item Adjustments for this estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

 AREA/PROJECT ENGINEER

 DATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE: 03/01/2024
TIME CHARGES BEGIN: 03/01/2024
BID DAYS: 365
C. O. ADJUSTED DAYS: 0
CURRENT DAYS: 365
DAYS CHARGED TO DATE: 92
PHYSICAL WORK COMPLETE: 00/00/0000

ASSESSED LIQ DAMAGES: 0
LIQ DAMAGE RATE: \$618.00
LIQUIDATED DAMAGES: 0
 DAYS AT PER DAY \$618.00
TOTAL: \$0.00

DAILY BREAKDOWN

Date or Days	Days Charged	Days Credited
05/01/2024	1	
05/02/2024	1	
05/03/2024	1	
05/04/2024	1	
05/05/2024	1	
05/06/2024	1	
05/07/2024	1	
05/08/2024	1	
05/09/2024	1	
05/10/2024	1	
05/11/2024	1	
05/12/2024	1	
05/13/2024	1	
05/14/2024	1	
05/15/2024	1	
05/16/2024	1	
05/17/2024	1	
05/18/2024	1	
05/19/2024	1	
05/20/2024	1	
05/21/2024	1	
05/22/2024	1	
05/23/2024	1	
05/24/2024	1	
05/25/2024	1	
05/26/2024	1	
05/27/2024	1	
05/28/2024	1	
05/29/2024	1	
05/30/2024	1	
05/31/2024	1	

PERIOD SUMMARY

Date or Days	Days Charged	Days Credited
31	31	0

WORK PERFORMED THIS PERIOD

PROJECT SUP - 646316001 CONTROL 646316001
 CATEGORY 001 DESCRIPTION WORLD TECHNICAL SERVICES, INC.

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	QTY THIS ESTIMATE	AMOUNT PAID THIS ESTIMATE	Total Bid Quantity	QTY Paid To Date
0060	70056001	000	JANITORIAL MAINTENANCE	MO	1,269.530	1.000	\$1,269.53	12.00	3.00
0065	70056003	000	CARPET CLEANING	CYC	239.300	1.000	\$239.30	6.00	2.00
0075	70056005	000	WINDOW WASHING	CYC	114.950	1.000	\$114.95	2.00	1.00
TOTAL ITEM EARNINGS THIS ESTIMATE							\$1,623.78		

CONTRACT LINE ITEMS

PROJECT SUP - 646316001 CONTROL 646316001
 CATEGORY 001 DESCRIPTION WORLD TECHNICAL SERVICES, INC.

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT \$
0060	70056001	000	JANITORIAL MAINTENANCE	MO	1,269.530	12.000	0.000	3.00	3,808.59
0065	70056003	000	CARPET CLEANING	CYC	239.300	6.000	0.000	2.00	478.60
0070	70056004	000	STRIPPING & WAXING	CYC	609.100	6.000	0.000	1.00	609.10
0075	70056005	000	WINDOW WASHING	CYC	114.950	2.000	0.000	1.00	114.95
Category Subtotal									\$5,011.24

PROJECT SUP - 646316001 CONTROL 646316001
 CATEGORY 001 DESCRIPTION WORLD TECHNICAL SERVICES, INC.

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
1000	96066056		FORCE ACCOUNT - SAFETY CONTINGENCY SAFETY CONTINGENCY	DOL	1.000	1.000	0.000	0.000	0.00
1100	96026001		PAYMENT ADJUSTMENT-POS POS PAYMENT ADJUSTMENT	DOL	1.000	1.000	0.000	0.000	0.00
1200	96026002		PAYMENT ADJUSTMENT-NEG NEG PAYMENT ADJUSTMENT	DOL	-1.000	1.000	0.000	0.000	0.00
Category Subtotal									0.00

TOTAL ITEM EARNINGS THIS CONTRACT \$5,011.24

CONSTRUCTION ESTIMATE COMBINED

ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
70056001	000	JANITORIAL MAINTENANCE	MO	1,269.530	12.00	3.000	3,808.59
70056003	000	CARPET CLEANING	CYC	239.300	6.00	2.000	478.60
70056004	000	STRIPPING & WAXING	CYC	609.100	6.00	1.000	609.10
70056005	000	WINDOW WASHING	CYC	114.950	2.00	1.000	114.95
TOTAL ITEM EARNINGS TO DATE							\$5,011.24